
647570001CONTRACT ID:

PROJECT: RMC - A00212625

CONTRACT:

06254203

PROJECTED AMOUNT: $7,265,083.00

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

ROSS SA ENTERPRISE LLC

Jason R. Dupree, P.E.

BOWIE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0015

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/08/2025

06/05/2025

ESTIMATE PAID:

 395

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/02/2025

$7,265,083.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $7,265,080.00

ATLANTA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 54.11

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 65.21

$427,191.00 $4,310,214.75 $4,737,405.75 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$427,191.00 $4,310,214.75 $4,737,405.75 

$0.00 $0.00 $0.00 

$427,191.00 $4,737,405.75 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,310,214.75 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 395

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/02/2025

09/01/2025

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00212625 647570001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  50.000 $950.00 19.000  38.00 100.00

0070 05057001 TMA (STATIONARY)000 DAY  1.000 $205.50 205.500  2,227.50 4,000.00

0075 05057002 TMA (MOBILE OPERATION)000 HR  115.000 $139,725.00 1,215.000  15,993.50 25,000.00

0080 07907021 LANE CLOSURE(MAINTENANCE)(TYP 2)000 HR  25.000 $237.50 9.500  426.00 2,500.00

0085 07907022 LANE CLOSURE(MAINTENANCE)(TYP 3)000 HR  150.000 $235,237.50 1,568.250  16,095.00 20,000.00

0090 07907023 LANE CLOSURE(MAINTENANCE)(TYP 4)000 HR  50.000 $1,000.00 20.000  504.50 1,000.00

0095 07907024 LANE CLOSURE(MAINTENANCE)(TYP 5)000 HR  25.000 $2,225.00 89.000  2,419.00 2,500.00

0105 07907026 LANE CLOSURE(MAINTENANCE)(TYP 7)000 HR  25.000 $1,037.50 41.500  396.00 1,000.00

0130 07907037 LANE CLOSURE(MAINTENANCE)(TYP 18)000 HR  188.000 $32,524.00 173.000  1,461.50 5,000.00

0135 07907058 ADDITIONAL LANE CLOSURE ITEM(TYPE 20)000 HR  20.000 $410.00 20.500  423.25 1,000.00

0140 07907059 ADDITIONAL LANE CLOSURE ITEM(TYPE 21)000 HR  50.000 $14,150.00 283.000  1,734.00 2,440.00

0145 07907060 ADDITIONAL LANE CLOSURE ITEM(TYPE 22)000 HR  10.000 $210.00 21.000  132.50 1,865.00

0150 07907061 LANE CLOSURE (HOURLY ONLY) (TYP 23)000 HR  1.000 $19.00 19.000  236.00 1,500.00

0160 96067019 SPECIAL DEDUCTION DOL  1.000 -$740.00-740.000 -7,607.00 1.00

Special DeductionSUPP DESCR

$427,191.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647570001PROJECT CONTROLRMC - A00212625

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  10.000  0.000  1.00  1.00

0065 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  50.000  100.000  0.000  38.00  1,900.00

0070 05057001 000 TMA (STATIONARY) DAY  1.000  4,000.000  0.000  2,227.50  2,227.50

0075 05057002 000 TMA (MOBILE OPERATION) HR  115.000  25,000.000  0.000  15,993.50  1,839,252.50

0080 07907021 000 LANE CLOSURE(MAINTENANCE)(TYP 2) HR  25.000  2,500.000  0.000  426.00  10,650.00

0085 07907022 000 LANE CLOSURE(MAINTENANCE)(TYP 3) HR  150.000  20,000.000  0.000  16,095.00  2,414,250.00

0090 07907023 000 LANE CLOSURE(MAINTENANCE)(TYP 4) HR  50.000  1,000.000  0.000  504.50  25,225.00

0095 07907024 000 LANE CLOSURE(MAINTENANCE)(TYP 5) HR  25.000  2,500.000  0.000  2,419.00  60,475.00

0100 07907025 000 LANE CLOSURE(MAINTENANCE)(TYP 6) HR  25.000  1,000.000  0.000  274.75  6,868.75

0105 07907026 000 LANE CLOSURE(MAINTENANCE)(TYP 7) HR  25.000  1,000.000  0.000  396.00  9,900.00

0110 07907030 000 LANE CLOSURE(MAINTENANCE)(TYP 11) HR  25.000  500.000  0.000  66.00  1,650.00

0115 07907031 000 LANE CLOSURE(MAINTENANCE)(TYP 12) HR  25.000  500.000  0.000  5.00  125.00

0120 07907032 000 LANE CLOSURE(MAINTENANCE)(TYP 13) HR  25.000  500.000  0.000  22.00  550.00

0125 07907033 000 LANE CLOSURE(MAINTENANCE)(TYP 14) HR  25.000  500.000  0.000  18.00  450.00

0130 07907037 000 LANE CLOSURE(MAINTENANCE)(TYP 18) HR  188.000  5,000.000  0.000  1,461.50  274,762.00

0135 07907058 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 20) HR  20.000  1,000.000  0.000  423.25  8,465.00

0140 07907059 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 21) HR  50.000  2,440.000  0.000  1,734.00  86,700.00

0145 07907060 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 22) HR  10.000  1,865.000  0.000  132.50  1,325.00

0150 07907061 000 LANE CLOSURE (HOURLY ONLY) (TYP 23) HR  1.000  1,500.000  0.000  236.00  236.00

0160 96067019 SPECIAL DEDUCTION DOL  1.000  1.000  0.000 -7,607.00 -7,607.00

Special Deduction

Category Subtotal $4,737,405.75

647570001RMC - A00212625PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0155 70107001 000 MAINTENANCE SPEED LIMIT SIGNING EA  1.000  3,920.000  0.000  0.000  0.00

0165 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

MOH

0170 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

Law Enforcement

0175 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

Safety Contingency

0180 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

Work Order LD's

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $4,737,405.75
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  1.000  1.00 10.00

05037001 000 DAY  50.000PORTABLE CHANGEABLE MESSAGE SIGN  38.000  1,900.00 100.00

05057001 000 DAY  1.000TMA (STATIONARY)  2,227.500  2,227.50 4,000.00

05057002 000 HR  115.000TMA (MOBILE OPERATION)  15,993.500  1,839,252.50 25,000.00

07907021 000 HR  25.000LANE CLOSURE(MAINTENANCE)(TYP 2)  426.000  10,650.00 2,500.00

07907022 000 HR  150.000LANE CLOSURE(MAINTENANCE)(TYP 3)  16,095.000  2,414,250.00 20,000.00

07907023 000 HR  50.000LANE CLOSURE(MAINTENANCE)(TYP 4)  504.500  25,225.00 1,000.00

07907024 000 HR  25.000LANE CLOSURE(MAINTENANCE)(TYP 5)  2,419.000  60,475.00 2,500.00

07907025 000 HR  25.000LANE CLOSURE(MAINTENANCE)(TYP 6)  274.750  6,868.75 1,000.00

07907026 000 HR  25.000LANE CLOSURE(MAINTENANCE)(TYP 7)  396.000  9,900.00 1,000.00

07907030 000 HR  25.000LANE CLOSURE(MAINTENANCE)(TYP 11)  66.000  1,650.00 500.00

07907031 000 HR  25.000LANE CLOSURE(MAINTENANCE)(TYP 12)  5.000  125.00 500.00

07907032 000 HR  25.000LANE CLOSURE(MAINTENANCE)(TYP 13)  22.000  550.00 500.00

07907033 000 HR  25.000LANE CLOSURE(MAINTENANCE)(TYP 14)  18.000  450.00 500.00

07907037 000 HR  188.000LANE CLOSURE(MAINTENANCE)(TYP 18)  1,461.500  274,762.00 5,000.00

07907058 000 HR  20.000ADDITIONAL LANE CLOSURE ITEM(TYPE 20)  423.250  8,465.00 1,000.00

07907059 000 HR  50.000ADDITIONAL LANE CLOSURE ITEM(TYPE 21)  1,734.000  86,700.00 2,440.00

07907060 000 HR  10.000ADDITIONAL LANE CLOSURE ITEM(TYPE 22)  132.500  1,325.00 1,865.00

07907061 000 HR  1.000LANE CLOSURE (HOURLY ONLY) (TYP 23)  236.000  236.00 1,500.00

96067019 DOL  1.000SPECIAL DEDUCTION -7,607.000 -7,607.00 1.00

Special Deduction

$4,737,405.75TOTAL ITEM EARNINGS TO DATE


