
647581001CONTRACT ID:

PROJECT: RMC - A00212636

CONTRACT:

02251902

PROJECTED AMOUNT: $730,955.00

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

B & MS CONSTRUCTION, INC.

Jason R. Dupree, P.E.

HARRISON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/21/2025AWARD DATE:

ESTIMATE PERIOD:

0017

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/19/2025

02/20/2025

ESTIMATE PAID:

 365

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/05/2025

$730,955.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $730,955.00

ATLANTA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 41.26

$6,400.00 $295,207.00 $301,607.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$6,400.00 $295,207.00 $301,607.00 

$0.00 $0.00 $0.00 

$6,400.00 $301,607.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $295,207.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 365

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/05/2025

06/16/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAIT FINAL ACCEPT 30

09/01/2026  1 AWAIT FINAL ACCEPT

09/02/2026  1 AWAIT FINAL ACCEPT

09/03/2026  1 AWAIT FINAL ACCEPT

09/04/2026  1 AWAIT FINAL ACCEPT

09/05/2026  1 AWAIT FINAL ACCEPT

09/06/2026  1 AWAIT FINAL ACCEPT

09/07/2026  1 AWAIT FINAL ACCEPT

09/08/2026  1 AWAIT FINAL ACCEPT

09/09/2026  1 AWAIT FINAL ACCEPT

09/10/2026  1 AWAIT FINAL ACCEPT

09/11/2026  1 AWAIT FINAL ACCEPT

09/12/2026  1 AWAIT FINAL ACCEPT

09/13/2026  1 AWAIT FINAL ACCEPT

09/14/2026  1 AWAIT FINAL ACCEPT

09/15/2026  1 AWAIT FINAL ACCEPT

09/16/2026  1 AWAIT FINAL ACCEPT

09/17/2026  1 AWAIT FINAL ACCEPT

09/18/2026  1 AWAIT FINAL ACCEPT

09/19/2026  1 AWAIT FINAL ACCEPT

09/20/2026  1 AWAIT FINAL ACCEPT

09/21/2026  1 AWAIT FINAL ACCEPT

09/22/2026  1 AWAIT FINAL ACCEPT

09/23/2026  1 AWAIT FINAL ACCEPT

09/24/2026  1 AWAIT FINAL ACCEPT

09/25/2026  1 AWAIT FINAL ACCEPT

09/26/2026  1 AWAIT FINAL ACCEPT

09/27/2026  1 AWAIT FINAL ACCEPT

09/28/2026  1 AWAIT FINAL ACCEPT

09/29/2026  1 AWAIT FINAL ACCEPT

09/30/2026  1 AWAIT FINAL ACCEPT
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WORK PERFORMED THIS PERIOD

RMC - A00212636 647581001PROJECT CONTROL

CATEGORY 001 DESCRIPTION CALLOUT MBGF REPAIR - (South)

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0105 05447001 GUARDRAIL END TREATMENT (INSTALL)000 EA  2,000.000 -$20,000.00-10.000  17.00 5.00

0110 05447003 GUARDRAIL END TREATMENT (REMOVE)000 EA  1,500.000 -$15,000.00-10.000  13.00 5.00

0175 07707013 REM OBSOLETE GET & REPL W/ SGT000 EA  4,000.000 $40,000.00 10.000  10.00 50.00

0330 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000 $1,400.00-1,400.000  32,200.00 1.00

Non-Biddable Item (Work Order LD's)SUPP DESCR

$6,400.00TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 647581001 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 6ESTIMATE 0017

CONTRACT LINE ITEMS 

647581001PROJECT CONTROLRMC - A00212636

001 CALLOUT MBGF REPAIR - (South)CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  400.000  100.000  0.000  6.45  2,580.00

0070 05007002 000 MOBILIZATION (CALLOUT) EA  500.000  20.000  0.000  5.00  2,500.00

0080 05057001 000 TMA (STATIONARY) DAY  200.000  100.000  0.000  111.00  22,200.00

0085 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  35.000  250.000  0.000  1,760.00  61,600.00

0090 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,300.000  5.000  0.000  3.00  3,900.00

0095 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  5.000  500.000  0.000  2,508.80  12,544.00

0100 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  1,500.000  5.000  0.000  5.00  7,500.00

0105 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,000.000  5.000  0.000  17.00  34,000.00

0110 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  1,500.000  5.000  0.000  13.00  19,500.00

0115 06587015 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 EA  1.000  50.000  0.000  15.00  15.00

0120 06587016 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA  1.000  50.000  0.000  1.00  1.00

0125 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  10.000  50.000  0.000  77.00  770.00

0130 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  2.000  50.000  0.000  8.00  16.00

0135 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  25.000  1,500.000  0.000  2,025.00  50,625.00

0140 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  35.000  25.000  0.000  65.60  2,296.00

0145 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  40.000  15.000  0.000  6.00  240.00

0150 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  55.000  200.000  0.000  19.00  1,045.00

0160 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  42.000  100.000  0.000  131.00  5,502.00

0170 07707010 000 REALIGN POSTS EA  25.000  100.000  0.000  2.00  50.00

0175 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  4,000.000  50.000  0.000  10.00  40,000.00

0180 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  900.000  25.000  0.000  17.00  15,300.00

0185 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  30.000  250.000  0.000  632.10  18,963.00

0190 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  125.000  50.000  0.000  79.00  9,875.00

0195 07707018 000 REPLACE BLOCKOUT EA  30.000  50.000  0.000  139.00  4,170.00

0200 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  200.000  10.000  0.000  26.00  5,200.00

0205 07707021 000 REPLACE SGT OBJECT MARKER EA  45.000  10.000  0.000  19.00  855.00

0210 07707022 000 REPLACE SGT CABLE ANCHOR EA  70.000  10.000  0.000  16.00  1,120.00

0215 07707023 000 REPLACE SGT CABLE ASSEMBLY EA  70.000  10.000  0.000  14.00  980.00

0220 07707024 000 REPLACE SGT STRUT EA  65.000  10.000  0.000  14.00  910.00

0240 07747028 000 REPAIR (NARROW QUAD NOSE) EA  350.000  4.000  0.000  3.00  1,050.00

0245 07747029 000 REPAIR (NARROW QUAD BAY) EA  500.000  4.000  0.000  17.00  8,500.00

0330 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  32,200.00 -32,200.00

Non-Biddable Item (Work Order LD's)

Category Subtotal $301,607.00

647581001RMC - A00212636PROJECT CONTROL

001CATEGORY DESCRIPTION CALLOUT MBGF REPAIR - (South)

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  40.000  40.000  0.000  0.000  0.00

0075 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  10.000  0.000  0.000  0.00
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0155 07707007 000 REPLACE STEEL POST W/O CONC FND EA  55.000  100.000  0.000  0.000  0.00

0165 07707009 000 REPLACE STEEL POST W/ CONC FND EA  70.000  100.000  0.000  0.000  0.00

0225 07707025 000 RAISE RAIL LF  8.000  1,000.000  0.000  0.000  0.00

0230 07747025 000 REMOVE (NARROW QUAD) EA  1,500.000  4.000  0.000  0.000  0.00

0235 07747026 000 REPLACE (NARROW QUAD) EA  18,000.000  4.000  0.000  0.000  0.00

0250 07747030 000 REMOVE (WIDE QUAD) EA  250.000  4.000  0.000  0.000  0.00

0255 07747031 000 REPLACE (WIDE QUAD) EA  2,000.000  4.000  0.000  0.000  0.00

0260 07747033 000 REPAIR (WIDE QUAD NOSE) EA  385.000  4.000  0.000  0.000  0.00

0265 07747034 000 REPAIR (WIDE QUAD BAY) EA  650.000  4.000  0.000  0.000  0.00

0270 07747048 000 REMOVE (NARROW TRACC) EA  400.000  4.000  0.000  0.000  0.00

0275 07747049 000 REPLACE (NARROW TRACC) EA  2,500.000  4.000  0.000  0.000  0.00

0280 07747050 000 REMOVE (WIDE TRACC) EA  510.000  4.000  0.000  0.000  0.00

0285 07747051 000 REPLACE (WIDE TRACC) EA  11,500.000  4.000  0.000  0.000  0.00

0290 07747053 000 REPAIR (WIDE TRACC NOSE) EA  650.000  4.000  0.000  0.000  0.00

0295 07747054 000 REPAIR (WIDE TRACC BAY) EA  300.000  4.000  0.000  0.000  0.00

0300 07747055 000 REMOVE (FASTRACC) EA  650.000  4.000  0.000  0.000  0.00

0305 07747056 000 REPLACE (FASTRACC) EA  25,000.000  4.000  0.000  0.000  0.00

0310 07747063 000 REMOVE (MATT) EA  600.000  4.000  0.000  0.000  0.00

0315 07747064 000 REPLACE (MATT) EA  1,500.000  4.000  0.000  0.000  0.00

0320 07767006 000 REPAIR (T101) LF  45.000  500.000  0.000  0.000  0.00

0325 07767007 000 REPAIR (STEEL POST W/ BASE PLATE)(T101) EA  200.000  20.000  0.000  0.000  0.00

0335 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

Non-Biddable Item (Payment Adjustment - Positive)

0340 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

Non-Biddable Item (Payment Adjustment - Negative)

0345 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

Non-Biddable Item (Safety Contingency)

0400 05407029 MTL BM GD FEN TRANS (ANCHOR PLATE) EA  1,550.000  0.000  0.000  0.000  0.00

Added by CO#1

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $301,607.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04327013 000 CY  400.000RIPRAP (MOW STRIP)(4 IN)  6.450  2,580.00 100.00

05007002 000 EA  500.000MOBILIZATION (CALLOUT)  5.000  2,500.00 20.00

05057001 000 DAY  200.000TMA (STATIONARY)  111.000  22,200.00 100.00

05407001 000 LF  35.000MTL W-BEAM GD FEN (TIM POST)  1,760.000  61,600.00 250.00

05407015 000 EA  1,300.000DOWNSTREAM ANCHOR TERMINAL SECTION  3.000  3,900.00 5.00

05427001 000 LF  5.000REMOVE METAL BEAM GUARD FENCE  2,508.800  12,544.00 500.00

05427002 000 EA  1,500.000REMOVE TERMINAL ANCHOR SECTION  5.000  7,500.00 5.00

05447001 000 EA  2,000.000GUARDRAIL END TREATMENT (INSTALL)  17.000  34,000.00 5.00

05447003 000 EA  1,500.000GUARDRAIL END TREATMENT (REMOVE)  13.000  19,500.00 5.00

06587015 000 EA  1.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1  15.000  15.00 50.00

06587016 000 EA  1.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI)  1.000  1.00 50.00

06587018 000 EA  10.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  77.000  770.00 50.00

06587019 000 EA  2.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  8.000  16.00 50.00

07707001 000 LF  25.000REPLACE RAIL ELEMENT (W-BEAM)  2,025.000  50,625.00 1,500.00

07707002 000 LF  35.000REPLACE RAIL ELEMENT (THRIE-BEAM)  65.600  2,296.00 25.00

07707003 000 EA  40.000REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM)  6.000  240.00 15.00

07707006 000 EA  55.000REPLACE TIMBER POST W/O CONC FND  19.000  1,045.00 200.00

07707008 000 EA  42.000REPLACE TIMBER POST W/ CONC FND  131.000  5,502.00 100.00

07707010 000 EA  25.000REALIGN POSTS  2.000  50.00 100.00

07707013 000 EA  4,000.000REM OBSOLETE GET & REPL W/ SGT  10.000  40,000.00 50.00

07707015 000 EA  900.000REPL SINGLE GDRAIL TERM IMPACT HEAD  17.000  15,300.00 25.00

07707016 000 LF  30.000REPLACE SINGLE GDRAIL TERMINAL RAIL  632.100  18,963.00 250.00

07707017 000 EA  125.000REPLACE SINGLE GDRAIL TERMINAL POST  79.000  9,875.00 50.00

07707018 000 EA  30.000REPLACE BLOCKOUT  139.000  4,170.00 50.00

07707019 000 EA  200.000REPAIR STEEL POST WITH BASE PLATE  26.000  5,200.00 10.00

07707021 000 EA  45.000REPLACE SGT OBJECT MARKER  19.000  855.00 10.00

07707022 000 EA  70.000REPLACE SGT CABLE ANCHOR  16.000  1,120.00 10.00

07707023 000 EA  70.000REPLACE SGT CABLE ASSEMBLY  14.000  980.00 10.00

07707024 000 EA  65.000REPLACE SGT STRUT  14.000  910.00 10.00

07747028 000 EA  350.000REPAIR (NARROW QUAD NOSE)  3.000  1,050.00 4.00

07747029 000 EA  500.000REPAIR (NARROW QUAD BAY)  17.000  8,500.00 4.00

96057006 DOL -1.000WORK ORDER LIQUIDATED DAMAGES  32,200.000 -32,200.00 1.00

Non-Biddable Item (Work Order LD's)

$301,607.00TOTAL ITEM EARNINGS TO DATE


