
 794,231.68

647587001CONTRACT ID:

PROJECT: RMC - 647587001

CONTRACT:

11241608

PROJECTED AMOUNT: $722,228.31

CONTRACTOR:

HIGHWAY: SH0358

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 000

MALDONADO-BURKETT, LLP

NUECES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

11/19/2024AWARD DATE:

ESTIMATE PERIOD:

0017

06/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/17/2024

11/19/2024

ESTIMATE PAID:

 209
 61.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/01/2025

$1,516,459.99

CONTRACT:

06/01/2026

AWARD AMOUNT: $730,498.31

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 86.72

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 63.59

$113,042.56 $851,243.42 $964,285.98 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$113,042.56 $851,243.42 $964,285.98 

$0.00 $0.00 $0.00 

$113,042.56 $964,285.98 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $851,243.42 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 209

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/01/2025

00/00/0000

 180

 61

 241

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  006/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1

06/07/2026  1

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1

06/14/2026  1

06/15/2026  1

06/16/2026  1

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1

06/21/2026  1

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1

06/28/2026  1

06/29/2026  1

06/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 647587001 647587001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  9,922.500 $9,922.50 1.000  7.00 12.00

0080 05037002 PORTABLE CHANGEABLE MESSAGE SIGN000 EA  5,953.500 $5,953.50 1.000  3.00 2.00

0085 05057001 TMA (STATIONARY)000 DAY  99.230 $1,190.76 12.000  85.00 250.00

0100 06187030 CONDT (PVC) (SCH 40) (2")000 LF  17.340 $62,944.20 3,630.000  7,790.00 4,160.00

0105 06187055 CONDT (PVC) (SCH 80) (2") (BORE)000 LF  30.510 $30,052.35 985.000  2,015.00 1,280.00

0110 06187090 CONDUIT (PREPARE)000 LF  3.130 $5,834.32 1,864.000  9,239.00 9,975.00

0115 06207004 ELEC CONDR (NO.12) INSULATED000 LF  0.720 $648.00 900.000  4,000.00 9,349.00

0120 06207008 ELEC CONDR (NO.8) INSULATED000 LF  1.610 $9,703.47 6,027.000  68,777.00 145,000.00

0130 06247013 REMOVE GROUND BOX000 EA  392.930 $392.93 1.000  2.00 30.00

0135 06287002 REMOVE ELECTRICAL SERVICES000 EA  1,009.610 $2,019.22 2.000  3.00 7.00

0140 06287054 ELC SRV TY A 240/480 060(SS)SS(E)GC(O)000 EA  11,150.290 $11,150.29 1.000  1.00 5.00

0175 06907157 INSTALL ELECTRICAL SPLICE000 EA  91.290 $821.61 9.000  92.00 283.00

0185 06907181 REPLACE LUMINAIRE FIXTURE (LED)000 EA  555.200 $3,331.20 6.000  260.00 354.00

0195 06907198 REPLACE TRANSFORMER BASE COVER000 EA  42.010 $378.09 9.000  197.00 188.00

0200 06907218 REPLACE FUSE000 EA  50.820 $1,219.68 24.000  394.00 420.00

0205 06907220 REPLACE BREAKAWAY FUSE HOLDER000 EA  93.630 $842.67 9.000  110.00 101.00

0210 06907242 TROUBLESHOOT FOR REPAIRS000 HR  365.770 $365.77 1.000  128.00 302.00

0500 96017001 MATERIAL ON HAND DOL  1.000 -$33,728.00-33,728.000  0.00 1,000.00

MATERIAL ON HANDSUPP DESCR

$113,042.56TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647587001PROJECT CONTROLRMC - 647587001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  331.100  130.000  65.000  46.00  15,230.60

0065 04327005 000 RIPRAP (CONC)(CL B) CY  2,191.240  5.250  0.000  1.75  3,834.67

0070 05007001 000 MOBILIZATION LS  73,042.350  1.000  0.000  0.90  65,738.11

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  9,922.500  12.000  0.000  7.00  69,457.50

0080 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  5,953.500  2.000  0.000  3.00  17,860.50

0085 05057001 000 TMA (STATIONARY) DAY  99.230  250.000  0.000  85.00  8,434.55

0100 06187030 000 CONDT (PVC) (SCH 40) (2") LF  17.340  100.000  4,060.000  7,790.00  135,078.60

0105 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  30.510  100.000  1,180.000  2,015.00  61,477.65

0110 06187090 000 CONDUIT (PREPARE) LF  3.130  100.000  9,875.000  9,239.00  28,918.07

0115 06207004 000 ELEC CONDR (NO.12) INSULATED LF  0.720  2,500.000  6,849.000  4,000.00  2,880.00

0120 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.610  90,000.000  55,000.000  68,777.00  110,730.97

0125 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,613.200  30.000  20.000  16.00  25,811.20

0130 06247013 000 REMOVE GROUND BOX EA  392.930  30.000  0.000  2.00  785.86

0135 06287002 000 REMOVE ELECTRICAL SERVICES EA  1,009.610  5.000  2.000  3.00  3,028.83

0140 06287054 000 ELC SRV TY A 240/480 060(SS)SS(E)GC(O) EA  11,150.290  5.000  0.000  1.00  11,150.29

0150 06907127 000 REMOVE LUMINAIRE POLE EA  1,036.900  10.000  10.000  20.00  20,738.00

0155 06907143 000 INSTALL ABOVE-GROUND CONDUIT LF  68.000  100.000  353.000  305.00  20,740.00

0160 06907145 000 REPLACE ABOVE-GROUND CONDUIT LF  77.460  100.000  380.000  480.00  37,180.80

0165 06907146 000 INSTALL UNDERGROUND CONDUIT LF  51.760  100.000  300.000  27.00  1,397.52

0175 06907157 000 INSTALL ELECTRICAL SPLICE EA  91.290  50.000  233.000  92.00  8,398.68

0180 06907165 000 INSTALL ROADWAY ILLUM ASSEMBLY (LED) EA  1,455.730  20.000  72.000  57.00  82,976.61

0185 06907181 000 REPLACE LUMINAIRE FIXTURE (LED) EA  555.200  50.000  304.000  260.00  144,352.00

0190 06907196 000 REMOVE FOUNDATION EA  1,334.030  15.000  5.000  2.00  2,668.06

0195 06907198 000 REPLACE TRANSFORMER BASE COVER EA  42.010  100.000  88.000  197.00  8,275.97

0200 06907218 000 REPLACE FUSE EA  50.820  50.000  370.000  394.00  20,023.08

0205 06907220 000 REPLACE BREAKAWAY FUSE HOLDER EA  93.630  50.000  51.000  110.00  10,299.30

0210 06907242 000 TROUBLESHOOT FOR REPAIRS HR  365.770  30.000  272.000  128.00  46,818.56

Category Subtotal $964,285.98

647587001RMC - 647587001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.910  5.000  0.000  0.000  0.00

0095 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  5.910  5.000  0.000  0.000  0.00

0145 06287231 000 ELC SRV TY D 120/240 100(NS)GS(N)GC(O) EA  7,340.760  5.000  0.000  0.000  0.00

0170 06907148 000 REPLACE UNDERGROUND CONDUIT LF  72.860  50.000  0.000  0.000  0.00

0500 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

MATERIAL ON HAND

0502 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -618.000  15.000  0.000  0.000  0.00

LIQUIDATED DAMAGES
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 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $964,285.98
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04167040 000 LF  331.100DRILL SHAFT (RDWY ILL POLE) (30 IN)  46.000  15,230.60 130.00

04327005 000 CY  2,191.240RIPRAP (CONC)(CL B)  1.750  3,834.67 5.25

05007001 000 LS  73,042.350MOBILIZATION  0.900  65,738.11 1.00

05027001 000 MO  9,922.500BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  69,457.50 12.00

05037002 000 EA  5,953.500PORTABLE CHANGEABLE MESSAGE SIGN  3.000  17,860.50 2.00

05057001 000 DAY  99.230TMA (STATIONARY)  85.000  8,434.55 250.00

06187030 000 LF  17.340CONDT (PVC) (SCH 40) (2")  7,790.000  135,078.60 100.00

06187055 000 LF  30.510CONDT (PVC) (SCH 80) (2") (BORE)  2,015.000  61,477.65 100.00

06187090 000 LF  3.130CONDUIT (PREPARE)  9,239.000  28,918.07 100.00

06207004 000 LF  0.720ELEC CONDR (NO.12) INSULATED  4,000.000  2,880.00 2,500.00

06207008 000 LF  1.610ELEC CONDR (NO.8) INSULATED  68,777.000  110,730.97 90,000.00

06247008 000 EA  1,613.200GROUND BOX TY D (162922)W/APRON  16.000  25,811.20 30.00

06247013 000 EA  392.930REMOVE GROUND BOX  2.000  785.86 30.00

06287002 000 EA  1,009.610REMOVE ELECTRICAL SERVICES  3.000  3,028.83 5.00

06287054 000 EA  11,150.290ELC SRV TY A 240/480 060(SS)SS(E)GC(O)  1.000  11,150.29 5.00

06907127 000 EA  1,036.900REMOVE LUMINAIRE POLE  20.000  20,738.00 10.00

06907143 000 LF  68.000INSTALL ABOVE-GROUND CONDUIT  305.000  20,740.00 100.00

06907145 000 LF  77.460REPLACE ABOVE-GROUND CONDUIT  480.000  37,180.80 100.00

06907146 000 LF  51.760INSTALL UNDERGROUND CONDUIT  27.000  1,397.52 100.00

06907157 000 EA  91.290INSTALL ELECTRICAL SPLICE  92.000  8,398.68 50.00

06907165 000 EA  1,455.730INSTALL ROADWAY ILLUM ASSEMBLY (LED)  57.000  82,976.61 20.00

06907181 000 EA  555.200REPLACE LUMINAIRE FIXTURE (LED)  260.000  144,352.00 50.00

06907196 000 EA  1,334.030REMOVE FOUNDATION  2.000  2,668.06 15.00

06907198 000 EA  42.010REPLACE TRANSFORMER BASE COVER  197.000  8,275.97 100.00

06907218 000 EA  50.820REPLACE FUSE  394.000  20,023.08 50.00

06907220 000 EA  93.630REPLACE BREAKAWAY FUSE HOLDER  110.000  10,299.30 50.00

06907242 000 HR  365.770TROUBLESHOOT FOR REPAIRS  128.000  46,818.56 30.00

$964,285.98TOTAL ITEM EARNINGS TO DATE


