
-3,991,636.40

647588001CONTRACT ID:

PROJECT: BPM - 647588001

CONTRACT:

11241606

PROJECTED AMOUNT: $4,643,408.00

CONTRACTOR:

HIGHWAY: US0077

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

BECK-REIT & SONS, LTD.

Roberto A. Jimenez, P.E.

KLEBERG

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

11/19/2024AWARD DATE:

ESTIMATE PERIOD:

0011

02/03/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/17/2024

11/19/2024

ESTIMATE PAID:

 49
 15.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 03/10/2025

$651,771.60

CONTRACT:

01/01/2026

AWARD AMOUNT: $296,578.00

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 59.04

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

01/29/2026

00/00/0000

 100.00

$1,320.00 $659,621.14 $660,941.14 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,320.00 $659,621.14 $660,941.14 

$0.00 $0.00 $0.00 

$1,320.00 $660,941.14 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $659,621.14 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 49

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/10/2025

00/00/0000

 68

 15

 83

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 29  0  29

AWAIT FINAL ACCEPT 8

OTHER - SEE RMRKS 1

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 10

WORK ACCEPTED 2

01/01/2026  1 AWAIT FINAL ACCEPT

01/02/2026  1 AWAIT FINAL ACCEPT

01/03/2026  1 SATURDAY

01/04/2026  1 SUNDAY

01/05/2026  1 AWAIT FINAL ACCEPT

01/06/2026  1 AWAIT FINAL ACCEPT

01/07/2026  1 AWAIT FINAL ACCEPT

01/08/2026  1 AWAIT FINAL ACCEPT

01/09/2026  1 AWAIT FINAL ACCEPT

01/10/2026  1 SATURDAY

01/11/2026  1 SUNDAY

01/12/2026  1 AWAIT FINAL ACCEPT

01/13/2026  1 WORK ACCEPTED

01/14/2026  1

01/15/2026  1 TIME SUSPENDED

01/16/2026  1 TIME SUSPENDED

01/17/2026  1 SATURDAY

01/18/2026  1 SUNDAY

01/19/2026  1 TIME SUSPENDED

01/20/2026  1 TIME SUSPENDED

01/21/2026  1 TIME SUSPENDED

01/22/2026  1 TIME SUSPENDED

01/23/2026  1 TIME SUSPENDED

01/24/2026  1 SATURDAY

01/25/2026  1 SUNDAY

01/26/2026  1 TIME SUSPENDED

01/27/2026  1 TIME SUSPENDED

01/28/2026  1 TIME SUSPENDED

01/29/2026  1 WORK ACCEPTED



CONTRACT ID 647588001 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 6ESTIMATE 0011

WORK PERFORMED THIS PERIOD

BPM - 647588001 647588001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0505 05007001 MOBILIZATION LS  44,000.000 $1,320.00 0.030  1.00 1.00

CO 001 Item Adjusted Mob PriceSUPP DESCR

$1,320.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647588001PROJECT CONTROLBPM - 647588001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04017001 000 FLOWABLE BACKFILL CY  1,000.000  2.000  17.000  19.00  19,000.00

0065 04207059 000 CL C CONC(PILE ENCASEMENT) LF  1,500.000  80.000  0.000  80.00  120,000.00

0070 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  140.000  473.000  925.250  1,398.25  195,755.00

0075 04297009 000 CONC STR REPAIR (STANDARD) SF  140.000  6.000  10.660  16.66  2,332.40

0080 04327033 000 RIPRAP (STONE COMMON)(DRY)(18 IN) CY  180.000  75.000  88.740  163.74  29,473.74

0085 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  40.000  1,066.000 -79.500  986.50  39,460.00

0095 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  4.000  0.000  3.00  3.00

0100 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  136.000 -130.000  6.00  6.00

0105 05057001 000 TMA (STATIONARY) DAY  1.000  68.000 -62.000  6.00  6.00

0110 07527003 000 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC  25,000.000  0.100  0.000  0.10  2,500.00

0115 07707020 000 RESET SGT IMPACT HEAD EA  500.000  2.000  0.000  2.00  1,000.00

0120 07707021 000 REPLACE SGT OBJECT MARKER EA  150.000  1.000  0.000  1.00  150.00

0125 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  55.000  64.000 -23.000  41.00  2,255.00

0505 05007001 MOBILIZATION LS  44,000.000  0.000  1.000  1.00  44,000.00

CO 001 Item Adjusted Mob Price

0510 05007001 MOBILIZATION LS  22,500.000  0.000  1.000  1.00  22,500.00

FM 892 Mobilization

0515 01047007 REMOV CONC (RIPRAP) CY  95.000  0.000  100.000  100.00  9,500.00

FM 892 Concrete Geo-paver Removal

0520 01107002 EXCAV (CHANNEL) CY  95.000  0.000  200.000  200.00  19,000.00

FM 892 Channel Excavation

0525 01327021 EMBANK (ORG)(OC)(TY A) CY  95.000  0.000  200.000  200.00  19,000.00

FM 892 Embankment

0530 04327045 RIPRAP (STONE PROTECTION)(24 IN) CY  180.000  0.000  750.000  750.00  135,000.00

FM 892 Stone RIPRAP

Category Subtotal $660,941.14

647588001BPM - 647588001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 05007001 000 MOBILIZATION LS  4,400,000.000  1.000 -1.000  0.000  0.00

0500 96017001 MATERIAL ON HAND DOL  1.000  100.000  0.000  0.000  0.00

MATERIAL ON HAND

0502 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -618.000  15.000  0.000  0.000  0.00

LIQUIDATED DAMAGES

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $660,941.14
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047007 CY  95.000REMOV CONC (RIPRAP)  100.000  9,500.00 0.00

FM 892 Concrete Geo-paver Removal

01107002 CY  95.000EXCAV (CHANNEL)  200.000  19,000.00 0.00

FM 892 Channel Excavation

01327021 CY  95.000EMBANK (ORG)(OC)(TY A)  200.000  19,000.00 0.00

FM 892 Embankment

04017001 000 CY  1,000.000FLOWABLE BACKFILL  19.000  19,000.00 2.00

04207059 000 LF  1,500.000CL C CONC(PILE ENCASEMENT)  80.000  120,000.00 80.00

04297007 000 SF  140.000CONC STR REPAIR (VERTICAL & OVERHEAD)  1,398.250  195,755.00 473.00

04297009 000 SF  140.000CONC STR REPAIR (STANDARD)  16.660  2,332.40 6.00

04327033 000 CY  180.000RIPRAP (STONE COMMON)(DRY)(18 IN)  163.743  29,473.74 75.00

04327045 CY  180.000RIPRAP (STONE PROTECTION)(24 IN)  750.000  135,000.00 0.00

FM 892 Stone RIPRAP

04387001 000 LF  40.000CLEANING AND SEALING EXISTING JOINTS  986.500  39,460.00 1,066.00

05007001 LS  22,500.000MOBILIZATION  1.000  22,500.00 0.00

FM 892 Mobilization

05007001 LS  44,000.000MOBILIZATION  1.000  44,000.00 0.00

CO 001 Item Adjusted Mob Price

05007001 000 LS  4,400,000.000MOBILIZATION  0.000  0.00 0.00

05027001 000 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  3.00 4.00

05037001 000 DAY  1.000PORTABLE CHANGEABLE MESSAGE SIGN  6.000  6.00 136.00

05057001 000 DAY  1.000TMA (STATIONARY)  6.000  6.00 68.00

07527003 000 AC  25,000.000TREE TRIMMING / BRUSH REMOVAL(CHANNELS)  0.100  2,500.00 0.10

07707020 000 EA  500.000RESET SGT IMPACT HEAD  2.000  1,000.00 2.00

07707021 000 EA  150.000REPLACE SGT OBJECT MARKER  1.000  150.00 1.00

07807002 000 LF  55.000CNC CRACK REPAIR (DISCRETE)(INJECT)  41.000  2,255.00 64.00

$660,941.14TOTAL ITEM EARNINGS TO DATE


