
-37.25

647595001CONTRACT ID:

PROJECT: MMC - 647595001

CONTRACT:

11241604

PROJECTED AMOUNT: $269,784.00

CONTRACTOR:

HIGHWAY: US0077

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

MARTIN MARIETTA MATERIALS, INC.

Roberto A. Jimenez, P.E.

KLEBERG

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 06/08/26

11/19/2024AWARD DATE:

ESTIMATE PERIOD:

0012

12/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 12/05/2024

11/19/2024

ESTIMATE PAID:

 358
 180.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 01/07/2025

$269,746.75

CONTRACT:

12/01/2025

AWARD AMOUNT: $269,784.00

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.44

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

12/31/2025

00/00/0000

 100.00

$0.00 $270,439.25 $270,439.25 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $270,439.25 $270,439.25 

$0.00 $0.00 $0.00 

$0.00 $270,439.25 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $270,439.25 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 358

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/07/2025

00/00/0000

 180

 180

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  30  1

WORK COMPL &  ACCE 1

12/01/2025  1

12/02/2025  1

12/03/2025  1

12/04/2025  1

12/05/2025  1

12/06/2025  1

12/07/2025  1

12/08/2025  1

12/09/2025  1

12/10/2025  1

12/11/2025  1

12/12/2025  1

12/13/2025  1

12/14/2025  1

12/15/2025  1

12/16/2025  1

12/17/2025  1

12/18/2025  1

12/19/2025  1

12/20/2025  1

12/21/2025  1

12/22/2025  1

12/23/2025  1

12/24/2025  1

12/25/2025  1

12/26/2025  1

12/27/2025  1

12/28/2025  1

12/29/2025  1

12/30/2025  1

12/31/2025  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647595001PROJECT CONTROLMMC - 647595001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80107021 000 FL BS(TY A GR 1-2)(DEL)(ST1) TON  49.960  5,400.000 -2,600.000  1,234.94  61,697.60

065 80107022 FL BS(TY A GR 1-2)(DEL)(ST2) TON  53.550  0.000  2,425.000  3,898.07  208,741.65

CO 002 New Delivery Site Location

Category Subtotal $270,439.25

647595001MMC - 647595001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0500 96027010 DEMURRAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0501 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  5,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $270,439.25



CONTRACT ID 647595001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5ESTIMATE 0012

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80107021 000 TON  49.960FL BS(TY A GR 1-2)(DEL)(ST1)  1,234.940  61,697.60 5,400.00

80107022 TON  53.550FL BS(TY A GR 1-2)(DEL)(ST2)  3,898.070  208,741.65 0.00

$270,439.25TOTAL ITEM EARNINGS TO DATE


