
647600001CONTRACT ID:

PROJECT: RMC - A00212712

CONTRACT:

08254211

PROJECTED AMOUNT: $1,285,033.00

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 075

CROSS PLUS CONSTRUCTION, LLC

Theresa Poer, P.E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0009

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/15/2025

08/08/2025

ESTIMATE PAID:

 271

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/04/2025

$1,285,033.00

CONTRACT:

07/26/2026

AWARD AMOUNT: $1,286,000.00

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 37.12

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $1,933,691.20 $1,933,691.20 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,933,691.20 $1,933,691.20 

$0.00 $0.00 $0.00 

$0.00 $1,933,691.20 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,933,691.20 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 271

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/04/2025

12/04/2025

 730

 0

 730

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  37  007/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647600001PROJECT CONTROLRMC - A00212712

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 05007003 000 MOBILIZATION (CALLOUT 1) EA  1,500.000  15.000  0.000  6.00  9,000.00

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  25.000  360.000  0.000  24.00  600.00

0075 05057001 000 TMA (STATIONARY) DAY  100.000  360.000  0.000  68.00  6,800.00

0090 06367001 000 ALUMINUM SIGNS (TY A) SF  55.000  150.000  0.000  9.00  495.00

0105 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  55.000  150.000  0.000  170.00  9,350.00

0110 06367005 000 REPLACE EXISTING ALUMINUM SIGNS(TY G) SF  100.000  150.000  0.000  1,082.05  108,205.00

0115 06367006 000 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF  100.000  150.000  0.000  17,913.95  1,791,395.00

0155 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  150.000  0.000  8.00  800.00

0160 06477001 000 INSTALL LRSS (STRUCT STEEL) LB  14.000  1,000.000  0.000  503.30  7,046.20

Category Subtotal $1,933,691.20

647600001RMC - A00212712PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04167028 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  350.000  300.000  0.000  0.000  0.00

0080 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  1.000  1,500.000  0.000  0.000  0.00

0085 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  1,500.000  0.000  0.000  0.00

0095 06367002 000 ALUMINUM SIGNS (TY G) SF  100.000  150.000  0.000  0.000  0.00

0100 06367003 000 ALUMINUM SIGNS (TY O) SF  100.000  150.000  0.000  0.000  0.00

0120 06447003 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-EXAL) EA  600.000  150.000  0.000  0.000  0.00

0125 06447006 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T-EXAL) EA  600.000  150.000  0.000  0.000  0.00

0130 06447008 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U-EXAL) EA  800.000  150.000  0.000  0.000  0.00

0135 06447018 000 IN SM RD SN SUP&AM TY10BWG(2)SA(P-EXAL) EA  1,000.000  150.000  0.000  0.000  0.00

0140 06447027 000 IN SM RD SN SUP&AM TYS80(1)SA(P-EXAL) EA  1,000.000  150.000  0.000  0.000  0.00

0145 06447036 000 IN SM RD SN SUP&AM TYS80(1)SA(U-EXAL) EA  1,200.000  150.000  0.000  0.000  0.00

0150 06447049 000 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA  1,400.000  150.000  0.000  0.000  0.00

0165 06477003 000 REMOVE LRSA EA  150.000  100.000  0.000  0.000  0.00

0170 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -968.000  1.000  0.000  0.000  0.00

0175 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,933,691.20
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007003 000 EA  1,500.000MOBILIZATION (CALLOUT 1)  6.000  9,000.00 15.00

05037001 000 DAY  25.000PORTABLE CHANGEABLE MESSAGE SIGN  24.000  600.00 360.00

05057001 000 DAY  100.000TMA (STATIONARY)  68.000  6,800.00 360.00

06367001 000 SF  55.000ALUMINUM SIGNS (TY A)  9.000  495.00 150.00

06367004 000 SF  55.000REPLACE EXISTING ALUMINUM SIGNS(TY A)  170.000  9,350.00 150.00

06367005 000 SF  100.000REPLACE EXISTING ALUMINUM SIGNS(TY G)  1,082.050  108,205.00 150.00

06367006 000 SF  100.000REPLACE EXISTING ALUMINUM SIGNS(TY O)  17,913.950  1,791,395.00 150.00

06447073 000 EA  100.000REMOVE SM RD SN SUP&AM  8.000  800.00 150.00

06477001 000 LB  14.000INSTALL LRSS (STRUCT STEEL)  503.300  7,046.20 1,000.00

$1,933,691.20TOTAL ITEM EARNINGS TO DATE


