
647604001CONTRACT ID:

PROJECT: RMC - A00212736

CONTRACT:

05254004

PROJECTED AMOUNT: $1,126,486.00

CONTRACTOR:

HIGHWAY: SL0008

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 064

ROSS SA ENTERPRISE LLC

Jamal Elahi, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

05/21/2025AWARD DATE:

ESTIMATE PERIOD:

0015

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/10/2025

05/01/2025

ESTIMATE PAID:

 457

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/25/2025

$1,126,486.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,126,484.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 62.60

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$83,256.00 $2,180,144.75 $2,263,400.75 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$83,256.00 $2,180,144.75 $2,263,400.75 

$0.00 $0.00 $0.00 

$83,256.00 $2,263,400.75 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,180,144.75 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 457

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/25/2025

06/26/2025

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00212736 647604001PROJECT CONTROL

CATEGORY 001 DESCRIPTION GUARDRAIL REPAIRS-SOUTH HARRIS

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $3.00 3.000  25.00 24.00

0085 05007033 MOBILIZATION (EMERGENCY)000 EA  1,100.000 $4,400.00 4.000  36.00 30.00

0095 05057001 TMA (STATIONARY)000 DAY  1.000 $11.00 11.000  188.00 300.00

0125 05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM)000 EA  1,800.000 $1,800.00 1.000  40.00 10.00

0150 06587018 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2000 EA  20.000 $320.00 16.000  304.00 500.00

0160 07707001 REPLACE RAIL ELEMENT (W-BEAM)000 LF  30.000 $17,790.00 593.000  12,048.50 8,000.00

0175 07707006 REPLACE TIMBER POST W/O CONC FND000 EA  20.000 $600.00 30.000  666.00 300.00

0180 07707007 REPLACE STEEL POST W/O CONC FND000 EA  50.000 $150.00 3.000  36.00 50.00

0185 07707008 REPLACE TIMBER POST W/ CONC FND000 EA  50.000 $1,150.00 23.000  722.00 550.00

0195 07707010 REALIGN POSTS000 EA  125.000 $375.00 3.000  176.00 300.00

0200 07707013 REM OBSOLETE GET & REPL W/ SGT000 EA  4,000.000 $24,000.00 6.000  117.00 10.00

0205 07707015 REPL SINGLE GDRAIL TERM IMPACT HEAD000 EA  1,000.000 $4,000.00 4.000  84.00 100.00

0210 07707016 REPLACE SINGLE GDRAIL TERMINAL RAIL000 LF  35.000 $4,410.00 126.000  3,496.00 5,500.00

0215 07707017 REPLACE SINGLE GDRAIL TERMINAL POST000 EA  1.000 $11.00 11.000  241.00 800.00

0220 07707018 REPLACE BLOCKOUT000 EA  600.000 $18,000.00 30.000  1,497.00 150.00

0235 07707021 REPLACE SGT OBJECT MARKER000 EA  50.000 $200.00 4.000  75.00 120.00

0240 07707022 REPLACE SGT CABLE ANCHOR000 EA  50.000 $200.00 4.000  68.00 120.00

0245 07707023 REPLACE SGT CABLE ASSEMBLY000 EA  56.000 $224.00 4.000  74.00 120.00

0250 07707024 REPLACE SGT STRUT000 EA  56.000 $112.00 2.000  51.00 40.00

0260 07707026 REPLACE DOWNSTREAM ANCHOR TERMINAL000 EA  2,500.000 $5,000.00 2.000  26.00 5.00

0265 07707032 REPLACE HINGED TOP SGT POST (STEEL)000 EA  125.000 $500.00 4.000  92.00 20.00

$83,256.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647604001PROJECT CONTROLRMC - A00212736

001 GUARDRAIL REPAIRS-SOUTH HARRISCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 04297009 000 CONC STR REPAIR (STANDARD) SF  80.000  1,150.000  0.000  159.00  12,720.00

0080 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  24.000  0.000  25.00  25.00

0085 05007033 000 MOBILIZATION (EMERGENCY) EA  1,100.000  30.000  0.000  36.00  39,600.00

0095 05057001 000 TMA (STATIONARY) DAY  1.000  300.000  0.000  188.00  188.00

0120 05127108 000 PORT CTB (ALIGNING) LF  3.000  1,300.000  0.000  60.00  180.00

0125 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,800.000  10.000  0.000  40.00  72,000.00

0130 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,000.000  10.000  0.000  11.00  11,000.00

0135 05407017 000 MTL W-BEAM GD FEN (SPECIAL) LF  100.000  25.000  0.000  6.00  600.00

0140 05407030 000 CONNECTOR PLATE FOR THRIE BEAM EA  500.000  5.000  0.000  1.00  500.00

0150 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  20.000  500.000  0.000  304.00  6,080.00

0160 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  30.000  8,000.000  0.000  12,048.50  361,455.00

0165 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  50.000  60.000  0.000  176.00  8,800.00

0170 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  50.000  10.000  0.000  5.00  250.00

0175 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  20.000  300.000  0.000  666.00  13,320.00

0180 07707007 000 REPLACE STEEL POST W/O CONC FND EA  50.000  50.000  0.000  36.00  1,800.00

0185 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  50.000  550.000  0.000  722.00  36,100.00

0190 07707009 000 REPLACE STEEL POST W/ CONC FND EA  100.000  50.000  0.000  7.00  700.00

0195 07707010 000 REALIGN POSTS EA  125.000  300.000  0.000  176.00  22,000.00

0200 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  4,000.000  10.000  0.000  117.00  468,000.00

0205 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  1,000.000  100.000  0.000  84.00  84,000.00

0210 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  35.000  5,500.000  0.000  3,496.00  122,360.00

0215 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  1.000  800.000  0.000  241.00  241.00

0220 07707018 000 REPLACE BLOCKOUT EA  600.000  150.000  0.000  1,497.00  898,200.00

0230 07707020 000 RESET SGT IMPACT HEAD EA  100.000  60.000  0.000  20.00  2,000.00

0235 07707021 000 REPLACE SGT OBJECT MARKER EA  50.000  120.000  0.000  75.00  3,750.00

0240 07707022 000 REPLACE SGT CABLE ANCHOR EA  50.000  120.000  0.000  68.00  3,400.00

0245 07707023 000 REPLACE SGT CABLE ASSEMBLY EA  56.000  120.000  0.000  74.00  4,144.00

0250 07707024 000 REPLACE SGT STRUT EA  56.000  40.000  0.000  51.00  2,856.00

0255 07707025 000 RAISE RAIL LF  10.000  500.000  0.000  2,839.50  28,395.00

0260 07707026 000 REPLACE DOWNSTREAM ANCHOR TERMINAL EA  2,500.000  5.000  0.000  26.00  65,000.00

0265 07707032 000 REPLACE HINGED TOP SGT POST (STEEL) EA  125.000  20.000  0.000  92.00  11,500.00

0270 07707033 000 REALIGN HINGED TOP SGT POST ((STEEL) EA  125.000  20.000  0.000  32.00  4,000.00

0315 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  22,264.00 -22,264.00

0330 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  500.75  500.75

Category Subtotal $2,263,400.75

647604001RMC - A00212736PROJECT CONTROL

001CATEGORY DESCRIPTION GUARDRAIL REPAIRS-SOUTH HARRIS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047005 000 REMOV CONC (MOWSTRIP) LF  3.000  600.000  0.000  0.000  0.00
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0065 01047035 000 REMOV CONC (TRAFFIC BARRIER) LF  20.000  120.000  0.000  0.000  0.00

0075 04327014 000 RIPRAP (MOW STRIP)(5 IN) CY  500.000  10.000  0.000  0.000  0.00

0090 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  250.000  14.000  0.000  0.000  0.00

0100 05127062 000 PORT CTB (DES SOURCE) (SAFETY SH)(TY 2) LF  12.000  1,300.000  0.000  0.000  0.00

0105 05127063 000 PORT CTB (MOVE)(SAFETY SH)(TY 2) LF  5.000  200.000  0.000  0.000  0.00

0110 05127065 000 PORT CTB (REMOVE)(SAFETY SH)(TY 2) LF  15.000  500.000  0.000  0.000  0.00

0115 05127071 000 PORT CTB (PINNING) EA  200.000  40.000  0.000  0.000  0.00

0145 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  30.000  1,000.000  0.000  0.000  0.00

0155 06587032 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BI) EA  1.000  6,000.000  0.000  0.000  0.00

0225 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  100.000  12.000  0.000  0.000  0.00

0275 07767001 000 REPAIR (STEEL RAIL) LF  50.000  150.000  0.000  0.000  0.00

0280 07767003 000 REPAIR (STEEL PED. RAIL) LF  150.000  30.000  0.000  0.000  0.00

0285 07767020 000 REPAIR (STL PIPE PED RAIL)(PR1) LF  150.000  60.000  0.000  0.000  0.00

0290 07767022 000 REPAIR(STL PIPE PED RAILW/PARAPET)(PR2) LF  150.000  30.000  0.000  0.000  0.00

0295 07787001 000 CONCRETE RAIL REPAIR (IN-KIND) LF  400.000  130.000  0.000  0.000  0.00

0300 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0305 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0310 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0320 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0325 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0335 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,263,400.75
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04297009 000 SF  80.000CONC STR REPAIR (STANDARD)  159.000  12,720.00 1,150.00

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  25.000  25.00 24.00

05007033 000 EA  1,100.000MOBILIZATION (EMERGENCY)  36.000  39,600.00 30.00

05057001 000 DAY  1.000TMA (STATIONARY)  188.000  188.00 300.00

05127108 000 LF  3.000PORT CTB (ALIGNING)  60.000  180.00 1,300.00

05407005 000 EA  1,800.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  40.000  72,000.00 10.00

05407015 000 EA  1,000.000DOWNSTREAM ANCHOR TERMINAL SECTION  11.000  11,000.00 10.00

05407017 000 LF  100.000MTL W-BEAM GD FEN (SPECIAL)  6.000  600.00 25.00

05407030 000 EA  500.000CONNECTOR PLATE FOR THRIE BEAM  1.000  500.00 5.00

06587018 000 EA  20.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  304.000  6,080.00 500.00

07707001 000 LF  30.000REPLACE RAIL ELEMENT (W-BEAM)  12,048.500  361,455.00 8,000.00

07707002 000 LF  50.000REPLACE RAIL ELEMENT (THRIE-BEAM)  176.000  8,800.00 60.00

07707003 000 EA  50.000REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM)  5.000  250.00 10.00

07707006 000 EA  20.000REPLACE TIMBER POST W/O CONC FND  666.000  13,320.00 300.00

07707007 000 EA  50.000REPLACE STEEL POST W/O CONC FND  36.000  1,800.00 50.00

07707008 000 EA  50.000REPLACE TIMBER POST W/ CONC FND  722.000  36,100.00 550.00

07707009 000 EA  100.000REPLACE STEEL POST W/ CONC FND  7.000  700.00 50.00

07707010 000 EA  125.000REALIGN POSTS  176.000  22,000.00 300.00

07707013 000 EA  4,000.000REM OBSOLETE GET & REPL W/ SGT  117.000  468,000.00 10.00

07707015 000 EA  1,000.000REPL SINGLE GDRAIL TERM IMPACT HEAD  84.000  84,000.00 100.00

07707016 000 LF  35.000REPLACE SINGLE GDRAIL TERMINAL RAIL  3,496.000  122,360.00 5,500.00

07707017 000 EA  1.000REPLACE SINGLE GDRAIL TERMINAL POST  241.000  241.00 800.00

07707018 000 EA  600.000REPLACE BLOCKOUT  1,497.000  898,200.00 150.00

07707020 000 EA  100.000RESET SGT IMPACT HEAD  20.000  2,000.00 60.00

07707021 000 EA  50.000REPLACE SGT OBJECT MARKER  75.000  3,750.00 120.00

07707022 000 EA  50.000REPLACE SGT CABLE ANCHOR  68.000  3,400.00 120.00

07707023 000 EA  56.000REPLACE SGT CABLE ASSEMBLY  74.000  4,144.00 120.00

07707024 000 EA  56.000REPLACE SGT STRUT  51.000  2,856.00 40.00

07707025 000 LF  10.000RAISE RAIL  2,839.500  28,395.00 500.00

07707026 000 EA  2,500.000REPLACE DOWNSTREAM ANCHOR TERMINAL  26.000  65,000.00 5.00

07707032 000 EA  125.000REPLACE HINGED TOP SGT POST (STEEL)  92.000  11,500.00 20.00

07707033 000 EA  125.000REALIGN HINGED TOP SGT POST ((STEEL)  32.000  4,000.00 20.00

96057006 DOL -1.000WORK ORDER LIQUIDATED DAMAGES  22,264.000 -22,264.00 1.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  500.750  500.75 1.00

$2,263,400.75TOTAL ITEM EARNINGS TO DATE


