
647610001CONTRACT ID:

PROJECT: RMC - A00212747

CONTRACT:

11251201

PROJECTED AMOUNT: $634,001.00

CONTRACTOR:

HIGHWAY: US0290

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

ROSS SA ENTERPRISE LLC

Hamoon Bahrami, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/12/2025AWARD DATE:

ESTIMATE PERIOD:

0009

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/21/2025

11/12/2025

ESTIMATE PAID:

 271

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/29/2025

$634,001.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $634,000.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 74.25

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 38.07

$40,300.00 $201,040.00 $241,340.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$40,300.00 $201,040.00 $241,340.00 

$0.00 $0.00 $0.00 

$40,300.00 $241,340.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $201,040.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 271

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/29/2025

12/29/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00212747 647610001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  1,000.000 $8,000.00 8.000  47.00 65.00

0070 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  120.000 $14,280.00 119.000  324.00 50.00

0080 05057003 TMA (MOBILE OPERATION)000 DAY  160.000 $16,320.00 102.000  1,086.00 2,345.00

0125 07907011 LANE CLOSURE(SETUP & REM)(TYP 11)000 EA  100.000 $1,700.00 17.000  28.00 30.00

$40,300.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647610001PROJECT CONTROLRMC - A00212747

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1,000.000  65.000  0.000  47.00  47,000.00

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  1,500.000  5.000  0.000  1.00  1,500.00

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  120.000  50.000  0.000  324.00  38,880.00

0075 05057001 000 TMA (STATIONARY) DAY  980.000  140.000  0.000  14.00  13,720.00

0080 05057003 000 TMA (MOBILE OPERATION) DAY  160.000  2,345.000  0.000  1,086.00  173,760.00

0100 07907006 000 LANE CLOSURE(SETUP & REM)(TYP 6) EA  500.000  8.000  0.000  1.00  500.00

0115 07907009 000 LANE CLOSURE(SETUP & REM)(TYP 9) EA  500.000  1.000  0.000  3.00  1,500.00

0125 07907011 000 LANE CLOSURE(SETUP & REM)(TYP 11) EA  100.000  30.000  0.000  28.00  2,800.00

0135 07907014 000 LANE CLOSURE(SETUP & REM)(TYP 14) EA  100.000  25.000  0.000  2.00  200.00

0140 07907015 000 LANE CLOSURE(SETUP & REM)(TYP 15) EA  500.000  5.000  0.000  2.00  1,000.00

0190 07907028 000 LANE CLOSURE(MAINTENANCE)(TYP 9) HR  20.000  5.000  0.000  10.50  210.00

0200 07907030 000 LANE CLOSURE(MAINTENANCE)(TYP 11) HR  20.000  150.000  0.000  8.50  170.00

0215 07907034 000 LANE CLOSURE(MAINTENANCE)(TYP 15) HR  20.000  25.000  0.000  5.00  100.00

0255 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  40,000.00 -40,000.00

Category Subtotal $241,340.00

647610001RMC - A00212747PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 07907001 000 LANE CLOSURE(SETUP & REM)(TYP 1) EA  500.000  3.000  0.000  0.000  0.00

0090 07907002 000 LANE CLOSURE(SETUP & REM)(TYP 2) EA  500.000  3.000  0.000  0.000  0.00

0095 07907005 000 LANE CLOSURE(SETUP & REM)(TYP 5) EA  500.000  3.000  0.000  0.000  0.00

0105 07907007 000 LANE CLOSURE(SETUP & REM)(TYP 7) EA  100.000  20.000  0.000  0.000  0.00

0110 07907008 000 LANE CLOSURE(SETUP & REM)(TYP 8) EA  100.000  8.000  0.000  0.000  0.00

0120 07907010 000 LANE CLOSURE(SETUP & REM)(TYP 10) EA  500.000  1.000  0.000  0.000  0.00

0130 07907013 000 LANE CLOSURE(SETUP & REM)(TYP 13) EA  500.000  1.000  0.000  0.000  0.00

0145 07907016 000 LANE CLOSURE(SETUP & REM)(TYP 16) EA  500.000  5.000  0.000  0.000  0.00

0150 07907017 000 LANE CLOSURE(SETUP & REM)(TYP 17) EA  500.000  5.000  0.000  0.000  0.00

0155 07907019 000 LANE CLOSURE(SETUP & REM)(TYP 19) EA  100.000  20.000  0.000  0.000  0.00

0160 07907020 000 LANE CLOSURE(MAINTENANCE)(TYP 1) HR  20.000  15.000  0.000  0.000  0.00

0165 07907021 000 LANE CLOSURE(MAINTENANCE)(TYP 2) HR  20.000  15.000  0.000  0.000  0.00

0170 07907024 000 LANE CLOSURE(MAINTENANCE)(TYP 5) HR  20.000  15.000  0.000  0.000  0.00

0175 07907025 000 LANE CLOSURE(MAINTENANCE)(TYP 6) HR  20.000  40.000  0.000  0.000  0.00

0180 07907026 000 LANE CLOSURE(MAINTENANCE)(TYP 7) HR  20.000  100.000  0.000  0.000  0.00

0185 07907027 000 LANE CLOSURE(MAINTENANCE)(TYP 8) HR  20.000  40.000  0.000  0.000  0.00

0195 07907029 000 LANE CLOSURE(MAINTENANCE)(TYP 10) HR  20.000  5.000  0.000  0.000  0.00

0205 07907032 000 LANE CLOSURE(MAINTENANCE)(TYP 13) HR  20.000  5.000  0.000  0.000  0.00

0210 07907033 000 LANE CLOSURE(MAINTENANCE)(TYP 14) HR  20.000  200.000  0.000  0.000  0.00

0220 07907035 000 LANE CLOSURE(MAINTENANCE)(TYP 16) HR  20.000  25.000  0.000  0.000  0.00

0225 07907036 000 LANE CLOSURE(MAINTENANCE)(TYP 17) HR  20.000  25.000  0.000  0.000  0.00
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0230 07907038 000 LANE CLOSURE(MAINTENANCE)(TYP 19) HR  20.000  100.000  0.000  0.000  0.00

0235 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0240 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0245 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0250 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0260 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0265 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $241,340.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1,000.000MOBILIZATION (CALLOUT)  47.000  47,000.00 65.00

05007033 000 EA  1,500.000MOBILIZATION (EMERGENCY)  1.000  1,500.00 5.00

05037001 000 DAY  120.000PORTABLE CHANGEABLE MESSAGE SIGN  324.000  38,880.00 50.00

05057001 000 DAY  980.000TMA (STATIONARY)  14.000  13,720.00 140.00

05057003 000 DAY  160.000TMA (MOBILE OPERATION)  1,086.000  173,760.00 2,345.00

07907006 000 EA  500.000LANE CLOSURE(SETUP & REM)(TYP 6)  1.000  500.00 8.00

07907009 000 EA  500.000LANE CLOSURE(SETUP & REM)(TYP 9)  3.000  1,500.00 1.00

07907011 000 EA  100.000LANE CLOSURE(SETUP & REM)(TYP 11)  28.000  2,800.00 30.00

07907014 000 EA  100.000LANE CLOSURE(SETUP & REM)(TYP 14)  2.000  200.00 25.00

07907015 000 EA  500.000LANE CLOSURE(SETUP & REM)(TYP 15)  2.000  1,000.00 5.00

07907028 000 HR  20.000LANE CLOSURE(MAINTENANCE)(TYP 9)  10.500  210.00 5.00

07907030 000 HR  20.000LANE CLOSURE(MAINTENANCE)(TYP 11)  8.500  170.00 150.00

07907034 000 HR  20.000LANE CLOSURE(MAINTENANCE)(TYP 15)  5.000  100.00 25.00

96067019 DOL -1.000SPECIAL DEDUCTION  40,000.000 -40,000.00 1.00

$241,340.00TOTAL ITEM EARNINGS TO DATE


