
 312,088.46

647617001CONTRACT ID:

PROJECT: RMC - 647617001

CONTRACT:

01251710

PROJECTED AMOUNT: $311,330.46

CONTRACTOR:

HIGHWAY: FM0486

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

R&M INCORPORATED

Jeff Miles, P.E.

MILAM

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/21/2025AWARD DATE:

ESTIMATE PERIOD:

0019

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/10/2025

01/21/2025

ESTIMATE PAID:

 568
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/12/2025

$623,418.92

CONTRACT:

09/01/2026

AWARD AMOUNT: $312,088.46

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 77.81

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 83.43

$104,026.49 $416,105.95 $520,132.44 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$104,026.49 $416,105.95 $520,132.44 

$0.00 $0.00 $0.00 

$104,026.49 $520,132.44 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $416,105.95 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 568

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/12/2025

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 647617001 647617001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $1.00 1.000  5.00 8.00

0070 07307022 FULL - WIDTH MOWING000 AC  32.980 $99,473.29 3,016.170  15,080.85 18,097.02

0075 07347007 LITTER REMOVAL - TRACT (4)000 AC  12.000 $57.12 4.760  23.80 28.56

0080 07347008 LITTER REMOVAL - TRACT (5)000 AC  12.000 $187.20 15.600  78.00 93.60

0085 07347009 LITTER REMOVAL - TRACT (6)000 AC  12.000 $159.24 13.270  66.35 79.62

0090 07347010 LITTER REMOVAL - TRACT (7)000 AC  12.000 $190.80 15.900  79.50 95.40

0095 07347011 LITTER REMOVAL - TRACT (8)000 AC  12.000 $742.20 61.850  309.25 371.10

0100 07347012 LITTER REMOVAL - TRACT (9)000 AC  12.000 $944.28 78.690  393.45 472.14

0105 07347013 LITTER REMOVAL - TRACT (10)000 AC  12.000 $556.68 46.390  231.95 278.34

0110 07347014 LITTER REMOVAL - TRACT (11)000 AC  12.000 $1,714.68 142.890  714.45 857.34

$104,026.49TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647617001PROJECT CONTROLRMC - 647617001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  4.000  4.000  5.00  5.00

0070 07307022 000 FULL - WIDTH MOWING AC  32.980  9,048.510  9,048.510  15,080.85  497,366.44

0075 07347007 000 LITTER REMOVAL - TRACT (4) AC  12.000  14.280  14.280  23.80  285.60

0080 07347008 000 LITTER REMOVAL - TRACT (5) AC  12.000  46.800  46.800  78.00  936.00

0085 07347009 000 LITTER REMOVAL - TRACT (6) AC  12.000  39.810  39.810  66.35  796.20

0090 07347010 000 LITTER REMOVAL - TRACT (7) AC  12.000  47.700  47.700  79.50  954.00

0095 07347011 000 LITTER REMOVAL - TRACT (8) AC  12.000  185.550  185.550  309.25  3,711.00

0100 07347012 000 LITTER REMOVAL - TRACT (9) AC  12.000  236.070  236.070  393.45  4,721.40

0105 07347013 000 LITTER REMOVAL - TRACT (10) AC  12.000  139.170  139.170  231.95  2,783.40

0110 07347014 000 LITTER REMOVAL - TRACT (11) AC  12.000  428.670  428.670  714.45  8,573.40

Category Subtotal $520,132.44

647617001RMC - 647617001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05057002 000 TMA (MOBILE OPERATION) HR  1.000  8.000  8.000  0.000  0.00

0115 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0120 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0125 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

0130 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0135 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $520,132.44
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  5.000  5.00 4.00

07307022 000 AC  32.980FULL - WIDTH MOWING  15,080.850  497,366.44 9,048.51

07347007 000 AC  12.000LITTER REMOVAL - TRACT (4)  23.800  285.60 14.28

07347008 000 AC  12.000LITTER REMOVAL - TRACT (5)  78.000  936.00 46.80

07347009 000 AC  12.000LITTER REMOVAL - TRACT (6)  66.350  796.20 39.81

07347010 000 AC  12.000LITTER REMOVAL - TRACT (7)  79.500  954.00 47.70

07347011 000 AC  12.000LITTER REMOVAL - TRACT (8)  309.250  3,711.00 185.55

07347012 000 AC  12.000LITTER REMOVAL - TRACT (9)  393.450  4,721.40 236.07

07347013 000 AC  12.000LITTER REMOVAL - TRACT (10)  231.950  2,783.40 139.17

07347014 000 AC  12.000LITTER REMOVAL - TRACT (11)  714.450  8,573.40 428.67

$520,132.44TOTAL ITEM EARNINGS TO DATE


