
 1,071,461.00

647619001CONTRACT ID:

PROJECT: MMC - 647619001

CONTRACT:

01254005

PROJECTED AMOUNT: $1,071,461.00

CONTRACTOR:

HIGHWAY: SH0005

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

AUSTIN ASPHALT, INC.

Bryan Esmaili-Doki, P.E.

GRAYSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/09/25

01/30/2025AWARD DATE:

ESTIMATE PERIOD:

0009

10/15/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 02/13/2025

01/07/2025

ESTIMATE PAID:

 214
 120.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 02/28/2025

$2,142,922.00

CONTRACT:

10/01/2025

AWARD AMOUNT: $1,071,461.00

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 89.17

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

09/30/2025

00/00/0000

 100.00

$0.00 $407,708.41 $407,708.41 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $407,708.41 $407,708.41 

$0.00 $0.00 $0.00 

$0.00 $407,708.41 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $407,708.41 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 214

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/28/2025

00/00/0000

 120

 120

 240

CONTRACT TIME STATEMENT
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647619001PROJECT CONTROLMMC - 647619001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80117001 000 D-GR HMA TY B PG 64-22 (PICKUP) TON  82.510  100.000  100.000  75.84  6,257.56

0070 80117055 000 D-GR HMA TY D PG 64-22 (PICKUP) TON  81.340  1,000.000  1,000.000  546.84  44,479.97

0075 80117056 000 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON  98.070  9,000.000  9,000.000  3,639.96  356,970.88

Category Subtotal $407,708.41

647619001MMC - 647619001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 80117002 000 D-GR HMA TY B PG 64-22 (DEL) SITE 1 TON  99.240  1,000.000  1,000.000  0.000  0.00

0080 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0085 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $407,708.41
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80117001 000 TON  82.510D-GR HMA TY B PG 64-22 (PICKUP)  75.840  6,257.56 100.00

80117055 000 TON  81.340D-GR HMA TY D PG 64-22 (PICKUP)  546.840  44,479.97 1,000.00

80117056 000 TON  98.070D-GR HMA TY D PG 64-22 (DEL) SITE 1  3,639.960  356,970.88 9,000.00

$407,708.41TOTAL ITEM EARNINGS TO DATE


