
 270,206.00

647627001CONTRACT ID:

PROJECT: RMC - 647627001

CONTRACT:

11241708

PROJECTED AMOUNT: $269,447.00

CONTRACTOR:

HIGHWAY: SH0006

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

TRP INFRASTRUCTURE SERVICES, LLC

James Robbins, P.E.

BRAZOS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/19/2024AWARD DATE:

ESTIMATE PERIOD:

0021

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/11/2024

11/19/2024

ESTIMATE PAID:

 629
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/10/2025

$539,653.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $270,206.00

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 86.16

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$30,616.10 $552,834.29 $583,450.39 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$30,616.10 $552,834.29 $583,450.39 

$0.00 $0.00 $0.00 

$30,616.10 $583,450.39 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $552,834.29 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 629

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/10/2025

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 647627001 647627001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  1,500.000 $1,500.00 1.000  8.00 12.00

0070 05057003 TMA (MOBILE OPERATION)000 DAY  1.000 $8.00 8.000  197.00 84.00

0075 06727002 REFL PAV MRKR TY I-C000 EA  4.150 $4,411.45 1,063.000  15,791.00 14,000.00

0080 06727004 REFL PAV MRKR TY II-A-A000 EA  4.150 $15,296.90 3,686.000  71,497.00 60,000.00

0085 06727006 REFL PAV MRKR TY II-C-R000 EA  4.150 $9,399.75 2,265.000  48,794.00 50,000.00

$30,616.10TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647627001PROJECT CONTROLRMC - 647627001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1,500.000  6.000  6.000  8.00  12,000.00

0070 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  42.000  42.000  197.00  197.00

0075 06727002 000 REFL PAV MRKR TY I-C EA  4.150  7,000.000  7,000.000  15,791.00  65,532.65

0080 06727004 000 REFL PAV MRKR TY II-A-A EA  4.150  30,000.000  30,000.000  71,497.00  296,712.55

0085 06727006 000 REFL PAV MRKR TY II-C-R EA  4.150  25,000.000  25,000.000  48,794.00  202,495.10

0100 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  3.00 -2,280.00

0105 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  8,793.09  8,793.09

Category Subtotal $583,450.39

647627001RMC - 647627001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  92.000  42.000  42.000  0.000  0.00

0090 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0095 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $583,450.39



CONTRACT ID 647627001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5ESTIMATE 0021

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1,500.000MOBILIZATION (CALLOUT)  8.000  12,000.00 6.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  197.000  197.00 42.00

06727002 000 EA  4.150REFL PAV MRKR TY I-C  15,791.000  65,532.65 7,000.00

06727004 000 EA  4.150REFL PAV MRKR TY II-A-A  71,497.000  296,712.55 30,000.00

06727006 000 EA  4.150REFL PAV MRKR TY II-C-R  48,794.000  202,495.10 25,000.00

96057006 DOL -760.000WORK ORDER LIQUIDATED DAMAGES  3.000 -2,280.00 1.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  8,793.090  8,793.09 1.00

$583,450.39TOTAL ITEM EARNINGS TO DATE


