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CONTRACT ID: 647629001 HIGHWAY: US0290
PROJECT: RMC - A00212778 DISTRICT NAME: BRYAN
CONTRACT: 01251714 COUNTY: WASHINGTON
AWARD AMOUNT: $198,575.00 AREA ENGINEER: Jeff Miles, P.E.
PROJECTED AMOUNT: $197,817.00 AREA NUMBER: 050
ADJ. PROJECTED AMOUNT:  $197,817.00
CONTRACTOR: AUSTIN BARRICADE COMPANY, L.L.C.
ESTIMATE NUMBER: 0013 LETTING DATE:
ESTIMATE PAID: Z AWARD DATE:
ESTIMATE PERIOD: 03/01/2026 to 03/25/2026 NOTICE TO PROCEED DATE:
ESTIMATE TYPE: FINL WORK BEGIN DATE:
% COMPLETE: 100.00 ACCEPTED DATE:
% TIME USED: 99.73 PHYSICAL WORK COMPLETION DATE:
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $0.00 $0.00 $0.00

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $0.00 $0.00 $0.00

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $0.00 $0.00 $0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE: 10/08/26

01/21/2025
01/21/2025
02/24/2025
03/26/2025
03/25/2026
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 647629001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE 0013

03/26/2025
00/00/0000
365
0
365
364
00/00/0000

DAILY BREAKDO!

Date or Days

Days Charged
03/01/2026
03/02/2026
03/03/2026
03/04/2026
03/05/2026
03/06/2026
03/07/2026
03/08/2026
03/09/2026
03/10/2026
03/11/2026
03/12/2026
03/13/2026
03/14/2026
03/15/2026
03/16/2026
03/17/2026
03/18/2026
03/19/2026
03/20/2026
03/21/2026
03/22/2026
03/23/2026
03/24/2026
03/25/2026 1

_. A A A A A A A A A A A A A A A A A A A

WN
Days
Credited

WORK COMPL & ACCEP

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT

PER DAY $760.00
$0.00

PERIOD SUMMARY

Date or Days
Days Charged
25 24

WORK COMPL & ACCE

Days
Credited
1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID

647629001

CONTRACT LINE ITEMS

PROJECT RMC - A00212778 CONTROL 647629001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT)

0065 05057001 000 TMA (STATIONARY)

0070 07527004 000 STUMP REMOVAL

0075 07527005 000 TREE REMOVAL (4" - 12" DIA)

0080 07527006 000 TREE REMOVAL (12" - 18" DIA)

0085 07527007 000 TREE REMOVAL (18" - 24" DIA)

0090 07527008 000 TREE REMOVAL (24" - 30" DIA)

0095 07527009 000 TREE REMOVAL (30" - 36" DIA)

0100 07527010 000 TREE REMOVAL (36" - 42" DIA)

0105 07527011 000 TREE REMOVAL (42" - 48" DIA)

0110 07527012 000 TREE REMOVAL (48" - 60" DIA)

0115 07527013 000 TREE REMOVAL (60" - 72" DIA)

0120 96027001 PAYMENT ADJUSTMENT-POS

0125 96027002 PAYMENT ADJUSTMENT-NEG

0130 96057006 WORK ORDER LIQUIDATED DAMAGES
0135 96067001 LAW ENFORCEMENT PERSONNEL

0140 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS

ESTIMATE 0013

CONTRACTOR'S ESTIMATE PACKAGE

UNIT BID NET CO QTY PAID
UNIT PRICE QUANTITY QUANTITY TO DATE
EA 10,000.000 3.000 0.000 0.000
DAY 1.000 75.000 0.000 0.000
EA 500.000 25.000 0.000 0.000
EA 150.000 400.000 0.000 0.000
EA 100.000 300.000 0.000 0.000
EA 100.000 200.000 0.000 0.000
EA 100.000 100.000 0.000 0.000
EA 300.000 75.000 0.000 0.000
EA 300.000 25.000 0.000 0.000
EA 300.000 10.000 0.000 0.000
EA 300.000 5.000 0.000 0.000
EA 300.000 5.000 0.000 0.000
DOL 1.000 1.000 0.000 0.000
DOL -1.000 1.000 0.000 0.000
DOL -760.000 1.000 0.000 0.000
DOL 1.000 1.000 0.000 0.000
DOL 1.000 1.000 0.000 0.000

Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT
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AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***



