
647633001CONTRACT ID:

PROJECT: MMC - A00212783

CONTRACT:

04251208

PROJECTED AMOUNT: $162,502.00

CONTRACTOR:

HIGHWAY: IH0069

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TOUCHSTONE RESOURCES, LLC

Abraham Guzman, P.E.

MONTGOMERY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/26/2025AWARD DATE:

ESTIMATE PERIOD:

0013

05/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/14/2025

04/15/2025

ESTIMATE PAID:

 364

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 06/01/2025

$162,502.00

CONTRACT:

05/26/2026

AWARD AMOUNT: $162,500.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.73

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/31/2026

00/00/0000

 100.00

$0.00 $95,516.40 $95,516.40 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $95,516.40 $95,516.40 

$0.00 $0.00 $0.00 

$0.00 $95,516.40 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $95,516.40 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 364

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/01/2025

06/01/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 6  5  1

WORK ACCEPTED 1

05/26/2026  1

05/27/2026  1

05/28/2026  1

05/29/2026  1

05/30/2026  1

05/31/2026  1 WORK ACCEPTED



CONTRACT ID 647633001 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5ESTIMATE 0013

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647633001PROJECT CONTROLMMC - A00212783

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80047023 000 RIPRAP(STONE PROT)(12 IN)(DEL)(ST1) CY  150.000  300.000  0.000  484.16  72,624.00

0065 80047034 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST1) CY  150.000  400.000  0.000  133.32  19,998.00

0075 80057008 000 CONCRETE SAND(DELIVERY)(SITE 1) TON  80.000  250.000  0.000  36.18  2,894.40

Category Subtotal $95,516.40

647633001MMC - A00212783PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 80047045 000 RIPRAP(STONE PROT)(24 IN)(DEL)(ST1) CY  150.000  250.000  0.000  0.000  0.00

9000 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

9001 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

9002 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

9007 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

9008 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

9009 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $95,516.40



CONTRACT ID 647633001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5ESTIMATE 0013

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80047023 000 CY  150.000RIPRAP(STONE PROT)(12 IN)(DEL)(ST1)  484.160  72,624.00 300.00

80047034 000 CY  150.000RIPRAP(STONE PROT)(18 IN)(DEL)(ST1)  133.320  19,998.00 400.00

80057008 000 TON  80.000CONCRETE SAND(DELIVERY)(SITE 1)  36.180  2,894.40 250.00

$95,516.40TOTAL ITEM EARNINGS TO DATE


