
 410,281.60

647639001CONTRACT ID:

PROJECT: MMC - 647639001

CONTRACT:

11241710

PROJECTED AMOUNT: $205,140.80

CONTRACTOR:

HIGHWAY: SH0036

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

TOUCHSTONE RESOURCES, LLC

Jeff Miles, P.E.

WASHINGTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/19/2024AWARD DATE:

ESTIMATE PERIOD:

0018

06/27/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/04/2024

11/19/2024

ESTIMATE PAID:

 540
 360.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 01/03/2025

$615,422.40

CONTRACT:

06/01/2026

AWARD AMOUNT: $205,140.80

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/27/2026

00/00/0000

 100.00

$51,328.20 $263,569.00 $314,897.20 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$51,328.20 $263,569.00 $314,897.20 

$0.00 $0.00 $0.00 

$51,328.20 $314,897.20 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $263,569.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 540

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/03/2025

00/00/0000

 180

 360

 540

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 27  26  1

WORK COMPL &  ACCE 1

06/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1

06/07/2026  1

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1

06/14/2026  1

06/15/2026  1

06/16/2026  1

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1

06/21/2026  1

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD

MMC - 647639001 647639001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 80097005 HYDRAULIC CEMENT(TY I)(DEL)(ST 5)000 TON  220.000 $51,328.20 233.310  748.90 750.00

$51,328.20TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647639001PROJECT CONTROLMMC - 647639001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80097001 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 1) TON  220.000  250.000  500.000  505.24  111,152.80

0070 80097005 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 5) TON  220.000  250.000  500.000  748.90  164,758.00

0075 80097038 000 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 2) BAG  7.700  1,792.000  3,584.000  1,792.00  13,798.40

0085 80097042 000 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 6) BAG  7.000  1,792.000  3,584.000  3,584.00  25,088.00

0105 96027010 DEMURRAGE DOL  1.000  1.000  0.000  100.00  100.00

Category Subtotal $314,897.20

647639001MMC - 647639001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 80097003 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 3) TON  220.000  250.000  500.000  0.000  0.00

0080 80097040 000 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 4) BAG  7.700  1,792.000  3,584.000  0.000  0.00

0090 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0095 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0100 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $314,897.20
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80097001 000 TON  220.000HYDRAULIC CEMENT(TY I)(DEL)(ST 1)  505.240  111,152.80 250.00

80097005 000 TON  220.000HYDRAULIC CEMENT(TY I)(DEL)(ST 5)  748.900  164,758.00 250.00

80097038 000 BAG  7.700HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 2)  1,792.000  13,798.40 1,792.00

80097042 000 BAG  7.000HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 6)  3,584.000  25,088.00 1,792.00

96027010 DOL  1.000DEMURRAGE  100.000  100.00 1.00

$314,897.20TOTAL ITEM EARNINGS TO DATE


