
647650001CONTRACT ID:

PROJECT: RMC - A00212820

CONTRACT:

07251305

PROJECTED AMOUNT: $96,928.00

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

AUSTIN BARRICADE COMPANY, L.L.C.

James Janak, P.E.

JACKSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/18/2025AWARD DATE:

ESTIMATE PERIOD:

0010

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/31/2025

07/18/2025

ESTIMATE PAID:

 22

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/15/2025

$96,928.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $96,926.00

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 73.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 82.40

$0.00 $79,868.00 $79,868.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $79,868.00 $79,868.00 

$0.00 $0.00 $0.00 

$0.00 $79,868.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $79,868.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 647650001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0010

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 22

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/15/2025

12/22/2025

 30

 0

 30

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

AWAITING FINAL DOCU 18

HOLIDAY 1

SATURDAY 3

SUNDAY 3

09/01/2026  1 AWAITING FINAL DOCUMENTATION

09/02/2026  1 AWAITING FINAL DOCUMENTATION

09/03/2026  1 AWAITING FINAL DOCUMENTATION

09/04/2026  1 AWAITING FINAL DOCUMENTATION

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 AWAITING FINAL DOCUMENTATION

09/09/2026  1 AWAITING FINAL DOCUMENTATION

09/10/2026  1 AWAITING FINAL DOCUMENTATION

09/11/2026  1 AWAITING FINAL DOCUMENTATION

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 AWAITING FINAL DOCUMENTATION

09/15/2026  1 AWAITING FINAL DOCUMENTATION

09/16/2026  1 AWAITING FINAL DOCUMENTATION

09/17/2026  1 AWAITING FINAL DOCUMENTATION

09/18/2026  1 AWAITING FINAL DOCUMENTATION

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 AWAITING FINAL DOCUMENTATION

09/22/2026  1 AWAITING FINAL DOCUMENTATION

09/23/2026  1 AWAITING FINAL DOCUMENTATION

09/24/2026  1 AWAITING FINAL DOCUMENTATION

09/25/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647650001PROJECT CONTROLRMC - A00212820

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01647041 000 DRILL SEED (PERM_RURAL_SAND) AC  500.000  4.300  0.000  4.30  2,150.00

0070 05007001 000 MOBILIZATION LS  2,500.000  1.000  0.000  0.90  2,250.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  200.000  2.000  0.000  2.00  400.00

0080 05057001 000 TMA (STATIONARY) DAY  2,800.000  15.000  0.000  10.00  28,000.00

0085 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  75.000  0.000  30.00  90.00

0090 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  75.000  0.000  30.00  30.00

0095 07607002 000 DITCH CLEAN / RESHAPING(CU YD IN PLACE) CY  11.000  4,268.000  0.000  4,268.00  46,948.00

Category Subtotal $79,868.00

647650001RMC - A00212820PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01687001 000 VEGETATIVE WATERING TGL  15.000  175.200  0.000  0.000  0.00

0100 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0105 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0110 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0115 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $79,868.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01647041 000 AC  500.000DRILL SEED (PERM_RURAL_SAND)  4.300  2,150.00 4.30

05007001 000 LS  2,500.000MOBILIZATION  0.900  2,250.00 1.00

05027001 000 MO  200.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  400.00 2.00

05057001 000 DAY  2,800.000TMA (STATIONARY)  10.000  28,000.00 15.00

05067039 000 LF  3.000TEMP SEDMT CONT FENCE (INSTALL)  30.000  90.00 75.00

05067041 000 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  30.000  30.00 75.00

07607002 000 CY  11.000DITCH CLEAN / RESHAPING(CU YD IN PLACE)  4,268.000  46,948.00 4,268.00

$79,868.00TOTAL ITEM EARNINGS TO DATE


