
 54,000.00

647651001CONTRACT ID:

PROJECT: MMC - A00212821

CONTRACT:

02251310

PROJECTED AMOUNT: $419,800.00

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

QUALITY HOT MIX, INC.

Ryan Simper, P.E.

WHARTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

02/18/2025AWARD DATE:

ESTIMATE PERIOD:

0012

03/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/12/2025

02/18/2025

ESTIMATE PAID:

 364

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 03/31/2025

$473,800.00

CONTRACT:

03/01/2026

AWARD AMOUNT: $419,800.00

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.73

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

03/31/2026

00/00/0000

 100.00

$0.00 $139,926.45 $139,926.45 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $139,926.45 $139,926.45 

$0.00 $0.00 $0.00 

$0.00 $139,926.45 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $139,926.45 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 364

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/31/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  30  1

WORK COMPL &  ACCE 1

03/01/2026  1

03/02/2026  1

03/03/2026  1

03/04/2026  1

03/05/2026  1

03/06/2026  1

03/07/2026  1

03/08/2026  1

03/09/2026  1

03/10/2026  1

03/11/2026  1

03/12/2026  1

03/13/2026  1

03/14/2026  1

03/15/2026  1

03/16/2026  1

03/17/2026  1

03/18/2026  1

03/19/2026  1

03/20/2026  1

03/21/2026  1

03/22/2026  1

03/23/2026  1

03/24/2026  1

03/25/2026  1

03/26/2026  1

03/27/2026  1

03/28/2026  1

03/29/2026  1

03/30/2026  1

03/31/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 647651001 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 5ESTIMATE 0012

CONTRACT LINE ITEMS 

647651001PROJECT CONTROLMMC - A00212821

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 80007213 000 AGGR (TY E GR 5) (DEL) (ST3) TON  60.000  600.000  900.000  1,493.27  89,596.20

Austin County

0080 80007548 000 AGGR (TY PE) (GR 3 SAC B) (DEL) (ST1) TON  75.000  300.000  0.000  52.21  3,915.75

Wharton County

0090 80007550 000 AGGR (TY PE) (GR 3 SAC B) (DEL) (ST3) TON  75.000  1,200.000  0.000  618.86  46,414.50

Austin County

Category Subtotal $139,926.45

647651001MMC - A00212821PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80007211 000 AGGR (TY E GR 5) (DEL) (ST1) TON  60.000  600.000  0.000  0.000  0.00

Wharton County

0065 80007212 000 AGGR (TY E GR 5) (DEL) (ST2) TON  70.000  600.000  0.000  0.000  0.00

Matagorda County

0075 80007214 000 AGGR (TY E GR 5) (DEL) (ST4) TON  53.000  600.000  0.000  0.000  0.00

Colorado County

0085 80007549 000 AGGR (TY PE) (GR 3 SAC B) (DEL) (ST2) TON  80.000  300.000  0.000  0.000  0.00

Matagorda County

0095 80007551 000 AGGR (TY PE) (GR 3 SAC B) (DEL) (ST4) TON  65.000  300.000  0.000  0.000  0.00

Colorado County

0100 80007569 000 AGGR (TY PE) (GR 4 SAC B) (DEL) (ST1) TON  75.000  400.000  0.000  0.000  0.00

Wharton County

0105 80007570 000 AGGR (TY PE) (GR 4 SAC B) (DEL) (ST2) TON  80.000  400.000  0.000  0.000  0.00

Matagorda County

0110 80007571 000 AGGR (TY PE) (GR 4 SAC B) (DEL) (ST3) TON  75.000  400.000  0.000  0.000  0.00

Austin County

0115 80007572 000 AGGR (TY PE) (GR 4 SAC B) (DEL) (ST4) TON  65.000  400.000  0.000  0.000  0.00

Colorado County

0120 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0125 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $139,926.45
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80007213 000 TON  60.000AGGR (TY E GR 5) (DEL) (ST3)  1,493.270  89,596.20 600.00

Austin County

80007548 000 TON  75.000AGGR (TY PE) (GR 3 SAC B) (DEL) (ST1)  52.210  3,915.75 300.00

Wharton County

80007550 000 TON  75.000AGGR (TY PE) (GR 3 SAC B) (DEL) (ST3)  618.860  46,414.50 1,200.00

Austin County

$139,926.45TOTAL ITEM EARNINGS TO DATE


