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PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY: US0059
DISTRICT NAME: YOAKUM
COUNTY: WHARTON

AREA ENGINEER: Ryan Simper, P.E.

AREA NUMBER: 057

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:
WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

& ot gt o trangertatios
SiteManager!
i

CONTRACT ID: 647653001

PROJECT: MMC - A00212827

CONTRACT: 02251303

AWARD AMOUNT: $123,550.00

PROJECTED AMOUNT: $123,550.00

ADJ. PROJECTED AMOUNT:  $123,550.00

CONTRACTOR: TOUCHSTONE RESOURCES, LLC

ESTIMATE NUMBER: 0012

ESTIMATE PAID: Vi

ESTIMATE PERIOD: 03/01/2026 to 03/31/2026

ESTIMATE TYPE: FINL

% COMPLETE: 100.00

% TIME USED: 99.73

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

ITEM EARNINGS $25,372.80
PARTICIPATING $0.00
NON-PARTICIPATING $25,372.80
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $25,372.80

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$25,372.80 $0.00
$0.00 $0.00

$25,372.80 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$25,372.80 $0.00

AREA/PROJECT ENGINEER

DATE

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE: 09/08/26

02/18/2025
02/18/2025
03/11/2025
03/31/2025
03/31/2026
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 647653001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE 0012

03/31/2025
00/00/0000
365
0
365
364
00/00/0000

DAILY BREAKDO!

Date or Days

Days Charged
03/01/2026
03/02/2026
03/03/2026
03/04/2026
03/05/2026
03/06/2026
03/07/2026
03/08/2026
03/09/2026
03/10/2026
03/11/2026
03/12/2026
03/13/2026
03/14/2026
03/15/2026
03/16/2026
03/17/2026
03/18/2026
03/19/2026
03/20/2026
03/21/2026
03/22/2026
03/23/2026
03/24/2026
03/25/2026
03/26/2026
03/27/2026
03/28/2026
03/29/2026
03/30/2026
03/31/2026 1

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

WN
Days
Credited

WORK COMPL & ACCEP

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days
Days Charged
31 30

WORK COMPL & ACCE

Days
Credited
1
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CONTRACT ID 647653001 ESTIMATE 0012 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID

647653001

CONTRACT LINE ITEMS

ESTIMATE 0012

PROJECT MMC - A00212827 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR SUPP DESCRIPTION
0060 80047210 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST1)
Wharton County
0075 80047213 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST4)
Colorado County
PROJECT MMC - A00212827 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR SUPP DESCRIPTION
0065 80047211 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST2)
Matagorda County
0070 80047212 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST3)
Austin County
0085 96027010 DEMURRAGE
0090 96057009 MMC/TMC ACTUAL DAMAGES

CONTRACTOR'S ESTIMATE PACKAGE

647653001
ROADWAY
UNIT
TON
TON
647653001
ROADWAY
UNIT
TON
TON
DOL
DOL

UNIT
PRICE

90.000

80.000

UNIT
PRICE

98.000

85.000

1.000
-1.000

BID
QUANTITY

350.000

350.000

BID
QUANTITY

350.000

350.000

1,000.000
1,000.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 118.16
0.000 184.23
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT
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AMOUNT
$
10,634.40

14,738.40

$25,372.80

AMOUNT
($)

0.00

0.00

0.00
0.00

0.00

$25,372.80



CONTRACT ID 647653001 ESTIMATE 0012

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION

CODE NBR

80047210 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST1)
Wharton County

80047213 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST4)

Colorado County

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

TON

TON

UNIT BID
PRICE QUANTITY
90.000 350.00
80.000 350.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

118.160

184.230

AMOUNT
$)
10,634.40

14,738.40

$25,372.80
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