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CONTRACT ID: 647655001 HIGHWAY: US0059
PROJECT: MMC - A00212829 DISTRICT NAME: YOAKUM
CONTRACT: 02251313 COUNTY: WHARTON
AWARD AMOUNT: $101,418.75 AREA ENGINEER:
PROJECTED AMOUNT: $101,418.75 AREA NUMBER: 057
ADJ. PROJECTED AMOUNT:  $108,810.75
CONTRACTOR: AKA-MATERIALS
ESTIMATE NUMBER: 0012 LETTING DATE:
ESTIMATE PAID: Z AWARD DATE:
ESTIMATE PERIOD: 03/01/2026 to 03/31/2026 NOTICE TO PROCEED DATE:
ESTIMATE TYPE: FINL WORK BEGIN DATE:
% COMPLETE: 100.00 ACCEPTED DATE:
% TIME USED: 99.73 PHYSICAL WORK COMPLETION DATE:
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $20,228.25 $20,228.25 $0.00
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $20,228.25 $20,228.25 $0.00
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $20,228.25 $20,228.25 $0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

AREA/PROJECT ENGINEER

DATE

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE:

Ryan Simper, P.E.

09/08/26

02/18/2025
02/18/2025
03/04/2025
03/31/2025
03/31/2026
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 647655001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE 0012

03/31/2025
00/00/0000
365
0
365
364
00/00/0000

DAILY BREAKDO!

Date or Days

Days Charged
03/01/2026
03/02/2026
03/03/2026
03/04/2026
03/05/2026
03/06/2026
03/07/2026
03/08/2026
03/09/2026
03/10/2026
03/11/2026
03/12/2026
03/13/2026
03/14/2026
03/15/2026
03/16/2026
03/17/2026
03/18/2026
03/19/2026
03/20/2026
03/21/2026
03/22/2026
03/23/2026
03/24/2026
03/25/2026
03/26/2026
03/27/2026
03/28/2026
03/29/2026
03/30/2026
03/31/2026 1
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WN
Days
Credited

WORK COMPL & ACCEP

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days
Days Charged
31 30

WORK COMPL & ACCE

Days
Credited
1
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CONTRACT ID 647655001 ESTIMATE 0012 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID

647655001

CONTRACT LINE ITEMS

ESTIMATE 0012

PROJECT MMC - A00212829 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR SUPP DESCRIPTION
0070 80097056 000 HYDRAULIC CEMENT(TY I)(DEL)(94LB)(ST 2)
Matagorda County
0080 80097058 000 HYDRAULIC CEMENT(TY I)(DEL)(94LB)(ST 4)
Colorado County
0095 80097037 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 1)
Wharton County
PROJECT MMC - A00212829 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR SUPP DESCRIPTION
0060 80097002 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 2)
Matagorda County
0065 80097055 000 HYDRAULIC CEMENT(TY I)(DEL)(94LB)(ST 1)
Wharton County
0075 80097057 000 HYDRAULIC CEMENT(TY I)(DEL)(94LB)(ST 3)
Austin County
0085 96027010 DEMURRAGE
0090 96057009 MMC/TMC ACTUAL DAMAGES

647655001
ROADWAY

647655001
ROADWAY

UNIT

BAG

BAG

BAG

UNIT

TON

BAG

BAG

DOL
DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

12.200

12.250

8.250

UNIT
PRICE

219.000

12.150

12.150

1.000
-1.000

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
2,100.000 0.000 525.00
1,050.000 0.000 525.00

0.000 896.000 896.00

Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
200.000 0.000 0.000
1,050.000 0.000 0.000
525.000 0.000 0.000
1,000.000 0.000 0.000
1,000.000 0.000 0.000
Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT
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AMOUNT
$
6,405.00

6,431.25

7,392.00

$20,228.25

AMOUNT
($)

0.00

0.00

0.00

0.00
0.00

0.00

$20,228.25



CONTRACT ID

647655001 ESTIMATE 0012

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

80097037

80097056

80097058

SP
NBR

000

000

DESCRIPTION

HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 1)
Wharton County

HYDRAULIC CEMENT(TY I)(DEL)(94LB)(ST 2)
Matagorda County

HYDRAULIC CEMENT(TY I)(DEL)(94LB)(ST 4)
Colorado County

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

BAG

BAG

BAG

UNIT BID
PRICE QUANTITY
8.250 0.00

12.200 2,100.00
12.250 1,050.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

896.000

525.000

525.000

AMOUNT
$)

7,392.00

6,405.00

6,431.25

$20,228.25
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