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CONTRACT ID: 647656001 HIGHWAY: US0059
PROJECT: MMC - A00212831 DISTRICT NAME: YOAKUM
CONTRACT: 02251316 COUNTY: WHARTON
AWARD AMOUNT: $635,010.00 AREA ENGINEER: Ryan Simper, P.E.
PROJECTED AMOUNT: $635,010.00 AREA NUMBER: 057
ADJ. PROJECTED AMOUNT:  $648,099.00
CONTRACTOR: MARTIN MARIETTA MATERIALS, INC.
ESTIMATE NUMBER: 0012 LETTING DATE:
ESTIMATE PAID: Z AWARD DATE:
ESTIMATE PERIOD: 03/01/2026 to 03/31/2026 NOTICE TO PROCEED DATE:
ESTIMATE TYPE: FINL WORK BEGIN DATE:
% COMPLETE: 100.00 ACCEPTED DATE:
% TIME USED: 99.73 PHYSICAL WORK COMPLETION DATE:
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $350,575.77 $326,248.21 $24,327.56
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $350,575.77 $326,248.21 $24,327.56
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $350,575.77 $326,248.21 $24,327.56

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

AREA/PROJECT ENGINEER

DATE

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE: 09/08/26

02/18/2025
02/18/2025
03/04/2025
03/31/2025
03/31/2026
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 647656001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE 0012

03/31/2025
00/00/0000
365
0
365
364
00/00/0000

DAILY BREAKDO!

Date or Days

Days Charged
03/01/2026
03/02/2026
03/03/2026
03/04/2026
03/05/2026
03/06/2026
03/07/2026
03/08/2026
03/09/2026
03/10/2026
03/11/2026
03/12/2026
03/13/2026
03/14/2026
03/15/2026
03/16/2026
03/17/2026
03/18/2026
03/19/2026
03/20/2026
03/21/2026
03/22/2026
03/23/2026
03/24/2026
03/25/2026
03/26/2026
03/27/2026
03/28/2026
03/29/2026
03/30/2026
03/31/2026 1
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WN
Days
Credited

WORK COMPL & ACCEP

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days
Days Charged
31 30

WORK COMPL & ACCE

Days
Credited
1
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CONTRACT ID 647656001 ESTIMATE
WORK PERFORMED THIS PERIOD
PROJECT MMC - A00212831
CATEGORY 001
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0070 80017109 000

SUPP DESCR Colorado County

0012

CONTROL

DESCRIPTION

LRA (TY Il GR DS) (DEL) (ST3)

CONTRACTOR'S ESTIMATE PACKAGE

647656001
ROADWAY

UNIT

TON

TOTAL ITEM EARNINGS THIS ESTIMATE

UNIT
PRICE

123.190

QTY THIS
ESTIMATE

197.480

AMOUNT PAID
THIS ESTIMATE

$24,327.56

$24,327.56
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QTY Paid
To Date

1,050.37




CONTRACT ID 647656001 ESTIMATE 0012

CONTRACT LINE ITEMS

PROJECT MMC - A00212831 CONTROL

CATEGORY 001 DESCRIPTION

LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0065 80017108 000 LRA (TY Il GR DS) (DEL) (ST2)
Austin County

0070 80017109 000 LRA (TY Il GR DS) (DEL) (ST3)
Colorado County

0085 80017009 LRA (TY | GR AA) (DEL) (ST1)
Wharton County

PROJECT MMC - A00212831 CONTROL

CATEGORY 001 DESCRIPTION

LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 80017107 000 LRA(TY Il GR DS) (DEL) (ST1)
Wharton County
DEMURRAGE

MMC/TMC ACTUAL DAMAGES

0075 96027010
0080 96057009

CONTRACTOR'S ESTIMATE PACKAGE

647656001
ROADWAY
UNIT
TON
TON
TON
647656001
ROADWAY
UNIT
TON
DOL
DOL

UNIT
PRICE

128.370

123.190

130.890

UNIT
PRICE

131.890

1.000
-1.000

BID
QUANTITY

2,000.000

2,000.000

0.000

BID
QUANTITY

1,000.000

1,000.000
1,000.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 1,617.89
0.000 1,050.37
100.000 103.08
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT
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AMOUNT
$
207,688.55

129,395.08

13,492.14

$350,575.77

AMOUNT
($)

0.00

0.00
0.00

0.00

$350,575.77



CONTRACT ID

647656001

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

80017009

80017108

80017109

SP
NBR

000

000

DESCRIPTION

LRA (TY | GR AA) (DEL) (ST1)
Wharton County
LRA(TY Il GR DS) (DEL) (ST2)

Austin County
LRA (TY Il GR DS) (DEL) (ST3)

Colorado County

ESTIMATE

0012 CONTRACTOR'S ESTIMATE PACKAGE
UNIT UNIT
PRICE
TON 130.890
TON 128.370
TON 123.190

BID
QUANTITY

0.00

2,000.00

2,000.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

103.080

1,617.890

1,050.370

AMOUNT
$)

13,492.14

207,688.55

129,395.08

$350,575.77
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