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SiteManager

W
CONTRACT ID: 647658001
PROJECT: MMC - A00212835
CONTRACT: 02251311
AWARD AMOUNT: $971,250.00
PROJECTED AMOUNT: $971,250.00
ADJ. PROJECTED AMOUNT: $1,550,250.00
CONTRACTOR: QUALITY HOT MIX, INC.

ESTIMATE NUMBER:
ESTIMATE PAID:
ESTIMATE PERIOD:
ESTIMATE TYPE:

% COMPLETE:

% TIME USED:

% RETAINAGE:

RECAPITULATION

ITEM EARNINGS
PARTICIPATING
NON-PARTICIPATING
RETAINAGE
LIQUIDATED DAMAGES
INCENTIVE
DISINCENTIVE

OTHER ADJUSTMENTS

PAID TO CONTRACTOR

f)zo‘IZ
03/01/2026  to 03/31/2026
FINL
100.00
99.73
0.00

TOTAL TO DATE

$1,395,619.39
$0.00
$1,395,619.39
$0.00
$0.00
$0.00
$0.00
$0.00

$1,395,619.39

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY: 1H0010
DISTRICT NAME: YOAKUM
COUNTY: AUSTIN
AREA ENGINEER:

AREA NUMBER: 057

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:
WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$1,390,721.05 $4,898.34
$0.00 $0.00
$1,390,721.05 $4,898.34
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$1,390,721.05 $4,898.34

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

Ryan Simper, P.E.

REPORT DATE: 09/08/26

02/18/2025
02/18/2025
03/12/2025
03/31/2025
03/31/2026
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 647658001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE 0012

03/31/2025
00/00/0000
365
0
365
364
00/00/0000

DAILY BREAKDO!

Date or Days

Days Charged
03/01/2026
03/02/2026
03/03/2026
03/04/2026
03/05/2026
03/06/2026
03/07/2026
03/08/2026
03/09/2026
03/10/2026
03/11/2026
03/12/2026
03/13/2026
03/14/2026
03/15/2026
03/16/2026
03/17/2026
03/18/2026
03/19/2026
03/20/2026
03/21/2026
03/22/2026
03/23/2026
03/24/2026
03/25/2026
03/26/2026
03/27/2026
03/28/2026
03/29/2026
03/30/2026
03/31/2026 1

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

WN
Days
Credited

WORK COMPL & ACCEP

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days
Days Charged
31 30

WORK COMPL & ACCE

Days
Credited
1
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CONTRACT ID 647658001 ESTIMATE
WORK PERFORMED THIS PERIOD
PROJECT MMC - A00212835
CATEGORY 001
LINE ITEM sP DESCRIPTION
NBR CODE NBR
0075 80117074

0012

CONTROL

DESCRIPTION

D-GR HMATY D PG 64-22 SAC B (DEL) ST1

CONTRACTOR'S ESTIMATE PACKAGE

647658001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
TON 96.500 50.760

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$4,898.34

$4,898.34
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QTY Paid
To Date

4,397.61




CONTRACT ID

647658001

CONTRACT LINE ITEMS

ESTIMATE 0012

PROJECT MMC - A00212835 CONTROL 647658001

CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT

NBR CODE NBR SUPP DESCRIPTION

0060 80117074 000 D-GR HMATY D PG 64-22 SAC B (DEL) ST1 TON

0075 80117074 D-GR HMATY D PG 64-22 SAC B (DEL) ST1 TON
Adding in Additional 6,000 tons of Material

PROJECT MMC - A00212835 CONTROL 647658001

CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT

NBR CODE NBR SUPP DESCRIPTION

0065 96027010 DEMURRAGE DOL

0070 96057009 MMC/TMC ACTUAL DAMAGES DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

92.500
96.500

UNIT
PRICE

1.000
-1.000

BID
QUANTITY

10,500.000
0.000

BID
QUANTITY

1,000.000
1,000.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 10,500.00
6,000.000 4,397.61
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
Category Subtotal
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AMOUNT
$

971,250.01
424,369.38

$1,395,619.39

AMOUNT
(%)

0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$1,395,619.39



CONTRACT ID 647658001 ESTIMATE 0012

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION

CODE NBR

D-GR HMATY D PG 64-22 SAC B (DEL) ST1
D-GR HMATY D PG 64-22 SAC B (DEL) ST1

80117074 000
80117074

CONTRACTOR'S ESTIMATE PACKAGE

UNIT UNIT BID
PRICE QUANTITY

TON 92.500 10,500.00
TON 96.500 10,500.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

10,500.000
4,397.610

AMOUNT
$)

971,250.01
424,369.38

$1,395,619.39
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