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CONTRACT ID: 647659001 HIGHWAY: SH0035
PROJECT: MMC - A00212837 DISTRICTNAME:  YOAKUM
CONTRACT: 02251302 COUNTY: MATAGORDA
AWARD AMOUNT: $976,500.00 AREAENGINEER:  Ryan Simper, P.E.
PROJECTED AMOUNT: $976,500.00 AREA NUMBER: 057
ADJ. PROJECTED AMOUNT:  $1,552,500.00
CONTRACTOR: QUALITY HOT MIX, INC.
ESTIMATE NUMBER: 0012 LETTING DATE: 02/18/2025
ESTIMATE PAID: v AWARD DATE: 02/18/2025
ESTIMATE PERIOD: 03/01/2026 to 03/31/2026 NOTICE TO PROCEED DATE: 03/12/2025
ESTIMATE TYPE: FINL WORK BEGIN DATE: 03/31/2025
% COMPLETE: 100.00 ACCEPTED DATE: 03/31/2026
% TIME USED: 99.73 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00

RECAPITULATION

ITEM EARNINGS

TOTAL TO DATE

$1,499,903.52

PARTICIPATING $0.00
NON-PARTICIPATING $1,499,903.52
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $1,499,903.52

PREV TO DATE

$1,213,501.92
$0.00
$1,213,501.92
$0.00
$0.00
$0.00
$0.00
$0.00

THIS ESTIMATE

$286,401.60
$0.00
$286,401.60
$0.00
$0.00
$0.00
$0.00
$0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$1,213,501.92

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

$286,401.60

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 647659001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE 0012

03/31/2025
00/00/0000
365
0
365
364
00/00/0000

DAILY BREAKDO!

Date or Days

Days Charged
03/01/2026
03/02/2026
03/03/2026
03/04/2026
03/05/2026
03/06/2026
03/07/2026
03/08/2026
03/09/2026
03/10/2026
03/11/2026
03/12/2026
03/13/2026
03/14/2026
03/15/2026
03/16/2026
03/17/2026
03/18/2026
03/19/2026
03/20/2026
03/21/2026
03/22/2026
03/23/2026
03/24/2026
03/25/2026
03/26/2026
03/27/2026
03/28/2026
03/29/2026
03/30/2026
03/31/2026 1

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

WN
Days
Credited

WORK COMPL & ACCEP

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days
Days Charged
31 30

WORK COMPL & ACCE

Days
Credited
1
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CONTRACT ID 647659001 ESTIMATE 0012

WORK PERFORMED THIS PERIOD

PROJECT MMC - A00212837 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0075 80117074

D-GR HMATY D PG 64-22 SAC B (DEL) ST1

CONTRACTOR'S ESTIMATE PACKAGE

647659001
ROADWAY

UNIT

TON

TOTAL ITEM EARNINGS THIS ESTIMATE

UNIT
PRICE

96.000

QTY THIS
ESTIMATE

2,983.350

AMOUNT PAID
THIS ESTIMATE

$286,401.60

$286,401.60
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QTY Paid
To Date

5,452.12




CONTRACT ID

647659001

CONTRACT LINE ITEMS

ESTIMATE 0012

PROJECT MMC - A00212837 CONTROL 647659001

CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT

NBR CODE NBR SUPP DESCRIPTION

0060 80117074 000 D-GR HMATY D PG 64-22 SAC B (DEL) ST1 TON

0075 80117074 D-GR HMATY D PG 64-22 SAC B (DEL) ST1 TON
Adding in Additional 6,000 tons of Material

PROJECT MMC - A00212837 CONTROL 647659001

CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT

NBR CODE NBR SUPP DESCRIPTION

0065 96027010 DEMURRAGE DOL

0070 96057009 MMC/TMC ACTUAL DAMAGES DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

93.000
96.000

UNIT
PRICE

1.000
-1.000

BID
QUANTITY

10,500.000
0.000

BID
QUANTITY

1,000.000
1,000.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 10,500.00
6,000.000 5,452.12
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
Category Subtotal
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AMOUNT
$

976,500.00
523,403.52

$1,499,903.52

AMOUNT
(%)

0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$1,499,903.52



CONTRACT ID 647659001 ESTIMATE 0012

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION

CODE NBR

D-GR HMATY D PG 64-22 SAC B (DEL) ST1
D-GR HMATY D PG 64-22 SAC B (DEL) ST1

80117074 000
80117074

CONTRACTOR'S ESTIMATE PACKAGE

UNIT UNIT BID
PRICE QUANTITY

TON 93.000 10,500.00
TON 96.000 10,500.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

10,500.000
5,452.120

AMOUNT
$)

976,500.00
523,403.52

$1,499,903.52
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