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CONTRACT ID: 647660001
PROJECT: MMC - A00212838
CONTRACT: 02251308
AWARD AMOUNT: $945,000.00
PROJECTED AMOUNT: $945,000.00
ADJ. PROJECTED AMOUNT:  $1,660,739.40
CONTRACTOR: QUALITY HOT MIX, INC.
ESTIMATE NUMBER: 0012
ESTIMATE PAID: Vi
ESTIMATE PERIOD: 03/01/2026 to 03/31/2026
ESTIMATE TYPE: FINL
% COMPLETE: 100.00
% TIME USED: 99.73
% RETAINAGE: 0.00

RECAPITULATION

ITEM EARNINGS

TOTAL TO DATE

$1,660,739.40

PARTICIPATING $0.00
NON-PARTICIPATING $1,660,739.40
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $1,660,739.40

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY: US0059
DISTRICT NAME: YOAKUM
COUNTY: WHARTON

AREA ENGINEER:
AREA NUMBER: 057

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:
WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$1,533,303.90 $127,435.50
$0.00 $0.00

$1,533,303.90 $127,435.50
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$1,533,303.90 $127,435.50

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

Ryan Simper, P.E.

REPORT DATE: 09/08/26

02/18/2025
02/18/2025
03/12/2025
03/31/2025
03/31/2026
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 647660001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE 0012

03/31/2025
00/00/0000
365
0
365
364
00/00/0000

DAILY BREAKDO!

Date or Days

Days Charged
03/01/2026
03/02/2026
03/03/2026
03/04/2026
03/05/2026
03/06/2026
03/07/2026
03/08/2026
03/09/2026
03/10/2026
03/11/2026
03/12/2026
03/13/2026
03/14/2026
03/15/2026
03/16/2026
03/17/2026
03/18/2026
03/19/2026
03/20/2026
03/21/2026
03/22/2026
03/23/2026
03/24/2026
03/25/2026
03/26/2026
03/27/2026
03/28/2026
03/29/2026
03/30/2026
03/31/2026 1

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

WN
Days
Credited

WORK COMPL & ACCEP

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days
Days Charged
31 30

WORK COMPL & ACCE

Days
Credited
1
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CONTRACT ID 647660001 ESTIMATE 0012

WORK PERFORMED THIS PERIOD

PROJECT MMC - A00212838 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0060 80117074 000 D-GR HMA TY D PG 64-22 SAC B (DEL) ST1

CONTRACTOR'S ESTIMATE PACKAGE

647660001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
TON 90.000 1,415.950

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$127,435.50

$127,435.50
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Total Bid QTY Paid
Quantity To Date

18,452.66 18,452.66




CONTRACT ID

CONTRACT LINE ITEMS

PROJECT MMC - A00212838 CONTROL 647660001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0060 80117074 000 D-GR HMATY D PG 64-22 SAC B (DEL) ST1 TON
PROJECT MMC - A00212838 CONTROL 647660001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0065 96027010 DEMURRAGE DOL
0070 96057009 MMC/TMC ACTUAL DAMAGES DOL

647660001 ESTIMATE 0012 CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

90.000

UNIT
PRICE

1.000
-1.000

Page 4 of 5
BID NET CO QTY PAID AMOUNT
QUANTITY QUANTITY TO DATE $
10,500.000 7,952.660 18,452.66 1,660,739.40
Category Subtotal $1,660,739.40
BID NET CO QTY PAID AMOUNT
QUANTITY QUANTITY TO DATE ($)
1,000.000 0.000 0.000 0.00
1,000.000 0.000 0.000 0.00
Category Subtotal 0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$1,660,739.40



CONTRACT ID 647660001 ESTIMATE 0012

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION

CODE NBR

80117074 000 D-GR HMATY D PG 64-22 SAC B (DEL) ST1

CONTRACTOR'S ESTIMATE PACKAGE

UNIT UNIT BID
PRICE QUANTITY
TON 90.000 10,500.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

18,452.660

AMOUNT
$)

1,660,739.40

$1,660,739.40
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