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CONTRACT ID: 647661001 HIGHWAY: SHO0071
PROJECT: MMC - A00212839 DISTRICTNAME:  YOAKUM
CONTRACT: 02251312 COUNTY: COLORADO
AWARD AMOUNT: $892,500.00 AREAENGINEER:  Ryan Simper, P.E.
PROJECTED AMOUNT: $892,500.00 AREA NUMBER: 057
ADJ. PROJECTED AMOUNT:  $892,500.00
CONTRACTOR: BRAUNTEX MATERIALS, INC.
ESTIMATE NUMBER: 0012 LETTING DATE: 02/18/2025
ESTIMATE PAID: v AWARD DATE: 02/18/2025
ESTIMATE PERIOD: 03/01/2026 to 03/31/2026 NOTICE TO PROCEED DATE: 02/28/2025
ESTIMATE TYPE: FINL WORK BEGIN DATE: 03/31/2025
% COMPLETE: 100.00 ACCEPTED DATE: 03/31/2026
% TIME USED: 99.73 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00

RECAPITULATION

ITEM EARNINGS

TOTAL TO DATE

$1,067,900.90

PARTICIPATING $0.00
NON-PARTICIPATING $1,067,900.90
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $1,067,900.90

PREV TO DATE

THIS ESTIMATE

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$958,666.55 $109,234.35
$0.00 $0.00

$958,666.55 $109,234.35
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$958,666.55 $109,234.35

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 647661001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE 0012

03/31/2025
00/00/0000
365
0
365
364
00/00/0000

DAILY BREAKDO!

Date or Days

Days Charged
03/01/2026
03/02/2026
03/03/2026
03/04/2026
03/05/2026
03/06/2026
03/07/2026
03/08/2026
03/09/2026
03/10/2026
03/11/2026
03/12/2026
03/13/2026
03/14/2026
03/15/2026
03/16/2026
03/17/2026
03/18/2026
03/19/2026
03/20/2026
03/21/2026
03/22/2026
03/23/2026
03/24/2026
03/25/2026
03/26/2026
03/27/2026
03/28/2026
03/29/2026
03/30/2026
03/31/2026 1

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

WN
Days
Credited

WORK COMPL & ACCEP

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days
Days Charged
31 30

WORK COMPL & ACCE

Days
Credited
1
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CONTRACT ID 647661001 ESTIMATE 0012

WORK PERFORMED THIS PERIOD

PROJECT MMC - A00212839 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0060 80117074 000 D-GR HMA TY D PG 64-22 SAC B (DEL) ST1

CONTRACTOR'S ESTIMATE PACKAGE

647661001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
TON 85.000 1,285.110

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$109,234.35

$109,234.35
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Total Bid QTY Paid
Quantity To Date

10,500.00 12,563.54




CONTRACT ID

647661001 ESTIMATE 0012

CONTRACT LINE ITEMS

PROJECT MMC - A00212839 CONTROL 647661001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0060 80117074 000 D-GR HMATY D PG 64-22 SAC B (DEL) ST1 TON
PROJECT MMC - A00212839 CONTROL 647661001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0065 96027010 DEMURRAGE DOL
0070 96057009 MMC/TMC ACTUAL DAMAGES DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

85.000

UNIT
PRICE

1.000
-1.000

BID
QUANTITY

10,500.000

BID
QUANTITY

1,000.000
1,000.000
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NET CO QTY PAID AMOUNT
QUANTITY TO DATE $
0.000 12,563.54 1,067,900.90
Category Subtotal $1,067,900.90

NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
Category Subtotal

AMOUNT
($)

0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$1,067,900.90



CONTRACT ID 647661001 ESTIMATE 0012

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION

CODE NBR

80117074 000 D-GR HMATY D PG 64-22 SAC B (DEL) ST1

CONTRACTOR'S ESTIMATE PACKAGE

UNIT UNIT BID
PRICE QUANTITY
TON 85.000 10,500.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

12,563.540

AMOUNT
$)

1,067,900.90

$1,067,900.90
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