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CONTRACT ID: 647662001 HIGHWAY: SH0071
PROJECT: MMC - A00212840 DISTRICT NAME: YOAKUM
CONTRACT: 02251307 COUNTY: COLORADO
AWARD AMOUNT: $217,500.00 AREA ENGINEER: Ryan Simper, P.E.
PROJECTED AMOUNT: $217,500.00 AREA NUMBER: 057
ADJ. PROJECTED AMOUNT:  $565,500.00
CONTRACTOR: BRAUNTEX MATERIALS, INC.
ESTIMATE NUMBER: 0012 LETTING DATE: 02/18/2025
ESTIMATE PAID: Z AWARD DATE: 02/18/2025
ESTIMATE PERIOD: 03/01/2026 to 03/31/2026 NOTICE TO PROCEED DATE: 02/28/2025
ESTIMATE TYPE: FINL WORK BEGIN DATE: 03/31/2025
% COMPLETE: 100.00 ACCEPTED DATE: 03/31/2026
% TIME USED: 99.73 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $93,344.91 $93,344.91 $0.00
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $93,344.91 $93,344.91 $0.00
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $93,344.91 $93,344.91 $0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 647662001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE 0012

03/31/2025
00/00/0000
365
0
365
364
00/00/0000

DAILY BREAKDO!

Date or Days

Days Charged
03/01/2026
03/02/2026
03/03/2026
03/04/2026
03/05/2026
03/06/2026
03/07/2026
03/08/2026
03/09/2026
03/10/2026
03/11/2026
03/12/2026
03/13/2026
03/14/2026
03/15/2026
03/16/2026
03/17/2026
03/18/2026
03/19/2026
03/20/2026
03/21/2026
03/22/2026
03/23/2026
03/24/2026
03/25/2026
03/26/2026
03/27/2026
03/28/2026
03/29/2026
03/30/2026
03/31/2026 1
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WN
Days
Credited

WORK COMPL & ACCEP

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$618.00

0

DAYS AT

PER DAY $618.00
$0.00

PERIOD SUMMARY

Date or Days
Days Charged
31 30

WORK COMPL & ACCE

Days
Credited
1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID

647662001

CONTRACT LINE ITEMS

PROJECT MMC - A00212840 CONTROL

CATEGORY 001 DESCRIPTION

LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0075 80137002 HMCL ACP TYPE B (DEL)(SITE 1)
Adding in 4,000 tons of Material

PROJECT MMC - A00212840 CONTROL

CATEGORY 001 DESCRIPTION

LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 80137017 000 HMCL ACP TYPE D (DEL)(SITE 1)

0065 96027010 DEMURRAGE

0070 96057009 MMC/TMC ACTUAL DAMAGES

ESTIMATE 0012

CONTRACTOR'S ESTIMATE PACKAGE

647662001
ROADWAY
UNIT
TON
647662001
ROADWAY
UNIT
TON
DOL
DOL

UNIT
PRICE

87.000

UNIT
PRICE

87.000
1.000
-1.000

BID
QUANTITY

0.000

BID
QUANTITY

2,500.000
1,000.000
1,000.000

NET CO QTY PAID
QUANTITY TO DATE
4,000.000 1,072.93

Category Subtotal

NET CO QTY PAID

QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000

Category Subtotal
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AMOUNT
$
93,344.91

$93,344.91

AMOUNT
($)

0.00
0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$93,344.91



CONTRACT ID

647662001 ESTIMATE

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

80137002

SP
NBR

DESCRIPTION

HMCL ACP TYPE B (DEL)(SITE 1)

0012

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

TON

UNIT BID
PRICE QUANTITY
87.000 0.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

1,072.930

AMOUNT
$)

93,344.91

$93,344.91
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