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CONTRACT ID: 647663001

PROJECT: MMC - A00212842

CONTRACT: 02251315

AWARD AMOUNT: $227,500.00

PROJECTED AMOUNT: $227,500.00

ADJ. PROJECTED AMOUNT:  $227,500.00

CONTRACTOR: BRAUNTEX MATERIALS, INC.

ESTIMATE NUMBER: 0012

ESTIMATE PAID: Vi

ESTIMATE PERIOD: 03/01/2026 to 03/31/2026

ESTIMATE TYPE: FINL

% COMPLETE: 100.00

% TIME USED: 99.73

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

ITEM EARNINGS $40,721.59
PARTICIPATING $0.00
NON-PARTICIPATING $40,721.59
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $40,721.59

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY: US0059
DISTRICT NAME: YOAKUM
COUNTY: WHARTON

AREA ENGINEER:
AREA NUMBER: 057

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:
WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$31,758.09 $8,963.50
$0.00 $0.00
$31,758.09 $8,963.50
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$31,758.09 $8,963.50

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

Ryan Simper, P.E.

REPORT DATE: 09/08/26

02/18/2025
02/18/2025
02/28/2025
03/31/2025
03/31/2026
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 647663001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE 0012

03/31/2025
00/00/0000
365
0
365
364
00/00/0000

DAILY BREAKDO!

Date or Days

Days Charged
03/01/2026
03/02/2026
03/03/2026
03/04/2026
03/05/2026
03/06/2026
03/07/2026
03/08/2026
03/09/2026
03/10/2026
03/11/2026
03/12/2026
03/13/2026
03/14/2026
03/15/2026
03/16/2026
03/17/2026
03/18/2026
03/19/2026
03/20/2026
03/21/2026
03/22/2026
03/23/2026
03/24/2026
03/25/2026
03/26/2026
03/27/2026
03/28/2026
03/29/2026
03/30/2026
03/31/2026 1

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

WN
Days
Credited

WORK COMPL & ACCEP

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days
Days Charged
31 30

WORK COMPL & ACCE

Days
Credited
1

Page 2 of 5



CONTRACT ID 647663001 ESTIMATE

WORK PERFORMED THIS PERIOD

PROJECT MMC - A00212842
CATEGORY 001
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0060 80137017 000

0012

CONTROL

DESCRIPTION

HMCL ACP TYPE D (DEL)(SITE 1)

CONTRACTOR'S ESTIMATE PACKAGE

647663001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
TON 91.000 98.500

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$8,963.50

$8,963.50
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QTY Paid
To Date

447.49




CONTRACT ID 647663001 ESTIMATE 0012

CONTRACT LINE ITEMS

PROJECT MMC - A00212842 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 80137017 000 HMCL ACP TYPE D (DEL)(SITE 1)
PROJECT MMC - A00212842 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0065 96027010 DEMURRAGE

0070 96057009 MMC/TMC ACTUAL DAMAGES

CONTRACTOR'S ESTIMATE PACKAGE

647663001
ROADWAY

647663001
ROADWAY

UNIT

TON

UNIT

DOL
DOL

UNIT
PRICE

91.000

UNIT
PRICE

1.000
-1.000

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
2,500.000 0.000 447.49

Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
1,000.000 0.000 0.000
1,000.000 0.000 0.000
Category Subtotal

Page 4 of 5

AMOUNT
$
40,721.59

$40,721.59

AMOUNT
($)

0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$40,721.59



CONTRACT ID

647663001 ESTIMATE

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

80137017

SP
NBR

000

DESCRIPTION

HMCL ACP TYPE D (DEL)(SITE 1)

0012

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

TON

UNIT BID
PRICE QUANTITY
91.000 2,500.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

447.490

AMOUNT
$)

40,721.59

$40,721.59
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