
647664001CONTRACT ID:

PROJECT: MMC - A00212845

CONTRACT:

02251309

PROJECTED AMOUNT: $246,250.00

CONTRACTOR:

HIGHWAY: SH0035

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

QUALITY HOT MIX, INC.

Ryan Simper, P.E.

MATAGORDA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

02/18/2025AWARD DATE:

ESTIMATE PERIOD:

0012

03/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/12/2025

02/18/2025

ESTIMATE PAID:

 364

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 03/31/2025

$246,250.00

CONTRACT:

03/01/2026

AWARD AMOUNT: $246,250.00

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.73

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

03/31/2026

00/00/0000

 100.00

$0.00 $146,741.36 $146,741.36 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $146,741.36 $146,741.36 

$0.00 $0.00 $0.00 

$0.00 $146,741.36 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $146,741.36 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 364

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/31/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  30  1

WORK COMPL &  ACCE 1

03/01/2026  1

03/02/2026  1

03/03/2026  1

03/04/2026  1

03/05/2026  1

03/06/2026  1

03/07/2026  1

03/08/2026  1

03/09/2026  1

03/10/2026  1

03/11/2026  1

03/12/2026  1

03/13/2026  1

03/14/2026  1

03/15/2026  1

03/16/2026  1

03/17/2026  1

03/18/2026  1

03/19/2026  1

03/20/2026  1

03/21/2026  1

03/22/2026  1

03/23/2026  1

03/24/2026  1

03/25/2026  1

03/26/2026  1

03/27/2026  1

03/28/2026  1

03/29/2026  1

03/30/2026  1

03/31/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647664001PROJECT CONTROLMMC - A00212845

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80137017 000 HMCL ACP TYPE D (DEL)(SITE 1) TON  98.500  2,500.000  0.000  1,489.76  146,741.36

Category Subtotal $146,741.36

647664001MMC - A00212845PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0070 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $146,741.36
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80137017 000 TON  98.500HMCL ACP TYPE D (DEL)(SITE 1)  1,489.760  146,741.36 2,500.00

$146,741.36TOTAL ITEM EARNINGS TO DATE


