
 489,680.00

647668001CONTRACT ID:

PROJECT: MMC - 647668001

CONTRACT:

11240801

PROJECTED AMOUNT: $320,925.00

CONTRACTOR:

HIGHWAY: US0180

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

ZACK BURKETT CO.

Bryce Turentine, P.E.

SHACKELFORD

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

11/22/2024AWARD DATE:

ESTIMATE PERIOD:

0022

06/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/03/2024

11/22/2024

ESTIMATE PAID:

 538
 366.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 12/18/2024

$810,605.00

CONTRACT:

06/01/2026

AWARD AMOUNT: $320,925.00

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 98.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/17/2026

00/00/0000

 100.00

$87,083.70 $2,984,327.92 $3,071,411.62 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$87,083.70 $2,984,327.92 $3,071,411.62 

$0.00 $0.00 $0.00 

$87,083.70 $3,071,411.62 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,984,327.92 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 538

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/18/2024

12/18/2024

 183

 366

 549

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 8  8  006/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1

06/07/2026  1

06/08/2026  1
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WORK PERFORMED THIS PERIOD

MMC - 647668001 647668001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 80117055 D-GR HMA TY D PG 64-22 (PICKUP)000 TON  75.000 $1,500.00 20.000  41.56 50.00

0080 80117057 D-GR HMA TY D PG 64-22 (DEL) SITE 2000 TON  103.500 $20,578.91 198.830  3,638.69 1,000.00

0085 80117064 D-GR HMA TY D PG 64-22 (DEL) SITE 9000 TON  106.500 $5,234.48 49.150  3,045.24 1,000.00

0120 80137002 HMCL ACP TYPE B (DEL)(SITE 1) TON  120.100 $59,582.81 496.110  1,776.50 200.00

Adding Taylor County and new ItemSUPP DESCR

0500 96027010 DEMURRAGE DOL  1.000 $187.50 187.500  2,200.00 500.00

Demurrage to pay contractor charges.SUPP DESCR

$87,083.70TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647668001PROJECT CONTROLMMC - 647668001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 80117003 000 D-GR HMA TY B PG 64-22 (DEL) SITE 2 TON  102.000  500.000  0.000  102.03  10,407.06

0070 80117010 000 D-GR HMA TY B PG 64-22 (DEL) SITE 9 TON  105.000  500.000  0.000  12,989.09  1,363,854.45

0075 80117055 000 D-GR HMA TY D PG 64-22 (PICKUP) TON  75.000  50.000  0.000  41.56  3,117.00

0080 80117057 000 D-GR HMA TY D PG 64-22 (DEL) SITE 2 TON  103.500  1,000.000  0.000  3,638.69  376,604.44

0085 80117064 000 D-GR HMA TY D PG 64-22 (DEL) SITE 9 TON  106.500  1,000.000  0.000  3,045.24  324,318.07

0100 80137004 HMCL ACP TYPE B (DEL)(SITE 3) TON  117.700  0.000  500.000  792.90  93,324.33

Adding Jones County

0105 80117004 D-GR HMA TY B PG 64-22 (DEL) SITE 3 TON  106.800  0.000  2,800.000  2,729.32  291,491.38

Adding US 92 Jones County

0110 80137019 HMCL ACP TYPE D (DEL)(SITE 3) TON  117.700  0.000  250.000  382.89  45,066.15

Adding Jones

0115 80137012 HMCL ACP TYPE B (DEL)(SITE 11) TON  124.900  0.000  50.000  49.70  6,207.53

Adding HM/CL ACP Ty B for Fisher County

0120 80137002 HMCL ACP TYPE B (DEL)(SITE 1) TON  120.100  0.000  200.000  1,776.50  213,357.65

Adding Taylor County and new Item

0125 80137005 HMCL ACP TYPE B (DEL)(SITE 4) TON  120.100  0.000  100.000  1,998.40  240,007.84

Adding Stonewall County and new item.

0130 80137010 HMCL ACP TYPE B (DEL)(SITE 9) TON  112.900  0.000  50.000  452.85  51,126.76

Adding new item for location

0135 80137020 HMCL ACP TYPE D (DEL)(SITE 4) TON  123.400  0.000  300.000  200.23  24,708.38

Adding new Item and Location for Stonewall County

0140 80137018 HMCL ACP TYPE D (DEL)(SITE 2) TON  108.100  0.000  100.000  101.73  10,997.01

Adding new Item for Shackelford County

0200 80127108 ASPH CONC PAT MAT(ASPPM)(DEL)(ST12) TON  161.000  0.000  25.000  74.91  12,060.51

Adding ASPPM for Scurry County

0300 80047189 RIPRAP(STONE PROT)(8 IN)(DEL)(ST2) TON  51.800  0.000  50.000  49.48  2,563.06

Adding new item RIPRAP STN PROT 8" for Shackelford County

0500 96027010 DEMURRAGE DOL  1.000  500.000  0.000  2,200.00  2,200.00

Demurrage to pay contractor charges.

Category Subtotal $3,071,411.62

647668001MMC - 647668001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80117001 000 D-GR HMA TY B PG 64-22 (PICKUP) TON  73.500  50.000  0.000  0.000  0.00

0505 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  500.000  0.000  0.000  0.00

Actual Damages TXDoT Charges Contractor
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 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,071,411.62
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80047189 TON  51.800RIPRAP(STONE PROT)(8 IN)(DEL)(ST2)  49.480  2,563.06 0.00

Adding new item RIPRAP STN PROT 8" for Shackelford County

80117003 000 TON  102.000D-GR HMA TY B PG 64-22 (DEL) SITE 2  102.030  10,407.06 500.00

80117004 TON  106.800D-GR HMA TY B PG 64-22 (DEL) SITE 3  2,729.320  291,491.38 0.00

Adding US 92 Jones County

80117010 000 TON  105.000D-GR HMA TY B PG 64-22 (DEL) SITE 9  12,989.090  1,363,854.45 500.00

80117055 000 TON  75.000D-GR HMA TY D PG 64-22 (PICKUP)  41.560  3,117.00 50.00

80117057 000 TON  103.500D-GR HMA TY D PG 64-22 (DEL) SITE 2  3,638.690  376,604.44 1,000.00

80117064 000 TON  106.500D-GR HMA TY D PG 64-22 (DEL) SITE 9  3,045.240  324,318.07 1,000.00

80127108 TON  161.000ASPH CONC PAT MAT(ASPPM)(DEL)(ST12)  74.910  12,060.51 0.00

Adding ASPPM for Scurry County

80137002 TON  120.100HMCL ACP TYPE B (DEL)(SITE 1)  1,776.500  213,357.65 0.00

Adding Taylor County and new Item

80137004 TON  117.700HMCL ACP TYPE B (DEL)(SITE 3)  792.900  93,324.33 0.00

Adding Jones County

80137005 TON  120.100HMCL ACP TYPE B (DEL)(SITE 4)  1,998.400  240,007.84 0.00

Adding Stonewall County and new item.

80137010 TON  112.900HMCL ACP TYPE B (DEL)(SITE 9)  452.850  51,126.76 0.00

Adding new item for location

80137012 TON  124.900HMCL ACP TYPE B (DEL)(SITE 11)  49.700  6,207.53 0.00

Adding HM/CL ACP Ty B for Fisher County

80137018 TON  108.100HMCL ACP TYPE D (DEL)(SITE 2)  101.730  10,997.01 0.00

Adding new Item for Shackelford County

80137019 TON  117.700HMCL ACP TYPE D (DEL)(SITE 3)  382.890  45,066.15 0.00

Adding Jones

80137020 TON  123.400HMCL ACP TYPE D (DEL)(SITE 4)  200.230  24,708.38 0.00

Adding new Item and Location for Stonewall County

96027010 DOL  1.000DEMURRAGE  2,200.000  2,200.00 500.00

Demurrage to pay contractor charges.

$3,071,411.62TOTAL ITEM EARNINGS TO DATE


