
647672001CONTRACT ID:

PROJECT: MMC - A00212866

CONTRACT:

01251001

PROJECTED AMOUNT: $534,057.00

CONTRACTOR:

HIGHWAY: US0069

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

SOUTHERN SOURCING SOLUTIONS, LLC

Kyle Dykes, P.E.

CHEROKEE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/09/26

01/21/2025AWARD DATE:

ESTIMATE PERIOD:

0008

12/29/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 02/14/2025

01/21/2025

ESTIMATE PAID:

 243

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/01/2025

$534,057.00

CONTRACT:

11/30/2025

AWARD AMOUNT: $534,050.00

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 66.58

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 27.74

$0.00 $148,173.31 $148,173.31 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $148,173.31 $148,173.31 

$0.00 $0.00 $0.00 

$0.00 $148,173.31 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $148,173.31 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 243

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/01/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  011/30/2025  1

12/01/2025  1

12/02/2025  1

12/03/2025  1

12/04/2025  1

12/05/2025  1

12/06/2025  1

12/07/2025  1

12/08/2025  1

12/09/2025  1

12/10/2025  1

12/11/2025  1

12/12/2025  1

12/13/2025  1

12/14/2025  1

12/15/2025  1

12/16/2025  1

12/17/2025  1

12/18/2025  1

12/19/2025  1

12/20/2025  1

12/21/2025  1

12/22/2025  1

12/23/2025  1

12/24/2025  1

12/25/2025  1

12/26/2025  1

12/27/2025  1

12/28/2025  1

12/29/2025  1



CONTRACT ID 647672001 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 6ESTIMATE 0008

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647672001PROJECT CONTROLMMC - A00212866

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0080 80107006 000 FL BS(TY A GR 1-2)(DEL)(ST5) CY  49.500  700.000  0.000  604.88  29,941.56

0085 80107007 000 FL BS(TY A GR 1-2)(DEL)(ST6) CY  49.500  2,000.000  0.000  992.37  49,122.32

0090 80107008 000 FL BS(TY A GR 1-2)(DEL)(ST7) CY  49.500  1,000.000  0.000  893.49  44,227.76

0130 80107233 000 FL BS(TY E GR 1-2)(DEL)(ST4) CY  49.500  500.000  0.000  502.66  24,881.67

Category Subtotal $148,173.31

647672001MMC - A00212866PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80107002 000 FL BS(TY A GR 1-2)(DEL)(ST1) CY  49.500  500.000  0.000  0.000  0.00

0065 80107003 000 FL BS(TY A GR 1-2)(DEL)(ST2) CY  49.500  500.000  0.000  0.000  0.00

0070 80107004 000 FL BS(TY A GR 1-2)(DEL)(ST3) CY  49.500  500.000  0.000  0.000  0.00

0075 80107005 000 FL BS(TY A GR 1-2)(DEL)(ST4) CY  49.500  500.000  0.000  0.000  0.00

0095 80107040 000 FL BS(TY A GR 3)(DEL)(ST1) CY  49.500  500.000  0.000  0.000  0.00

0100 80107041 000 FL BS(TY A GR 3)(DEL)(ST2) CY  49.500  500.000  0.000  0.000  0.00

0105 80107044 000 FL BS(TY A GR 3)(DEL)(ST5) CY  49.500  100.000  0.000  0.000  0.00

0110 80107047 000 FL BS(TY A GR 3)(DEL)(ST8) CY  49.500  500.000  0.000  0.000  0.00

0115 80107048 000 FL BS(TY A GR 3)(DEL)(ST9) CY  49.500  500.000  0.000  0.000  0.00

0120 80107229 000 FL BS(TY E GR 1-2)(PICKUP) CY  38.500  1,400.000  0.000  0.000  0.00

0125 80107230 000 FL BS(TY E GR 1-2)(DEL)(ST1) CY  49.500  500.000  0.000  0.000  0.00

0135 80107237 000 FL BS(TY E GR 1-2)(DEL)(ST8) CY  49.500  400.000  0.000  0.000  0.00

0140 80107238 000 FL BS(TY E GR 1-2)(DEL)(ST9) CY  49.500  500.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCTS & INCIDENTALS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0205 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0210 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0215 96067014 FORCE ACCOUNT DOL  1.000  1.000  0.000  0.000  0.00

0220 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0225 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0230 96097001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0235 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0240 96057009 MMC/TMC ACTUAL DAMAGES DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $148,173.31
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80107006 000 CY  49.500FL BS(TY A GR 1-2)(DEL)(ST5)  604.880  29,941.56 700.00

80107007 000 CY  49.500FL BS(TY A GR 1-2)(DEL)(ST6)  992.370  49,122.32 2,000.00

80107008 000 CY  49.500FL BS(TY A GR 1-2)(DEL)(ST7)  893.490  44,227.76 1,000.00

80107233 000 CY  49.500FL BS(TY E GR 1-2)(DEL)(ST4)  502.660  24,881.67 500.00

$148,173.31TOTAL ITEM EARNINGS TO DATE


