
647673001CONTRACT ID:

PROJECT: RMC - A00212867

CONTRACT:

07254203

PROJECTED AMOUNT: $1,957,562.77

CONTRACTOR:

HIGHWAY: IH0610

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 025

TRAF-TEX, INC.

Michael Awa, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0011

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/18/2025

07/02/2025

ESTIMATE PAID:

 340

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/26/2025

$1,957,562.77

CONTRACT:

07/26/2026

AWARD AMOUNT: $1,957,558.77

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 46.58

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 40.97

$60,056.00 $741,965.99 $802,021.99 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$60,056.00 $741,965.99 $802,021.99 

$0.00 $0.00 $0.00 

$60,056.00 $802,021.99 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $741,965.99 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 340

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/26/2025

09/26/2025

 730

 0

 730

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  37  007/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00212867 647673001PROJECT CONTROL

CATEGORY 001 DESCRIPTION Connected Vehicle & Communication Cable Maintenance-Signal

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  327.300 $327.30 1.000  11.00 48.00

0065 05007033 MOBILIZATION (EMERGENCY)000 EA  612.360 $3,061.80 5.000  38.00 75.00

0070 05057001 TMA (STATIONARY)000 DAY  167.710 $503.13 3.000  20.00 550.00

0075 06187054 CONDT (PVC) (SCH 80) (2")000 LF  12.300 $3,198.00 260.000  1,055.00 5,000.00

0080 06187055 CONDT (PVC) (SCH 80) (2") (BORE)000 LF  20.450 $18,814.00 920.000  2,100.00 7,139.00

0085 06187060 CONDT (PVC) (SCH 80) (3")000 LF  18.600 $2,418.00 130.000  5,000.00 8,610.00

0090 06187062 CONDT (PVC) (SCH 80) (3") (BORE)(ROCK)000 LF  39.900 $17,556.00 440.000  5,820.00 4,675.00

0140 06237026 ITS GND BOX TY 1 (122422)W/APRON000 EA  3,163.840 $3,163.84 1.000  1.00 2.00

0190 60057001 ITS COM CBL (ETHERNET)000 LF  2.710 $203.25 75.000  3,400.00 35,000.00

0205 60057005 ITS COM CBL CONNECTOR000 EA  32.150 $128.60 4.000  28.00 500.00

0225 60147007 REMOVE ITS RADIO000 EA  147.400 $884.40 6.000  80.00 35.00

0230 60147011 INSTALL ITS RADIO000 EA  1,029.000 $4,116.00 4.000  26.00 50.00

0260 60277004 FIBER OPTIC FUSION SPLICE000 EA  47.320 $3,501.68 74.000  2,353.00 192.00

0265 60277005 FIBER OPTIC PATCH PANEL (12 POSITION)000 EA  436.000 $2,180.00 5.000  116.00 50.00

$60,056.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647673001PROJECT CONTROLRMC - A00212867

001 Connected Vehicle & Communication Cable Maintenance-SignalCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  327.300  48.000  0.000  11.00  3,600.30

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  612.360  75.000  0.000  38.00  23,269.68

0070 05057001 000 TMA (STATIONARY) DAY  167.710  550.000  0.000  20.00  3,354.20

0075 06187054 000 CONDT (PVC) (SCH 80) (2") LF  12.300  5,000.000  0.000  1,055.00  12,976.50

0080 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  20.450  7,139.000  0.000  2,100.00  42,945.00

0085 06187060 000 CONDT (PVC) (SCH 80) (3") LF  18.600  8,610.000  0.000  5,000.00  93,000.00

0090 06187062 000 CONDT (PVC) (SCH 80) (3") (BORE)(ROCK) LF  39.900  4,675.000  0.000  5,820.00  232,218.00

0135 06237002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  4,461.420  15.000  0.000  13.00  57,998.46

0140 06237026 000 ITS GND BOX TY 1 (122422)W/APRON EA  3,163.840  2.000  0.000  1.00  3,163.84

0155 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,293.000  20.000  0.000  3.00  3,879.00

0160 06907002 000 INSTALL OF CONDUIT BY TRENCHING LF  10.920  5,800.000  0.000  10.00  109.20

0170 06907084 000 INSTL VID IMAGE VEH DET SYS (VIVDS) EA  2,360.000  75.000  0.000  3.00  7,080.00

0180 06907312 000 OVERHEAD CABLE PLACEMENT LF  3.300  3,000.000  0.000  3,505.00  11,566.50

0185 06907313 000 REMOVE EXISTING CABLE (COMMUNICATION) LF  1.150  5,000.000  0.000  3,143.00  3,614.45

0190 60057001 000 ITS COM CBL (ETHERNET) LF  2.710  35,000.000  0.000  3,400.00  9,214.00

0205 60057005 000 ITS COM CBL CONNECTOR EA  32.150  500.000  0.000  28.00  900.20

0210 60067027 000 VIVDS MULTI CON COM CAX CBL(3COND16AWG) LF  4.410  2,500.000  0.000  3,250.00  14,332.50

0215 60087004 000 RVDS (PRESENCE DET)(INSTALL ONLY) EA  1,080.000  10.000  0.000  21.00  22,680.00

0220 60087008 000 REMOVE RVDS EA  204.000  10.000  0.000  7.00  1,428.00

0225 60147007 000 REMOVE ITS RADIO EA  147.400  35.000  0.000  80.00  11,792.00

0230 60147011 000 INSTALL ITS RADIO EA  1,029.000  50.000  0.000  26.00  26,754.00

0240 60187007 000 RELOCATE CCTV FIELD EQUIPMENT EA  884.000  1.000  0.000  1.00  884.00

0245 60187008 000 REMOVE CCTV FIELD EQUIPMENT EA  493.000  20.000  0.000  4.00  1,972.00

0250 60277001 000 FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER) LF  1.660  28,800.000  0.000  16,270.00  27,008.20

0260 60277004 000 FIBER OPTIC FUSION SPLICE EA  47.320  192.000  0.000  2,353.00  111,343.96

0265 60277005 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  436.000  50.000  0.000  116.00  50,576.00

0270 60277006 000 FIBER OPTIC CBL(SINGLE-MODE)(144 FIBER) LF  3.650  3,300.000  0.000  1,750.00  6,387.50

0275 60277009 000 FO SPLICE ENCLOSURE (TYPE 1) EA  1,198.300  40.000  0.000  15.00  17,974.50

Category Subtotal $802,021.99

647673001RMC - A00212867PROJECT CONTROL

001CATEGORY DESCRIPTION Connected Vehicle & Communication Cable Maintenance-Signal

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 06187064 000 CONDT (PVC) (SCH 80) (4") LF  23.410  200.000  0.000  0.000  0.00

0100 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  36.360  200.000  0.000  0.000  0.00

0105 06187077 000 CONDT (RM) (1 1/2") (BORE) LF  21.500  400.000  0.000  0.000  0.00

0110 06187078 000 CONDT (RM) (2") LF  27.830  200.000  0.000  0.000  0.00

0115 06187079 000 CONDT (RM) (2") (BORE) LF  32.830  1,500.000  0.000  0.000  0.00

0120 06187082 000 CONDT (RM) (3") LF  49.400  150.000  0.000  0.000  0.00

0125 06187083 000 CONDT (RM) (3") (BORE) LF  51.500  150.000  0.000  0.000  0.00
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0130 06207009 000 ELEC CONDR (NO.6) BARE LF  1.780  22,800.000  0.000  0.000  0.00

0145 06237033 000 ITS GND BOX TY 2 (243636)W/APRON EA  4,490.050  2.000  0.000  0.000  0.00

0150 06237040 000 ITS GND BOX TY 3 (081208)W/APRON EA  1,019.000  2.000  0.000  0.000  0.00

0165 06907004 000 INSTALL OF CONDUIT BY BORING LF  15.900  2,500.000  0.000  0.000  0.00

0175 06907086 000 REMOVE VID IMAGE VEH DET SYS (VIVDS) EA  1,400.000  20.000  0.000  0.000  0.00

0195 60057002 000 COMM CABLE (AERIAL)(22 AWG)(6 PAIR) LF  2.910  2,500.000  0.000  0.000  0.00

0200 60057004 000 COMM CABLE (UNDRGRND)(19 AWG)(6 PAIR) LF  1.410  2,500.000  0.000  0.000  0.00

0235 60187001 000 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA  884.000  200.000  0.000  0.000  0.00

0255 60277002 000 FIBER OPTIC CBL (SINGLE-MODE)(36 FIBER) LF  1.450  1,920.000  0.000  0.000  0.00

0280 60277011 000 FIBER OPTIC CBL (SINGLE-MODE)(6 FIBER) LF  1.610  1,500.000  0.000  0.000  0.00

0285 60277012 000 FIBER OPTIC PATCH PANEL (6 POSITION) EA  346.500  57.000  0.000  0.000  0.00

0290 60277019 000 FIBER OPTIC CBL (SING-MODE)(24 FIBER) LF  1.580  10,000.000  0.000  0.000  0.00

0295 60277020 000 FO CBL (12 SMF)(PIGTAIL) LF  71.160  280.000  0.000  0.000  0.00

0300 70397001 000 TEMPORARY EMERGENCY GENERATOR EA  1,675.000  57.000  0.000  0.000  0.00

9000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

9001 96057007 ROAD USER COST - INCENTIVE DOL  1.000  1.000  0.000  0.000  0.00

9002 96057008 ROAD USER COST - DISINCENTIVE DOL -1.000  1.000  0.000  0.000  0.00

9003 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

9004 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

9005 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

9006 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9007 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

9009 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

9010 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $802,021.99
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  327.300MOBILIZATION (CALLOUT)  11.000  3,600.30 48.00

05007033 000 EA  612.360MOBILIZATION (EMERGENCY)  38.000  23,269.68 75.00

05057001 000 DAY  167.710TMA (STATIONARY)  20.000  3,354.20 550.00

06187054 000 LF  12.300CONDT (PVC) (SCH 80) (2")  1,055.000  12,976.50 5,000.00

06187055 000 LF  20.450CONDT (PVC) (SCH 80) (2") (BORE)  2,100.000  42,945.00 7,139.00

06187060 000 LF  18.600CONDT (PVC) (SCH 80) (3")  5,000.000  93,000.00 8,610.00

06187062 000 LF  39.900CONDT (PVC) (SCH 80) (3") (BORE)(ROCK)  5,820.000  232,218.00 4,675.00

06237002 000 EA  4,461.420ITS GND BOX(PCAST) TY 1 (243636)W/APRN  13.000  57,998.46 15.00

06237026 000 EA  3,163.840ITS GND BOX TY 1 (122422)W/APRON  1.000  3,163.84 2.00

06247008 000 EA  1,293.000GROUND BOX TY D (162922)W/APRON  3.000  3,879.00 20.00

06907002 000 LF  10.920INSTALL OF CONDUIT BY TRENCHING  10.000  109.20 5,800.00

06907084 000 EA  2,360.000INSTL VID IMAGE VEH DET SYS (VIVDS)  3.000  7,080.00 75.00

06907312 000 LF  3.300OVERHEAD CABLE PLACEMENT  3,505.000  11,566.50 3,000.00

06907313 000 LF  1.150REMOVE EXISTING CABLE (COMMUNICATION)  3,143.000  3,614.45 5,000.00

60057001 000 LF  2.710ITS COM CBL (ETHERNET)  3,400.000  9,214.00 35,000.00

60057005 000 EA  32.150ITS COM CBL CONNECTOR  28.000  900.20 500.00

60067027 000 LF  4.410VIVDS MULTI CON COM CAX CBL(3COND16AWG)  3,250.000  14,332.50 2,500.00

60087004 000 EA  1,080.000RVDS (PRESENCE DET)(INSTALL ONLY)  21.000  22,680.00 10.00

60087008 000 EA  204.000REMOVE RVDS  7.000  1,428.00 10.00

60147007 000 EA  147.400REMOVE ITS RADIO  80.000  11,792.00 35.00

60147011 000 EA  1,029.000INSTALL ITS RADIO  26.000  26,754.00 50.00

60187007 000 EA  884.000RELOCATE CCTV FIELD EQUIPMENT  1.000  884.00 1.00

60187008 000 EA  493.000REMOVE CCTV FIELD EQUIPMENT  4.000  1,972.00 20.00

60277001 000 LF  1.660FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER)  16,270.000  27,008.20 28,800.00

60277004 000 EA  47.320FIBER OPTIC FUSION SPLICE  2,353.000  111,343.96 192.00

60277005 000 EA  436.000FIBER OPTIC PATCH PANEL (12 POSITION)  116.000  50,576.00 50.00

60277006 000 LF  3.650FIBER OPTIC CBL(SINGLE-MODE)(144 FIBER)  1,750.000  6,387.50 3,300.00

60277009 000 EA  1,198.300FO SPLICE ENCLOSURE (TYPE 1)  15.000  17,974.50 40.00

$802,021.99TOTAL ITEM EARNINGS TO DATE


