
647677001CONTRACT ID:

PROJECT: MMC - 647677001

CONTRACT:

11241005

PROJECTED AMOUNT: $318,600.00

CONTRACTOR:

HIGHWAY: US0080

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

MARTIN MARIETTA MATERIALS, INC.

Lance Pomykal, P.E.

VAN ZANDT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/09/26

12/03/2024AWARD DATE:

ESTIMATE PERIOD:

0011

12/29/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 01/09/2025

11/21/2024

ESTIMATE PAID:

 316

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/17/2025

$318,600.00

CONTRACT:

11/30/2025

AWARD AMOUNT: $318,600.00

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 86.58

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 316

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/17/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  011/30/2025  1

12/01/2025  1

12/02/2025  1

12/03/2025  1

12/04/2025  1

12/05/2025  1

12/06/2025  1

12/07/2025  1

12/08/2025  1

12/09/2025  1

12/10/2025  1

12/11/2025  1

12/12/2025  1

12/13/2025  1

12/14/2025  1

12/15/2025  1

12/16/2025  1

12/17/2025  1

12/18/2025  1

12/19/2025  1

12/20/2025  1

12/21/2025  1

12/22/2025  1

12/23/2025  1

12/24/2025  1

12/25/2025  1

12/26/2025  1

12/27/2025  1

12/28/2025  1

12/29/2025  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647677001MMC - 647677001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80017107 000 LRA (TY II GR DS) (DEL) (ST1) TON  159.300  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

200 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

205 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


