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CONTRACT ID: 647680001
PROJECT: MMC - A00212879
CONTRACT: 03251312
AWARD AMOUNT: $25,252.50
PROJECTED AMOUNT: $25,252.50
ADJ. PROJECTED AMOUNT:  $25,252.50
CONTRACTOR: TEXAS LIME COMPANY
ESTIMATE NUMBER: 0012
ESTIMATE PAID: Vi
ESTIMATE PERIOD: 04/01/2026 to 04/30/2026
ESTIMATE TYPE: FINL
% COMPLETE: 100.00
% TIME USED: 99.73
% RETAINAGE: 0.00

RECAPITULATION

ITEM EARNINGS
PARTICIPATING
NON-PARTICIPATING
RETAINAGE
LIQUIDATED DAMAGES
INCENTIVE
DISINCENTIVE

OTHER ADJUSTMENTS

PAID TO CONTRACTOR

TOTAL TO DATE

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY:
DISTRICT NAME:
COUNTY:

AREA ENGINEER:
AREA NUMBER:

LETTING DATE:
AWARD DATE:

NOTICE TO PROCEED DATE:

WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

REPORT DATE: 10/08/26

uso0077

YOAKUM

FAYETTE

Covey Morrow, P.E.

058
03/24/2025
03/24/2025
04/02/2025
05/01/2025
04/30/2026
00/00/0000

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 647680001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE 0012

05/01/2025
00/00/0000
365
0
365
364
00/00/0000

DAILY BREAKDO!

Date or Days

Days Charged
04/01/2026
04/02/2026
04/03/2026
04/04/2026
04/05/2026
04/06/2026
04/07/2026
04/08/2026
04/09/2026
04/10/2026
04/11/2026
04/12/2026
04/13/2026
04/14/2026
04/15/2026
04/16/2026
04/17/2026
04/18/2026
04/19/2026
04/20/2026
04/21/2026
04/22/2026
04/23/2026
04/24/2026
04/25/2026
04/26/2026
04/27/2026
04/28/2026
04/29/2026
04/30/2026 1

R\ G O U ORI O AT O U U O U O A O O A O A G UL G P G G

WN
Days
Credited

WORK COMPL & ACCEP

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days
Days Charged
30 29

WORK COMPL & ACCE

Days
Credited
1
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CONTRACT ID 647680001 ESTIMATE 0012 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 647680001 ESTIMATE 0012 CONTRACTOR'S ESTIMATE PACKAGE

CONTRACT LINE ITEMS

PROJECT MMC - A00212879 CONTROL 647680001
CATEGORY 001 DESCRIPTION ROADWAY
UNIT

LINE ITEM SP DESCRIPTION UNIT PRICE

NBR CODE NBR SUPP DESCRIPTION

0060 80087001 000 LIME(HYD)(DRY)(ST1) BAG 11.750
Fayette County

0065 80087002 000 LIME(HYD)(DRY)(ST2) BAG 12.050
Lavaca County

0070 80087003 000 LIME(HYD)(DRY)(ST3) BAG 12.250
DeWitt County

0075 80087004 000 LIME(HYD)(DRY)(ST4) BAG 12.050
Gonzales County

0080 96027010 DEMURRAGE DOL 1.000

0085 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000

BID NET CO

QUANTITY QUANTITY
525.000 0.000
525.000 0.000
525.000 0.000
525.000 0.000
1,000.000 0.000
1,000.000 0.000

Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT

QTY PAID
TO DATE

0.000

0.000

0.000

0.000

0.000
0.000
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AMOUNT
($)

0.00

0.00

0.00

0.00

0.00
0.00

0.00

0.00



CONTRACT ID 647680001 ESTIMATE 0012 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5

CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***



