
647683001CONTRACT ID:

PROJECT: MMC - A00212882

CONTRACT:

03251314

PROJECTED AMOUNT: $105,000.00

CONTRACTOR:

HIGHWAY: US0077

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

TOUCHSTONE RESOURCES, LLC

Covey Morrow, P.E.

FAYETTE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

03/24/2025AWARD DATE:

ESTIMATE PERIOD:

0012

04/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/02/2025

03/24/2025

ESTIMATE PAID:

 364

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/01/2025

$105,000.00

CONTRACT:

04/01/2026

AWARD AMOUNT: $105,000.00

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.73

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/30/2026

00/00/0000

 100.00

$0.00 $5,285.25 $5,285.25 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $5,285.25 $5,285.25 

$0.00 $0.00 $0.00 

$0.00 $5,285.25 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $5,285.25 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 364

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/01/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  29  1

WORK COMPL &  ACCE 1

04/01/2026  1

04/02/2026  1

04/03/2026  1

04/04/2026  1

04/05/2026  1

04/06/2026  1

04/07/2026  1

04/08/2026  1

04/09/2026  1

04/10/2026  1

04/11/2026  1

04/12/2026  1

04/13/2026  1

04/14/2026  1

04/15/2026  1

04/16/2026  1

04/17/2026  1

04/18/2026  1

04/19/2026  1

04/20/2026  1

04/21/2026  1

04/22/2026  1

04/23/2026  1

04/24/2026  1

04/25/2026  1

04/26/2026  1

04/27/2026  1

04/28/2026  1

04/29/2026  1

04/30/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647683001PROJECT CONTROLMMC - A00212882

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 80047213 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST4) TON  75.000  350.000  0.000  70.47  5,285.25

Gonzales County

Category Subtotal $5,285.25

647683001MMC - A00212882PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80047210 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST1) TON  75.000  350.000  0.000  0.000  0.00

Fayette County

0065 80047211 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST2) TON  75.000  350.000  0.000  0.000  0.00

Lavaca County

0070 80047212 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST3) TON  75.000  350.000  0.000  0.000  0.00

DeWitt County

0080 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0085 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $5,285.25



CONTRACT ID 647683001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5ESTIMATE 0012

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80047213 000 TON  75.000RIPRAP(STONE PROT)(18 IN)(DEL)(ST4)  70.470  5,285.25 350.00

Gonzales County

$5,285.25TOTAL ITEM EARNINGS TO DATE


