
 38,949.32

647684001CONTRACT ID:

PROJECT: BPM - A00212884

CONTRACT:

01251608

PROJECTED AMOUNT: $456,175.00

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

RHINO EQUITY, LLC

Roberto A. Jimenez, P.E.

LIVE OAK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

01/14/2025AWARD DATE:

ESTIMATE PERIOD:

0010

02/06/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/19/2025

01/14/2025

ESTIMATE PAID:

 123
-1.00  48.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 04/21/2025

$495,124.32

CONTRACT:

01/01/2026

AWARD AMOUNT: $456,790.00

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 105.17

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

01/14/2026

00/00/0000

 100.00

$900.00 $490,279.32 $491,179.32 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($4,560.00)($4,560.00)

$0.00 $0.00 $0.00 

$900.00 $494,839.32 $495,739.32 

$0.00 $0.00 $0.00 

$900.00 $495,739.32 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $494,839.32 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$4,560.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 6

 6

C. O. ADJUSTED DAYS:

 122

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/21/2025

00/00/0000

 68

 48

 116

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAIT FINAL ACCEPT 9

OTHER - SEE RMRKS 2

SATURDAY 6

SUNDAY 2

TIME SUSPENDED 10

WORK ACCEPTED 1

01/01/2026  1 AWAIT FINAL ACCEPT

01/02/2026  1 AWAIT FINAL ACCEPT

01/03/2026  1 SATURDAY

01/04/2026  1 SUNDAY

01/05/2026  1 AWAIT FINAL ACCEPT

01/06/2026  1 AWAIT FINAL ACCEPT

01/07/2026  1 AWAIT FINAL ACCEPT

01/08/2026  1 AWAIT FINAL ACCEPT

01/09/2026  1 AWAIT FINAL ACCEPT

01/10/2026  1 SATURDAY

01/11/2026  1 SUNDAY

01/12/2026  1 AWAIT FINAL ACCEPT

01/13/2026  1 AWAIT FINAL ACCEPT

01/14/2026  1

01/15/2026  1

01/16/2026  1 TIME SUSPENDED

01/17/2026  1 SATURDAY

01/18/2026  1 SATURDAY

01/19/2026  1 TIME SUSPENDED

01/20/2026  1 TIME SUSPENDED

01/21/2026  1 TIME SUSPENDED

01/22/2026  1 TIME SUSPENDED

01/23/2026  1 TIME SUSPENDED

01/24/2026  1 SATURDAY

01/25/2026  1 SATURDAY

01/26/2026  1 TIME SUSPENDED

01/27/2026  1 TIME SUSPENDED

01/28/2026  1 TIME SUSPENDED

01/29/2026  1 TIME SUSPENDED

01/30/2026  1 WORK ACCEPTED
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WORK PERFORMED THIS PERIOD

BPM - A00212884 647684001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0105 05007001 MOBILIZATION000 LS  30,000.000 $900.00 0.030  1.00 1.00

$900.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647684001PROJECT CONTROLBPM - A00212884

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01327005 000 EMBANK (FNL)(OC)(TY C) CY  40.000  157.000  8.000  165.00  6,600.00

0065 04017001 000 FLOWABLE BACKFILL CY  400.000  10.000  24.000  34.00  13,600.00

0070 04207059 000 CL C CONC(PILE ENCASEMENT) LF  1,000.000  20.000  0.000  20.00  20,000.00

0075 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  130.000  302.000  136.000  438.00  56,940.00

0076 04297006 CONC STR REPR(RAPID DECK REP(FULL DPT)) SF  587.180  0.000  112.000  112.00  65,764.16

C.O. 003 Item - Bridge Deck Repair (Full Depth)

0077 01047006 REMOV CONC (RIPRAP) SY  20.000  0.000  60.400  60.40  1,208.00

Bearing Pad Item Adjustment & Adding Item Concrete Removal

0080 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  250.000  358.000  0.000  358.00  89,500.00

0085 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  250.000  280.000  0.000  280.00  70,000.00

0090 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  90.000  395.000 -255.000  140.00  12,600.00

0095 04467019 000 SPOT CLEAN & PNT EXT STR(SPL PROT SYS) LS  10,000.000  2.000  0.000  2.00  20,000.00

0100 04807001 000 CLEAN EXIST CULVERTS EA  6,000.000  3.000  0.000  3.00  18,000.00

0105 05007001 000 MOBILIZATION LS  30,000.000  1.000  0.000  1.00  30,000.00

0106 05007001 MOBILIZATION LS  15,127.160  0.000  1.000  1.00  15,127.16

C.O. 003 Additional Mobilization

0110 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  4.000  0.000  4.00  20,000.00

0120 05057001 000 TMA (STATIONARY) DAY  200.000  68.000 -59.000  9.00  1,800.00

0125 07357060 000 DRIFTWOOD REMOVAL CY  200.000  3.000  0.000  3.00  600.00

0130 07527003 000 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC  8,000.000  0.900  0.100  1.00  8,000.00

0135 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  300.000  8.000  14.000  22.00  6,600.00

0140 07607002 000 DITCH CLEAN / RESHAPING(CU YD IN PLACE) CY  150.000  30.000  0.000  30.00  4,500.00

0145 07707020 000 RESET SGT IMPACT HEAD EA  500.000  1.000  0.000  1.00  500.00

0150 07847023 000 REP STL BRIDGE MBR (COTTER PIN OR BOLT) EA  300.000  2.000  1.000  3.00  900.00

0155 07857004 000 BRIDGE JOINT REPAIR (ARMOR) LF  500.000  16.000  0.000  16.00  8,000.00

0160 07877001 000 REPLACING ELASTOMERIC BEARING PADS EA  5,000.000  4.000 -1.000  3.00  15,000.00

0162 07877001 REPLACING ELASTOMERIC BEARING PADS EA  500.000  0.000  6.000  6.00  3,000.00

Bearing Pad Item Adjustment & Adding Item Concrete Removal

0165 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  1,500.000  4.000  1.000  5.00  7,500.00

Category Subtotal $495,739.32

647684001BPM - A00212884PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0115 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  300.000  136.000 -136.000  0.000  0.00

0500 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  615.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $495,739.32
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047006 SY  20.000REMOV CONC (RIPRAP)  60.400  1,208.00 0.00

01327005 000 CY  40.000EMBANK (FNL)(OC)(TY C)  165.000  6,600.00 157.00

04017001 000 CY  400.000FLOWABLE BACKFILL  34.000  13,600.00 10.00

04207059 000 LF  1,000.000CL C CONC(PILE ENCASEMENT)  20.000  20,000.00 20.00

04297006 SF  587.180CONC STR REPR(RAPID DECK REP(FULL DPT))  112.000  65,764.16 0.00

04297007 000 SF  130.000CONC STR REPAIR (VERTICAL & OVERHEAD)  438.000  56,940.00 302.00

04327043 000 CY  250.000RIPRAP (STONE PROTECTION)(18 IN)  358.000  89,500.00 358.00

04327045 000 CY  250.000RIPRAP (STONE PROTECTION)(24 IN)  280.000  70,000.00 280.00

04387001 000 LF  90.000CLEANING AND SEALING EXISTING JOINTS  140.000  12,600.00 395.00

04467019 000 LS  10,000.000SPOT CLEAN & PNT EXT STR(SPL PROT SYS)  2.000  20,000.00 2.00

04807001 000 EA  6,000.000CLEAN EXIST CULVERTS  3.000  18,000.00 3.00

05007001 LS  15,127.160MOBILIZATION  1.000  15,127.16 1.00

05007001 000 LS  30,000.000MOBILIZATION  1.000  30,000.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  20,000.00 4.00

05057001 000 DAY  200.000TMA (STATIONARY)  9.000  1,800.00 68.00

07357060 000 CY  200.000DRIFTWOOD REMOVAL  3.000  600.00 3.00

07527003 000 AC  8,000.000TREE TRIMMING / BRUSH REMOVAL(CHANNELS)  1.000  8,000.00 0.90

07527005 000 EA  300.000TREE REMOVAL (4" - 12" DIA)  22.000  6,600.00 8.00

07607002 000 CY  150.000DITCH CLEAN / RESHAPING(CU YD IN PLACE)  30.000  4,500.00 30.00

07707020 000 EA  500.000RESET SGT IMPACT HEAD  1.000  500.00 1.00

07847023 000 EA  300.000REP STL BRIDGE MBR (COTTER PIN OR BOLT)  3.000  900.00 2.00

07857004 000 LF  500.000BRIDGE JOINT REPAIR (ARMOR)  16.000  8,000.00 16.00

07877001 EA  500.000REPLACING ELASTOMERIC BEARING PADS  6.000  3,000.00 4.00

07877001 000 EA  5,000.000REPLACING ELASTOMERIC BEARING PADS  3.000  15,000.00 4.00

70017002 000 EA  1,500.000BENT CAP/ABUTMENT CAP CLEANING  5.000  7,500.00 4.00

$495,739.32TOTAL ITEM EARNINGS TO DATE


