
 26,630.00

647685001CONTRACT ID:

PROJECT: MMC - A00212885

CONTRACT:

03251310

PROJECTED AMOUNT: $403,074.50

CONTRACTOR:

HIGHWAY: US0077

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

MARTIN RESOURCE MANAGEMENT CORPORATION

Covey Morrow, P.E.

FAYETTE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/24/2025AWARD DATE:

ESTIMATE PERIOD:

0012

04/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/02/2025

03/24/2025

ESTIMATE PAID:

 364

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/01/2025

$429,704.50

CONTRACT:

04/01/2026

AWARD AMOUNT: $403,074.50

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.73

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/30/2026

00/00/0000

 100.00

$13,079.88 $157,368.66 $170,448.54 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$13,079.88 $157,368.66 $170,448.54 

$0.00 $0.00 $0.00 

$13,079.88 $170,448.54 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $157,368.66 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 364

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/01/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  29  1

WORK COMPL &  ACCE 1

04/01/2026  1

04/02/2026  1

04/03/2026  1

04/04/2026  1

04/05/2026  1

04/06/2026  1

04/07/2026  1

04/08/2026  1

04/09/2026  1

04/10/2026  1

04/11/2026  1

04/12/2026  1

04/13/2026  1

04/14/2026  1

04/15/2026  1

04/16/2026  1

04/17/2026  1

04/18/2026  1

04/19/2026  1

04/20/2026  1

04/21/2026  1

04/22/2026  1

04/23/2026  1

04/24/2026  1

04/25/2026  1

04/26/2026  1

04/27/2026  1

04/28/2026  1

04/29/2026  1

04/30/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD

MMC - A00212885 647685001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 80037080 CRS-2 (DEL)(SITE 4)000 TON  541.610 $13,079.88 24.150  70.86 50.00

Gonzales CountySUPP DESCR

$13,079.88TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647685001PROJECT CONTROLMMC - A00212885

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80037077 000 CRS-2 (DEL)(SITE 1) TON  525.850  50.000  0.000  47.30  24,872.71

Fayette County

0065 80037078 000 CRS-2 (DEL)(SITE 2) TON  532.600  50.000  50.000  90.40  48,147.04

Lavaca County

0070 80037079 000 CRS-2 (DEL)(SITE 3) TON  545.210  50.000  0.000  45.98  25,068.76

DeWitt County

0075 80037080 000 CRS-2 (DEL)(SITE 4) TON  541.610  50.000  0.000  70.86  38,378.48

Gonzales County

0090 80037135 000 CRS-2P (DEL)(SITE 3) TON  663.980  50.000  0.000  22.65  15,039.15

DeWiitt County

0100 80037246 000 RC-250 (DEL) (SITE 1) TON  813.500  50.000  0.000  22.40  18,222.40

Fayette County

0120 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  720.00  720.00

Category Subtotal $170,448.54

647685001MMC - A00212885PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 80037133 000 CRS-2P (DEL)(SITE 1) TON  644.620  50.000  0.000  0.000  0.00

Fayette County

0085 80037134 000 CRS-2P (DEL)(SITE 2) TON  651.370  50.000  0.000  0.000  0.00

Lavaca County

0095 80037136 000 CRS-2P (DEL)(SITE 4) TON  660.380  50.000  0.000  0.000  0.00

Gonzales County

0105 80037247 000 RC-250 (DEL) (SITE 2) TON  820.250  50.000  0.000  0.000  0.00

Lavaca County

0110 80037248 000 RC-250 (DEL) (SITE 3) TON  832.860  50.000  0.000  0.000  0.00

DeWitt County

0115 80037249 000 RC-250 (DEL) (SITE 4) TON  829.260  50.000  0.000  0.000  0.00

Gonzales County

0121 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $170,448.54
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80037077 000 TON  525.850CRS-2 (DEL)(SITE 1)  47.300  24,872.71 50.00

Fayette County

80037078 000 TON  532.600CRS-2 (DEL)(SITE 2)  90.400  48,147.04 50.00

Lavaca County

80037079 000 TON  545.210CRS-2 (DEL)(SITE 3)  45.980  25,068.76 50.00

DeWitt County

80037080 000 TON  541.610CRS-2 (DEL)(SITE 4)  70.860  38,378.48 50.00

Gonzales County

80037135 000 TON  663.980CRS-2P (DEL)(SITE 3)  22.650  15,039.15 50.00

DeWiitt County

80037246 000 TON  813.500RC-250 (DEL) (SITE 1)  22.400  18,222.40 50.00

Fayette County

96027010 DOL  1.000DEMURRAGE  720.000  720.00 1,000.00

$170,448.54TOTAL ITEM EARNINGS TO DATE


