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PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY: usoo077

DISTRICT NAME: YOAKUM

COUNTY: FAYETTE

AREA ENGINEER: Covey Morrow, P.E.
AREA NUMBER: 058

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:
WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

A ot gt o trangertatios
SiteManager
i

CONTRACT ID: 647686001

PROJECT: MMC - A00212886

CONTRACT: 03251311

AWARD AMOUNT: $877,250.00

PROJECTED AMOUNT: $877,250.00

ADJ. PROJECTED AMOUNT:  $1,515,250.00

CONTRACTOR: TEXAS MATERIALS GROUP, INC.

ESTIMATE NUMBER: 0013

ESTIMATE PAID: Vi

ESTIMATE PERIOD: 04/01/2026 to 04/23/2026

ESTIMATE TYPE: FINL

% COMPLETE: 100.00

% TIME USED: 99.73

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

ITEM EARNINGS $1,826,427.34
PARTICIPATING $0.00
NON-PARTICIPATING $1,826,427.34
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $1,826,427.34

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$1,660,858.36 $165,568.98
$0.00 $0.00
$1,660,858.36 $165,568.98
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$1,660,858.36 $165,568.98

AREA/PROJECT ENGINEER

DATE

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE: 09/08/26

03/24/2025
03/24/2025
04/10/2025
04/24/2025
04/23/2026
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 647686001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE 0013

04/24/2025
00/00/0000
365
0
365
364
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
04/01/2026
04/02/2026
04/03/2026
04/04/2026
04/05/2026
04/06/2026
04/07/2026
04/08/2026
04/09/2026
04/10/2026
04/11/2026
04/12/2026
04/13/2026
04/14/2026
04/15/2026
04/16/2026
04/17/2026
04/18/2026
04/19/2026
04/20/2026
04/21/2026
04/22/2026
04/23/2026 1

R\ U G\ U O PRI O AT O A G U U QU U G L G G

Days
Credited

WORK COMPL & ACCEP

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days
Days Charged
23 22

WORK COMPL & ACCE

Days
Credited
1
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CONTRACT ID 647686001 ESTIMATE 0013

WORK PERFORMED THIS PERIOD

PROJECT MMC - A00212886 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0060 80117074 000 D-GR HMA TY D PG 64-22 SAC B (DEL) ST1

CONTRACTOR'S ESTIMATE PACKAGE

647686001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
TON 79.750 2,076.100

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$165,568.98

$165,568.98
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Total Bid QTY Paid
Quantity To Date

19,000.00 22,901.91




CONTRACT ID

647686001 ESTIMATE 0013

CONTRACT LINE ITEMS

PROJECT MMC - A00212886 CONTROL 647686001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0060 80117074 000 D-GR HMATY D PG 64-22 SAC B (DEL) ST1 TON
PROJECT MMC - A00212886 CONTROL 647686001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0065 96027010 DEMURRAGE DOL
0070 96057009 MMC/TMC ACTUAL DAMAGES DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

79.750

UNIT
PRICE

1.000
-1.000

BID
QUANTITY

11,000.000

BID
QUANTITY

1,000.000
1,000.000
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NET CO QTY PAID AMOUNT
QUANTITY TO DATE $
8,000.000 22,901.91 1,826,427.34

Category Subtotal $1,826,427.34

NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
Category Subtotal

AMOUNT
($)

0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$1,826,427.34



CONTRACT ID 647686001 ESTIMATE 0013

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION

CODE NBR

80117074 000 D-GR HMATY D PG 64-22 SAC B (DEL) ST1

CONTRACTOR'S ESTIMATE PACKAGE

UNIT UNIT BID
PRICE QUANTITY
TON 79.750 11,000.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

22,901.910

AMOUNT
$)

1,826,427.34

$1,826,427.34
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