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i
CONTRACT ID: 647687001 HIGHWAY: Us0183
PROJECT: MMC - A00212888 DISTRICT NAME: YOAKUM
CONTRACT: 03251302 COUNTY: GONZALES
AWARD AMOUNT: $886,200.00 AREA ENGINEER: Covey Morrow, P.E.
PROJECTED AMOUNT: $886,200.00 AREA NUMBER: 058
ADJ. PROJECTED AMOUNT:  $1,772,400.00
CONTRACTOR: TEXAS MATERIALS GROUP, INC.
ESTIMATE NUMBER: 0012 LETTING DATE: 03/24/2025
ESTIMATE PAID: Z AWARD DATE: 03/24/2025
ESTIMATE PERIOD: 04/01/2026 to 04/27/2026 NOTICE TO PROCEED DATE: 04/10/2025
ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/01/2025
% COMPLETE: 100.00 ACCEPTED DATE: 04/27/2026
% TIME USED: 98.90 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $1,308,395.28 $1,308,395.28 $0.00

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $1,308,395.28 $1,308,395.28 $0.00

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $1,308,395.28 $1,308,395.28 $0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

AREA/PROJECT ENGINEER

DATE

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 647687001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE 0012

05/01/2025
00/00/0000
365
0
365
361
00/00/0000

DAILY BREAKDO!

Date or Days

Days Charged
04/01/2026
04/02/2026
04/03/2026
04/04/2026
04/05/2026
04/06/2026
04/07/2026
04/08/2026
04/09/2026
04/10/2026
04/11/2026
04/12/2026
04/13/2026
04/14/2026
04/15/2026
04/16/2026
04/17/2026
04/18/2026
04/19/2026
04/20/2026
04/21/2026
04/22/2026
04/23/2026
04/24/2026
04/25/2026
04/26/2026
04/27/2026 1

. A A A A A A A A A A A A A A A A A A A A A

WN
Days
Credited

WORK COMPL & ACCEP

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days
Days Charged
27 26

WORK COMPL & ACCE

Days
Credited
1
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CONTRACT ID 647687001 ESTIMATE 0012 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID

647687001 ESTIMATE 0012

CONTRACT LINE ITEMS

PROJECT MMC - A00212888 CONTROL 647687001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0060 80117074 000 D-GR HMATY D PG 64-22 SAC B (DEL) ST1 TON
PROJECT MMC - A00212888 CONTROL 647687001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0065 96027010 DEMURRAGE DOL
0070 96057009 MMC/TMC ACTUAL DAMAGES DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

73.850

UNIT
PRICE

1.000
-1.000

BID
QUANTITY

12,000.000

BID
QUANTITY

1,000.000
1,000.000
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NET CO QTY PAID AMOUNT
QUANTITY TO DATE $
12,000.000 17,716.93 1,308,395.28
Category Subtotal $1,308,395.28

NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
Category Subtotal

AMOUNT
($)

0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$1,308,395.28



CONTRACT ID 647687001 ESTIMATE 0012

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION

CODE NBR

80117074 000 D-GR HMATY D PG 64-22 SAC B (DEL) ST1

CONTRACTOR'S ESTIMATE PACKAGE

UNIT UNIT BID
PRICE QUANTITY
TON 73.850 12,000.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

17,716.930

AMOUNT
$)

1,308,395.28

$1,308,395.28
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