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CONTRACT ID: 647688001

PROJECT: MMC - A00212889

CONTRACT: 03251303

AWARD AMOUNT: $977,500.00

PROJECTED AMOUNT: $977,500.00

ADJ. PROJECTED AMOUNT:  $1,955,000.00

CONTRACTOR: TEXAS MATERIALS GROUP, INC.

ESTIMATE NUMBER: 0012

ESTIMATE PAID: Vi

ESTIMATE PERIOD: 04/01/2026 to 04/30/2026

ESTIMATE TYPE: FINL

% COMPLETE: 100.00

% TIME USED: 99.73

% RETAINAGE: 0.00

RECAPITULATION

ITEM EARNINGS
PARTICIPATING
NON-PARTICIPATING
RETAINAGE
LIQUIDATED DAMAGES
INCENTIVE
DISINCENTIVE

OTHER ADJUSTMENTS

TOTAL TO DATE

$1,112,015.05
$0.00
$1,112,015.05
$0.00
$0.00
$0.00
$0.00
$0.00

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY: usoo077

DISTRICT NAME: YOAKUM

COUNTY: LAVACA

AREA ENGINEER: Covey Morrow, P.E.
AREA NUMBER: 058

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:
WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

PAID TO CONTRACTOR

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

$1,112,015.05

**There are no Contract Adjustments for this estimate***

$1,071,204.00 $40,811.05
$0.00 $0.00

$1,071,204.00 $40,811.05
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$1,071,204.00 $40,811.05

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE: 10/08/26

03/24/2025
03/24/2025
04/10/2025
05/01/2025
04/30/2026
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 647688001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE 0012

05/01/2025
00/00/0000
365
0
365
364
00/00/0000

DAILY BREAKDO!

Date or Days

Days Charged
04/01/2026
04/02/2026
04/03/2026
04/04/2026
04/05/2026
04/06/2026
04/07/2026
04/08/2026
04/09/2026
04/10/2026
04/11/2026
04/12/2026
04/13/2026
04/14/2026
04/15/2026
04/16/2026
04/17/2026
04/18/2026
04/19/2026
04/20/2026
04/21/2026
04/22/2026
04/23/2026
04/24/2026
04/25/2026
04/26/2026
04/27/2026
04/28/2026
04/29/2026
04/30/2026 1
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WN
Days
Credited

WORK COMPL & ACCEP

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days
Days Charged
30 29

WORK COMPL & ACCE

Days
Credited
1
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CONTRACT ID 647688001 ESTIMATE 0012

WORK PERFORMED THIS PERIOD

PROJECT MMC - A00212889 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0060 80117074 000 D-GR HMA TY D PG 64-22 SAC B (DEL) ST1

CONTRACTOR'S ESTIMATE PACKAGE

647688001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
TON 85.000 480.130

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$40,811.05

$40,811.05
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Total Bid QTY Paid
Quantity To Date

23,000.00 13,082.53




CONTRACT ID

CONTRACT LINE ITEMS

647688001

ESTIMATE 0012

PROJECT MMC - A00212889 CONTROL 647688001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0060 80117074 000 D-GR HMATY D PG 64-22 SAC B (DEL) ST1 TON
PROJECT MMC - A00212889 CONTROL 647688001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0065 96027010 DEMURRAGE DOL
0070 96057009 MMC/TMC ACTUAL DAMAGES DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

85.000

UNIT
PRICE

1.000
-1.000

BID
QUANTITY

11,500.000

BID
QUANTITY

1,000.000
1,000.000

TOTAL ITEM EARNINGS THIS CONTRACT

Page 4 of 5

NET CO QTY PAID AMOUNT
QUANTITY TO DATE $
11,500.000 13,082.53 1,112,015.05
Category Subtotal $1,112,015.05

NET CO QTY PAID AMOUNT
QUANTITY TO DATE ($)
0.000 0.000 0.00
0.000 0.000 0.00
Category Subtotal 0.00

$1,112,015.05



CONTRACT ID 647688001 ESTIMATE 0012

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION

CODE NBR

80117074 000 D-GR HMATY D PG 64-22 SAC B (DEL) ST1

CONTRACTOR'S ESTIMATE PACKAGE

UNIT UNIT BID
PRICE QUANTITY
TON 85.000 11,500.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

13,082.530

AMOUNT
$)

1,112,015.05

$1,112,015.05
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