
647690001CONTRACT ID:

PROJECT: MMC - A00212895

CONTRACT:

03251306

PROJECTED AMOUNT: $531,000.00

CONTRACTOR:

HIGHWAY: US0077

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

BRAUNTEX MATERIALS, INC.

Covey Morrow, P.E.

FAYETTE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/24/2025AWARD DATE:

ESTIMATE PERIOD:

0012

04/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/04/2025

03/24/2025

ESTIMATE PAID:

 364

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/01/2025

$531,000.00

CONTRACT:

04/01/2026

AWARD AMOUNT: $531,000.00

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.73

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/30/2026

00/00/0000

 100.00

$0.00 $153,820.35 $153,820.35 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $153,820.35 $153,820.35 

$0.00 $0.00 $0.00 

$0.00 $153,820.35 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $153,820.35 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 364

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/01/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  29  1

WORK COMPL &  ACCE 1

04/01/2026  1

04/02/2026  1

04/03/2026  1

04/04/2026  1

04/05/2026  1

04/06/2026  1

04/07/2026  1

04/08/2026  1

04/09/2026  1

04/10/2026  1

04/11/2026  1

04/12/2026  1

04/13/2026  1

04/14/2026  1

04/15/2026  1

04/16/2026  1

04/17/2026  1

04/18/2026  1

04/19/2026  1

04/20/2026  1

04/21/2026  1

04/22/2026  1

04/23/2026  1

04/24/2026  1

04/25/2026  1

04/26/2026  1

04/27/2026  1

04/28/2026  1

04/29/2026  1

04/30/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647690001PROJECT CONTROLMMC - A00212895

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80137002 000 HMCL ACP TYPE B (DEL)(SITE 1) TON  87.000  3,000.000  0.000  1,768.05  153,820.35

Category Subtotal $153,820.35

647690001MMC - A00212895PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 80137017 000 HMCL ACP TYPE D (DEL)(SITE 1) TON  90.000  3,000.000  0.000  0.000  0.00

0070 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0075 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $153,820.35
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80137002 000 TON  87.000HMCL ACP TYPE B (DEL)(SITE 1)  1,768.050  153,820.35 3,000.00

$153,820.35TOTAL ITEM EARNINGS TO DATE


