
647691001CONTRACT ID:

PROJECT: MMC - A00212896

CONTRACT:

03251307

PROJECTED AMOUNT: $474,000.00

CONTRACTOR:

HIGHWAY: US0183

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

TEXAS MATERIALS GROUP, INC.

Covey Morrow, P.E.

GONZALES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

03/24/2025AWARD DATE:

ESTIMATE PERIOD:

0012

04/27/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/10/2025

03/24/2025

ESTIMATE PAID:

 361

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/01/2025

$474,000.00

CONTRACT:

04/01/2026

AWARD AMOUNT: $474,000.00

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 98.90

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/27/2026

00/00/0000

 100.00

$5,116.65 $270,119.66 $275,236.31 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$5,116.65 $270,119.66 $275,236.31 

$0.00 $0.00 $0.00 

$5,116.65 $275,236.31 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $270,119.66 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 361

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/01/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 27  26  1

WORK COMPL &  ACCE 1

04/01/2026  1

04/02/2026  1

04/03/2026  1

04/04/2026  1

04/05/2026  1

04/06/2026  1

04/07/2026  1

04/08/2026  1

04/09/2026  1

04/10/2026  1

04/11/2026  1

04/12/2026  1

04/13/2026  1

04/14/2026  1

04/15/2026  1

04/16/2026  1

04/17/2026  1

04/18/2026  1

04/19/2026  1

04/20/2026  1

04/21/2026  1

04/22/2026  1

04/23/2026  1

04/24/2026  1

04/25/2026  1

04/26/2026  1

04/27/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD

MMC - A00212896 647691001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 80137002 HMCL ACP TYPE B (DEL)(SITE 1)000 TON  77.000 $5,116.65 66.450  2,033.32 3,000.00

$5,116.65TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647691001PROJECT CONTROLMMC - A00212896

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80137002 000 HMCL ACP TYPE B (DEL)(SITE 1) TON  77.000  3,000.000  0.000  2,033.32  156,565.64

0065 80137017 000 HMCL ACP TYPE D (DEL)(SITE 1) TON  81.000  3,000.000  0.000  1,465.07  118,670.67

Category Subtotal $275,236.31

647691001MMC - A00212896PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0075 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $275,236.31
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80137002 000 TON  77.000HMCL ACP TYPE B (DEL)(SITE 1)  2,033.320  156,565.64 3,000.00

80137017 000 TON  81.000HMCL ACP TYPE D (DEL)(SITE 1)  1,465.070  118,670.67 3,000.00

$275,236.31TOTAL ITEM EARNINGS TO DATE


