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PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY: usoo077

DISTRICT NAME: YOAKUM

COUNTY: LAVACA

AREA ENGINEER: Covey Morrow, P.E.
AREA NUMBER: 058

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:
WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

A ot gt o trangertatios
SiteManager
i

CONTRACT ID: 647692001

PROJECT: MMC - A00212897

CONTRACT: 03251301

AWARD AMOUNT: $516,000.00

PROJECTED AMOUNT: $516,000.00

ADJ. PROJECTED AMOUNT:  $516,000.00

CONTRACTOR: TEXAS MATERIALS GROUP, INC.

ESTIMATE NUMBER: 0012

ESTIMATE PAID: Vi

ESTIMATE PERIOD: 04/01/2026 to  04/30/2026

ESTIMATE TYPE: FINL

% COMPLETE: 100.00

% TIME USED: 99.73

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

ITEM EARNINGS $189,614.04
PARTICIPATING $0.00
NON-PARTICIPATING $189,614.04
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $189,614.04

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$176,502.48 $13,111.56
$0.00 $0.00
$176,502.48 $13,111.56
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$176,502.48 $13,11156

AREA/PROJECT ENGINEER

DATE

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE: 09/08/26

03/24/2025
03/24/2025
04/10/2025
05/01/2025
04/30/2026
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 647692001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE 0012

05/01/2025
00/00/0000
365
0
365
364
00/00/0000

DAILY BREAKDO!

Date or Days

Days Charged
04/01/2026
04/02/2026
04/03/2026
04/04/2026
04/05/2026
04/06/2026
04/07/2026
04/08/2026
04/09/2026
04/10/2026
04/11/2026
04/12/2026
04/13/2026
04/14/2026
04/15/2026
04/16/2026
04/17/2026
04/18/2026
04/19/2026
04/20/2026
04/21/2026
04/22/2026
04/23/2026
04/24/2026
04/25/2026
04/26/2026
04/27/2026
04/28/2026
04/29/2026
04/30/2026 1

R\ G O U ORI O AT O U U O U O A O O A O A G UL G P G G

WN
Days
Credited

WORK COMPL & ACCEP

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days
Days Charged
30 29

WORK COMPL & ACCE

Days
Credited
1
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CONTRACT ID 647692001 ESTIMATE

WORK PERFORMED THIS PERIOD

PROJECT MMC - A00212897
CATEGORY 001
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0060 80137002 000

0012

CONTROL

DESCRIPTION

HMCL ACP TYPE B (DEL)(SITE 1)

CONTRACTOR'S ESTIMATE PACKAGE

647692001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
TON 84.000 156.090

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$13,111.56

$13,111.56
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QTY Paid
To Date

156.09




CONTRACT ID 647692001 ESTIMATE 0012

CONTRACT LINE ITEMS

PROJECT MMC - A00212897 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 80137002 000 HMCL ACP TYPE B (DEL)(SITE 1)
0065 80137017 000 HMCL ACP TYPE D (DEL)(SITE 1)
PROJECT MMC - A00212897 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0070 96027010 DEMURRAGE

0075 96057009 MMC/TMC ACTUAL DAMAGES

CONTRACTOR'S ESTIMATE PACKAGE

647692001
ROADWAY
UNIT
TON
TON
647692001
ROADWAY
UNIT
DOL
DOL

UNIT
PRICE

84.000
88.000

UNIT
PRICE

1.000
-1.000

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
3,000.000 0.000 156.09
3,000.000 0.000 2,005.71

Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
1,000.000 0.000 0.000
1,000.000 0.000 0.000
Category Subtotal
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AMOUNT
$

13,111.56
176,502.48

$189,614.04

AMOUNT
(%)

0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$189,614.04



CONTRACT ID 647692001 ESTIMATE

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION
CODE NBR

80137002 000 HMCL ACP TYPE B (DEL)(SITE 1)
80137017 000 HMCL ACP TYPE D (DEL)(SITE 1)

0012 CONTRACTOR'S ESTIMATE PACKAGE
UNIT UNIT BID
PRICE QUANTITY
TON 84.000 3,000.00
TON 88.000 3,000.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

156.090
2,005.710

AMOUNT
$)

13,111.56
176,502.48

$189,614.04
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