
647696001CONTRACT ID:

PROJECT: RMC - A00212912

CONTRACT:

08254213

PROJECTED AMOUNT: $1,994,501.00

CONTRACTOR:

HIGHWAY: IH0010

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

MC2 CIVIL, LLC

Hamoon Bahrami, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0012

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/09/2025

08/08/2025

ESTIMATE PAID:

 348

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/13/2025

$1,994,501.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,994,500.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 47.67

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$11,700.00 $3,939,051.18 $3,950,751.18 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 ($0.01)($0.01)

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$11,700.00 $3,939,051.19 $3,950,751.19 

$0.00 $0.00 $0.00 

$11,700.00 $3,950,751.19 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,939,051.19 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 647696001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0012

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 348

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/13/2025

10/13/2025

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00212912 647696001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0095 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $11,700.00 11,700.000  30,693.56 1.00

$11,700.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647696001PROJECT CONTROLRMC - A00212912

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 03517001 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(2") SY  41.000  12,000.000  0.000  57,358.94  2,351,716.63

0075 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  23.000  60,000.000  0.000  66,017.00  1,518,391.00

0080 05007002 000 MOBILIZATION (CALLOUT) EA  50.000  10.000  0.000  5.00  250.00

0090 05057001 000 TMA (STATIONARY) DAY  350.000  250.000  0.000  142.00  49,700.00

0095 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  30,693.56  30,693.56

Category Subtotal $3,950,751.19

647696001RMC - A00212912PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 02927006 000 ASPHALT TRT BASE (GR 2)(PG 64) TON  350.000  30.000  0.000  0.000  0.00

0070 03517002 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  66.000  250.000  0.000  0.000  0.00

0085 05007033 000 MOBILIZATION (EMERGENCY) EA  2,500.000  3.000  0.000  0.000  0.00

0100 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0105 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0110 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0115 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0120 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0125 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,950,751.19
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03517001 000 SY  41.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(2")  57,358.942  2,351,716.63 12,000.00

04387001 000 LF  23.000CLEANING AND SEALING EXISTING JOINTS  66,017.000  1,518,391.00 60,000.00

05007002 000 EA  50.000MOBILIZATION (CALLOUT)  5.000  250.00 10.00

05057001 000 DAY  350.000TMA (STATIONARY)  142.000  49,700.00 250.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  30,693.560  30,693.56 1.00

$3,950,751.19TOTAL ITEM EARNINGS TO DATE


