
 65,625.00

647698001CONTRACT ID:

PROJECT: RMC - A00212915

CONTRACT:

02251905

PROJECTED AMOUNT: $196,557.00

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

RHINO EQUITY, LLC

Jason R. Dupree, P.E.

PANOLA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/21/2025AWARD DATE:

ESTIMATE PERIOD:

0013

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/12/2025

02/20/2025

ESTIMATE PAID:

 365

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/01/2025

$262,182.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $196,557.00

ATLANTA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

09/30/2026

00/00/0000

 100.00

$0.00 $352,632.00 $352,632.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $352,632.00 $352,632.00 

$0.00 $0.00 $0.00 

$0.00 $352,632.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $352,632.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 365

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/01/2025

09/01/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAIT FINAL ACCEPT 29

WORK COMPL &  ACCE 1

09/01/2026  1 AWAIT FINAL ACCEPT

09/02/2026  1 AWAIT FINAL ACCEPT

09/03/2026  1 AWAIT FINAL ACCEPT

09/04/2026  1 AWAIT FINAL ACCEPT

09/05/2026  1 AWAIT FINAL ACCEPT

09/06/2026  1 AWAIT FINAL ACCEPT

09/07/2026  1 AWAIT FINAL ACCEPT

09/08/2026  1 AWAIT FINAL ACCEPT

09/09/2026  1 AWAIT FINAL ACCEPT

09/10/2026  1 AWAIT FINAL ACCEPT

09/11/2026  1 AWAIT FINAL ACCEPT

09/12/2026  1 AWAIT FINAL ACCEPT

09/13/2026  1 AWAIT FINAL ACCEPT

09/14/2026  1 AWAIT FINAL ACCEPT

09/15/2026  1 AWAIT FINAL ACCEPT

09/16/2026  1 AWAIT FINAL ACCEPT

09/17/2026  1 AWAIT FINAL ACCEPT

09/18/2026  1 AWAIT FINAL ACCEPT

09/19/2026  1 AWAIT FINAL ACCEPT

09/20/2026  1 AWAIT FINAL ACCEPT

09/21/2026  1 AWAIT FINAL ACCEPT

09/22/2026  1 AWAIT FINAL ACCEPT

09/23/2026  1 AWAIT FINAL ACCEPT

09/24/2026  1 AWAIT FINAL ACCEPT

09/25/2026  1 AWAIT FINAL ACCEPT

09/26/2026  1 AWAIT FINAL ACCEPT

09/27/2026  1 AWAIT FINAL ACCEPT

09/28/2026  1 AWAIT FINAL ACCEPT

09/29/2026  1 AWAIT FINAL ACCEPT

09/30/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647698001PROJECT CONTROLRMC - A00212915

001 TREE REMOVAL - Carthage FY 25CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  3.000  0.000  1.00  1.00

0065 05057001 000 TMA (STATIONARY) DAY  75.000  50.000  0.000  68.00  5,100.00

0070 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI  1,800.000  34.560  0.000  20.55  36,990.00

0080 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  70.000  833.000  0.000  206.00  14,420.00

0085 07527006 000 TREE REMOVAL (12" - 18" DIA) EA  85.000  333.000  0.000  57.00  4,845.00

0090 07527007 000 TREE REMOVAL (18" - 24" DIA) EA  115.000  200.000  0.000  40.00  4,600.00

0095 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  125.000  83.000  0.000  31.00  3,875.00

0100 07527009 000 TREE REMOVAL (30" - 36" DIA) EA  200.000  33.000  0.000  15.00  3,000.00

0105 07527010 000 TREE REMOVAL (36" - 42" DIA) EA  200.000  8.000  0.000  2.00  400.00

0110 07527011 000 TREE REMOVAL (42" - 48" DIA) EA  200.000  7.000  0.000  1.00  200.00

0120 07527013 000 TREE REMOVAL (60" - 72" DIA) EA  1.000  3.000  0.000  1.00  1.00

0200 70207001 GEN DEBRIS REMOVE ON HWY ROW CY  25.000  0.000  2,625.000  11,168.00  279,200.00

Added by CO #1 (Effective 2/23/26)

Category Subtotal $352,632.00

647698001RMC - A00212915PROJECT CONTROL

001CATEGORY DESCRIPTION TREE REMOVAL - Carthage FY 25

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 07527004 000 STUMP REMOVAL EA  100.000  10.000  0.000  0.000  0.00

0115 07527012 000 TREE REMOVAL (48" - 60" DIA) EA  1.000  3.000  0.000  0.000  0.00

0125 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

Non-Biddable Item (Work Order LD's)

0130 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

Non-Biddable Item (Payment Adjustment - Positive)

0135 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

Non-Biddable Item (Payment Adjustment - Negative)

0140 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

Non-Biddable Item (Safety Contingency)

100 70207001 GEN DEBRIS REMOVE ON HWY ROW CY  25.000  0.000  0.000  0.000  0.00

Added by CO #1 (Effective 2/23/26)

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $352,632.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  1.000  1.00 3.00

05057001 000 DAY  75.000TMA (STATIONARY)  68.000  5,100.00 50.00

07527001 000 MI  1,800.000TREE TRIMMING / BRUSH REMOVAL  20.550  36,990.00 34.56

07527005 000 EA  70.000TREE REMOVAL (4" - 12" DIA)  206.000  14,420.00 833.00

07527006 000 EA  85.000TREE REMOVAL (12" - 18" DIA)  57.000  4,845.00 333.00

07527007 000 EA  115.000TREE REMOVAL (18" - 24" DIA)  40.000  4,600.00 200.00

07527008 000 EA  125.000TREE REMOVAL (24" - 30" DIA)  31.000  3,875.00 83.00

07527009 000 EA  200.000TREE REMOVAL (30" - 36" DIA)  15.000  3,000.00 33.00

07527010 000 EA  200.000TREE REMOVAL (36" - 42" DIA)  2.000  400.00 8.00

07527011 000 EA  200.000TREE REMOVAL (42" - 48" DIA)  1.000  200.00 7.00

07527013 000 EA  1.000TREE REMOVAL (60" - 72" DIA)  1.000  1.00 3.00

70207001 CY  25.000GEN DEBRIS REMOVE ON HWY ROW  11,168.000  279,200.00 0.00

Added by CO #1 (Effective 2/23/26)

$352,632.00TOTAL ITEM EARNINGS TO DATE


