
 102,241.04

647699001CONTRACT ID:

PROJECT: RMC - A00212916

CONTRACT:

02251906

PROJECTED AMOUNT: $192,868.07

CONTRACTOR:

HIGHWAY: SH0049

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

CEHAND SERVICES LLC

Jason R. Dupree, P.E.

MARION

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

02/21/2025AWARD DATE:

ESTIMATE PERIOD:

0017

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/14/2025

02/20/2025

ESTIMATE PAID:

 512
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/07/2025

$295,109.11

CONTRACT:

08/01/2026

AWARD AMOUNT: $192,868.06

ATLANTA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 70.14

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $297,884.67 $297,884.67 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $297,884.67 $297,884.67 

$0.00 $0.00 $0.00 

$0.00 $297,884.67 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $297,884.67 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 512

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/07/2025

04/07/2025

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647699001PROJECT CONTROLRMC - A00212916

001 TREE REMOVAL - Jefferson FY 25CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  0.001  3.000  2.000  2.00  0.00

0065 05057001 000 TMA (STATIONARY) DAY  0.001  50.000  35.000  82.01  0.07

0070 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI  1,800.000  34.560  26.720  60.90  109,614.60

0075 07527004 000 STUMP REMOVAL EA  0.001  10.000  0.000  1.00  0.00

0080 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  65.000  833.000  833.000  2,592.00  168,480.00

0085 07527006 000 TREE REMOVAL (12" - 18" DIA) EA  80.000  333.000  0.000  133.00  10,640.00

0090 07527007 000 TREE REMOVAL (18" - 24" DIA) EA  100.000  200.000  0.000  40.00  4,000.00

0095 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  175.000  83.000  0.000  10.00  1,750.00

0100 07527009 000 TREE REMOVAL (30" - 36" DIA) EA  250.000  33.000  0.000  6.00  1,500.00

0105 07527010 000 TREE REMOVAL (36" - 42" DIA) EA  300.000  8.000  0.000  3.00  900.00

0110 07527011 000 TREE REMOVAL (42" - 48" DIA) EA  500.000  7.000  0.000  2.00  1,000.00

Category Subtotal $297,884.67

647699001RMC - A00212916PROJECT CONTROL

001CATEGORY DESCRIPTION TREE REMOVAL - Jefferson FY 25

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0115 07527012 000 TREE REMOVAL (48" - 60" DIA) EA  400.000  3.000  0.000  0.000  0.00

0120 07527013 000 TREE REMOVAL (60" - 72" DIA) EA  0.001  3.000  0.000  0.000  0.00

0125 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

Non-Biddable Item (Work Order LD's)

0130 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

Non-Biddable Item (Payment Adjustment - Positive)

0135 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

Non-Biddable Item (Payment Adjustment - Negative)

0140 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

Non-Biddable Item (Safety Contingency)

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $297,884.67
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  0.000MOBILIZATION (CALLOUT)  2.000  0.00 3.00

05057001 000 DAY  0.000TMA (STATIONARY)  82.008  0.07 50.00

07527001 000 MI  1,800.000TREE TRIMMING / BRUSH REMOVAL  60.897  109,614.60 34.56

07527004 000 EA  0.000STUMP REMOVAL  1.000  0.00 10.00

07527005 000 EA  65.000TREE REMOVAL (4" - 12" DIA)  2,592.000  168,480.00 833.00

07527006 000 EA  80.000TREE REMOVAL (12" - 18" DIA)  133.000  10,640.00 333.00

07527007 000 EA  100.000TREE REMOVAL (18" - 24" DIA)  40.000  4,000.00 200.00

07527008 000 EA  175.000TREE REMOVAL (24" - 30" DIA)  10.000  1,750.00 83.00

07527009 000 EA  250.000TREE REMOVAL (30" - 36" DIA)  6.000  1,500.00 33.00

07527010 000 EA  300.000TREE REMOVAL (36" - 42" DIA)  3.000  900.00 8.00

07527011 000 EA  500.000TREE REMOVAL (42" - 48" DIA)  2.000  1,000.00 7.00

$297,884.67TOTAL ITEM EARNINGS TO DATE


