
 82,500.00

647701001CONTRACT ID:

PROJECT: MMC - A00212918

CONTRACT:

04251312

PROJECTED AMOUNT: $340,800.00

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

BRAUNTEX MATERIALS, INC.

James Janak, P.E.

VICTORIA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/21/2025AWARD DATE:

ESTIMATE PERIOD:

0012

05/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/07/2025

04/21/2025

ESTIMATE PAID:

 364

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/29/2025

$423,300.00

CONTRACT:

05/01/2026

AWARD AMOUNT: $340,800.00

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.73

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/31/2026

00/00/0000

 100.00

$15,188.60 $140,708.22 $155,896.82 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$15,188.60 $140,708.22 $155,896.82 

$0.00 $0.00 $0.00 

$15,188.60 $155,896.82 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $140,708.22 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 364

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/29/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  30  1

WORK COMPL &  ACCE 1

05/01/2026  1

05/02/2026  1

05/03/2026  1

05/04/2026  1

05/05/2026  1

05/06/2026  1

05/07/2026  1

05/08/2026  1

05/09/2026  1

05/10/2026  1

05/11/2026  1

05/12/2026  1

05/13/2026  1

05/14/2026  1

05/15/2026  1

05/16/2026  1

05/17/2026  1

05/18/2026  1

05/19/2026  1

05/20/2026  1

05/21/2026  1

05/22/2026  1

05/23/2026  1

05/24/2026  1

05/25/2026  1

05/26/2026  1

05/27/2026  1

05/28/2026  1

05/29/2026  1

05/30/2026  1

05/31/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD

MMC - A00212918 647701001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0090 80007569 AGGR (TY PE) (GR 4 SAC B) (DEL) (ST1)000 TON  76.000 $15,188.60 199.850  401.48 500.00

Victoria CountySUPP DESCR

$15,188.60TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647701001PROJECT CONTROLMMC - A00212918

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 80007212 000 AGGR (TY E GR 5) (DEL) (ST2) TON  55.000  600.000  1,500.000  1,494.63  82,204.65

Jackson County

0070 80007213 000 AGGR (TY E GR 5) (DEL) (ST3) TON  60.000  600.000  0.000  302.51  18,150.60

Calhoun County

0085 80007550 000 AGGR (TY PE) (GR 3 SAC B) (DEL) (ST3) TON  85.000  500.000  0.000  149.62  12,717.70

Calhoun County

0090 80007569 000 AGGR (TY PE) (GR 4 SAC B) (DEL) (ST1) TON  76.000  500.000  0.000  401.48  30,512.48

Victoria County

0100 80007571 000 AGGR (TY PE) (GR 4 SAC B) (DEL) (ST3) TON  83.000  500.000  0.000  148.33  12,311.39

Calhoun County

Category Subtotal $155,896.82

647701001MMC - A00212918PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80007211 000 AGGR (TY E GR 5) (DEL) (ST1) TON  53.000  600.000  0.000  0.000  0.00

Victoria County

0075 80007548 000 AGGR (TY PE) (GR 3 SAC B) (DEL) (ST1) TON  78.000  500.000  0.000  0.000  0.00

Victoria County

0080 80007549 000 AGGR (TY PE) (GR 3 SAC B) (DEL) (ST2) TON  80.000  500.000  0.000  0.000  0.00

Jackson County

0095 80007570 000 AGGR (TY PE) (GR 4 SAC B) (DEL) (ST2) TON  78.000  500.000  0.000  0.000  0.00

Jackson County

0105 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0110 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $155,896.82
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80007212 000 TON  55.000AGGR (TY E GR 5) (DEL) (ST2)  1,494.630  82,204.65 600.00

Jackson County

80007213 000 TON  60.000AGGR (TY E GR 5) (DEL) (ST3)  302.510  18,150.60 600.00

Calhoun County

80007550 000 TON  85.000AGGR (TY PE) (GR 3 SAC B) (DEL) (ST3)  149.620  12,717.70 500.00

Calhoun County

80007569 000 TON  76.000AGGR (TY PE) (GR 4 SAC B) (DEL) (ST1)  401.480  30,512.48 500.00

Victoria County

80007571 000 TON  83.000AGGR (TY PE) (GR 4 SAC B) (DEL) (ST3)  148.330  12,311.39 500.00

Calhoun County

$155,896.82TOTAL ITEM EARNINGS TO DATE


