
647703001CONTRACT ID:

PROJECT: MMC - A00212922

CONTRACT:

04251314

PROJECTED AMOUNT: $223,125.00

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

QUALITY HOT MIX, INC.

James Janak, P.E.

VICTORIA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

04/21/2025AWARD DATE:

ESTIMATE PERIOD:

0012

05/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/12/2025

04/21/2025

ESTIMATE PAID:

 364

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/30/2025

$223,125.00

CONTRACT:

05/01/2026

AWARD AMOUNT: $223,125.00

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.73

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/31/2026

00/00/0000

 100.00

$7,329.49 $140,530.59 $147,860.08 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$7,329.49 $140,530.59 $147,860.08 

$0.00 $0.00 $0.00 

$7,329.49 $147,860.08 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $140,530.59 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 364

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/30/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  30  1

WORK COMPL &  ACCE 1

05/01/2026  1

05/02/2026  1

05/03/2026  1

05/04/2026  1

05/05/2026  1

05/06/2026  1

05/07/2026  1

05/08/2026  1

05/09/2026  1

05/10/2026  1

05/11/2026  1

05/12/2026  1

05/13/2026  1

05/14/2026  1

05/15/2026  1

05/16/2026  1

05/17/2026  1

05/18/2026  1

05/19/2026  1

05/20/2026  1

05/21/2026  1

05/22/2026  1

05/23/2026  1

05/24/2026  1

05/25/2026  1

05/26/2026  1

05/27/2026  1

05/28/2026  1

05/29/2026  1

05/30/2026  1

05/31/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD

MMC - A00212922 647703001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 80107021 FL BS(TY A GR 1-2)(DEL)(ST1)000 TON  33.750 $7,329.49 217.170  217.17 1,500.00

Victoria CountySUPP DESCR

$7,329.49TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 647703001 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 5ESTIMATE 0012

CONTRACT LINE ITEMS 

647703001PROJECT CONTROLMMC - A00212922

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80107021 000 FL BS(TY A GR 1-2)(DEL)(ST1) TON  33.750  1,500.000  0.000  217.17  7,329.49

Victoria County

0065 80107022 000 FL BS(TY A GR 1-2)(DEL)(ST2) TON  37.750  3,000.000  0.000  3,241.79  122,377.57

Jackson County

0070 80107023 000 FL BS(TY A GR 1-2)(DEL)(ST3) TON  39.500  1,500.000  0.000  459.57  18,153.02

Calhoun County

Category Subtotal $147,860.08

647703001MMC - A00212922PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0080 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $147,860.08
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80107021 000 TON  33.750FL BS(TY A GR 1-2)(DEL)(ST1)  217.170  7,329.49 1,500.00

Victoria County

80107022 000 TON  37.750FL BS(TY A GR 1-2)(DEL)(ST2)  3,241.790  122,377.57 3,000.00

Jackson County

80107023 000 TON  39.500FL BS(TY A GR 1-2)(DEL)(ST3)  459.570  18,153.02 1,500.00

Calhoun County

$147,860.08TOTAL ITEM EARNINGS TO DATE


