
 14,963.20

647705001CONTRACT ID:

PROJECT: MMC - A00212925

CONTRACT:

04251311

PROJECTED AMOUNT: $62,293.75

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

AKA-MATERIALS

James Janak, P.E.

VICTORIA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

04/21/2025AWARD DATE:

ESTIMATE PERIOD:

0012

05/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/07/2025

04/21/2025

ESTIMATE PAID:

 364

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 06/01/2025

$77,256.95

CONTRACT:

05/01/2026

AWARD AMOUNT: $62,293.75

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.73

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/31/2026

00/00/0000

 100.00

$0.00 $113,250.45 $113,250.45 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $113,250.45 $113,250.45 

$0.00 $0.00 $0.00 

$0.00 $113,250.45 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $113,250.45 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 364

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/01/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  30  1

WORK COMPL &  ACCE 1

05/01/2026  1

05/02/2026  1

05/03/2026  1

05/04/2026  1

05/05/2026  1

05/06/2026  1

05/07/2026  1

05/08/2026  1

05/09/2026  1

05/10/2026  1

05/11/2026  1

05/12/2026  1

05/13/2026  1

05/14/2026  1

05/15/2026  1

05/16/2026  1

05/17/2026  1

05/18/2026  1

05/19/2026  1

05/20/2026  1

05/21/2026  1

05/22/2026  1

05/23/2026  1

05/24/2026  1

05/25/2026  1

05/26/2026  1

05/27/2026  1

05/28/2026  1

05/29/2026  1

05/30/2026  1

05/31/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647705001PROJECT CONTROLMMC - A00212925

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80097002 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 2) TON  215.000  200.000  0.000  457.15  98,287.25

Jackson County

0090 80097038 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 2) BAG  8.350  0.000  1,792.000  1,792.00  14,963.20

Jackson County

Category Subtotal $113,250.45

647705001MMC - A00212925PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 80097055 000 HYDRAULIC CEMENT(TY I)(DEL)(94LB)(ST 1) BAG  12.250  525.000  0.000  0.000  0.00

Victoria County

0070 80097056 000 HYDRAULIC CEMENT(TY I)(DEL)(94LB)(ST 2) BAG  12.250  525.000  0.000  0.000  0.00

Jackson County

0075 80097057 000 HYDRAULIC CEMENT(TY I)(DEL)(94LB)(ST 3) BAG  12.250  525.000  0.000  0.000  0.00

Calhoun County

0080 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0085 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $113,250.45
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80097002 000 TON  215.000HYDRAULIC CEMENT(TY I)(DEL)(ST 2)  457.150  98,287.25 200.00

Jackson County

80097038 BAG  8.350HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 2)  1,792.000  14,963.20 0.00

Jackson County

$113,250.45TOTAL ITEM EARNINGS TO DATE


