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CONTRACT ID: 647706001 HIGHWAY: US0059
PROJECT: MMC - A00212926 DISTRICT NAME: YOAKUM
CONTRACT: 04251310 COUNTY: VICTORIA
AWARD AMOUNT: $18,637.50 AREAENGINEER:  James Janak, P.E.
PROJECTED AMOUNT: $18,637.50 AREA NUMBER: 056
ADJ. PROJECTED AMOUNT:  $93,837.50
CONTRACTOR: TEXAS LIME COMPANY
ESTIMATE NUMBER: 0012 LETTING DATE: 04/21/2025
ESTIMATE PAID: | AWARD DATE: 04/21/2025
ESTIMATE PERIOD: 05/01/2026 to 05/31/2026 NOTICE TO PROCEED DATE: 05/02/2025
ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/29/2025
% COMPLETE: 100.00 ACCEPTED DATE: 05/31/2026
% TIME USED: 99.73 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00

RECAPITULATION

ITEM EARNINGS
PARTICIPATING
NON-PARTICIPATING
RETAINAGE
LIQUIDATED DAMAGES
INCENTIVE
DISINCENTIVE

OTHER ADJUSTMENTS

PAID TO CONTRACTOR

TOTAL TO DATE

$87,537.50
$0.00
$87,537.50
$0.00
$0.00
$0.00
$0.00
$0.00

$87,537.50

CONTRACT ADJUSTMENTS THIS ESTIMATE

PREV TO DATE

THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$87,537.50 $0.00
$0.00 $0.00
$87,537.50 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$87,537.50 $0.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 647706001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE 0012

05/29/2025
00/00/0000
365
0
365
364
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
05/01/2026
05/02/2026
05/03/2026
05/04/2026
05/05/2026
05/06/2026
05/07/2026
05/08/2026
05/09/2026
05/10/2026
05/11/2026
05/12/2026
05/13/2026
05/14/2026
05/15/2026
05/16/2026
05/17/2026
05/18/2026
05/19/2026
05/20/2026
05/21/2026
05/22/2026
05/23/2026
05/24/2026
05/25/2026
05/26/2026
05/27/2026
05/28/2026
05/29/2026
05/30/2026
05/31/2026 1

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

WORK COMPL & ACCEP

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days
Days Charged
31 30

WORK COMPL & ACCE

Days
Credited
1
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CONTRACT ID 647706001 ESTIMATE 0012 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 647706001 ESTIMATE 0012

CONTRACT LINE ITEMS

PROJECT MMC - A00212926 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR SUPP DESCRIPTION
0060 80087001 000 LIME(HYD)(DRY)(ST1)

Victoria County
0065 80087002 000 LIME(HYD)(DRY)(ST2)

Jackson County
PROJECT MMC - A00212926 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR SUPP DESCRIPTION
0070 80087003 000 LIME(HYD)(DRY)(ST3)

Calhoun County

0075 96027010 DEMURRAGE
0080 96057009 MMC/TMC ACTUAL DAMAGES

CONTRACTOR'S ESTIMATE PACKAGE

647706001
ROADWAY
UNIT
BAG
BAG
647706001
ROADWAY
UNIT
BAG
DOL
DOL

UNIT
PRICE

11.750

11.750

UNIT
PRICE

12.000

1.000
-1.000

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
525.000 1,375.000 1,900.00
525.000 5,025.000 5,550.00
Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
525.000 0.000 0.000
1,000.000 0.000 0.000
1,000.000 0.000 0.000
Category Subtotal
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AMOUNT
$
22,325.00

65,212.50

$87,537.50

AMOUNT
($)

0.00

0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$87,537.50



CONTRACT ID 647706001 ESTIMATE

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION

CODE NBR

LIME(HYD)(DRY)(ST1)
Victoria County
LIME(HYD)(DRY)(ST2)
Jackson County

80087001 000

80087002 000

0012 CONTRACTOR'S ESTIMATE PACKAGE
UNIT UNIT BID
PRICE QUANTITY
BAG 11.750 525.00
BAG 11.750 525.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

1,900.000

5,550.000
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AMOUNT
$)

22,325.00

65,212.50

$87,537.50



