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CONTRACT ID: 647707001 HIGHWAY: US0059
PROJECT: MMC - A00212927 DISTRICT NAME: YOAKUM
CONTRACT: 04251306 COUNTY: VICTORIA
AWARD AMOUNT: $369,290.00 AREA ENGINEER: James Janak, P.E.
PROJECTED AMOUNT: $369,290.00 AREA NUMBER: 056
ADJ. PROJECTED AMOUNT: $419,162.00
CONTRACTOR: MARTIN MARIETTA MATERIALS, INC.
ESTIMATE NUMBER: 0012 LETTING DATE: 04/21/2025
ESTIMATE PAID: Z AWARD DATE: 04/21/2025
ESTIMATE PERIOD: 05/01/2026 to 05/31/2026 NOTICE TO PROCEED DATE: 05/07/2025
ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/30/2025
% COMPLETE: 100.00 ACCEPTED DATE: 05/31/2026
% TIME USED: 99.73 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $149,597.40 $149,597.40 $0.00
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $149,597.40 $149,597.40 $0.00
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $149,597.40 $149,597.40 $0.00
CONTRACT ADJUSTMENTS THIS ESTIMATE LINE ITEM ADJUSTMENTS THIS ESTIMATE
ADJUSTMENT DESCRIPTION: ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT: ADJUSTMENT AMOUNT:
REMARKS: REMARKS:
***There are no Contract Adjustments for this estimate*** ***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE




CONTRACT ID 647707001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE 0012

05/30/2025
00/00/0000
365
0
365
364
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
05/01/2026
05/02/2026
05/03/2026
05/04/2026
05/05/2026
05/06/2026
05/07/2026
05/08/2026
05/09/2026
05/10/2026
05/11/2026
05/12/2026
05/13/2026
05/14/2026
05/15/2026
05/16/2026
05/17/2026
05/18/2026
05/19/2026
05/20/2026
05/21/2026
05/22/2026
05/23/2026
05/24/2026
05/25/2026
05/26/2026
05/27/2026
05/28/2026
05/29/2026
05/30/2026
05/31/2026 1

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

WORK COMPL & ACCEP

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days
Days Charged
31 30

WORK COMPL & ACCE

Days
Credited
1
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CONTRACT ID 647707001 ESTIMATE 0012 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 647707001 ESTIMATE 0012

CONTRACT LINE ITEMS

PROJECT MMC - A00212927 CONTROL

CATEGORY 001 DESCRIPTION

LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 80017107 000 LRA (TY Il GR DS) (DEL) (ST1)
Victoria County

0070 80017109 000 LRA (TY Il GR DS) (DEL) (ST3)

Calhoun County

0085 80017025 LRA(TY | GRA) (DEL) (ST3)
Calhoun County

0090 80017025 LRA (TY | GRA) (DEL) (ST3)
Calhoun County

PROJECT MMC - A00212927 CONTROL

CATEGORY 001 DESCRIPTION

LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0065 80017108 000 LRA (TY Il GR DS) (DEL) (ST2)

Jackson County
0075 96027010 DEMURRAGE
0080 96057009 MMC/TMC ACTUAL DAMAGES

CONTRACTOR'S ESTIMATE PACKAGE

647707001
ROADWAY

647707001
ROADWAY

UNIT

TON

TON

TON

TON

UNIT

TON

DOL
DOL

UNIT
PRICE

120.880

124.680

124.680

124.680

UNIT
PRICE

123.730

1.000
-1.000

BID
QUANTITY

1,000.000

1,000.000

0.000

0.000

BID
QUANTITY

1,000.000

1,000.000
1,000.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 404.53
0.000 409.70
200.000 204.44
200.000 193.51
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT

Page 4 of 5

AMOUNT
$
48,899.59

51,081.40

25,489.58

24,126.83

$149,597.40

AMOUNT
($)

0.00

0.00
0.00

0.00

$149,597.40



CONTRACT ID

647707001

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

80017025

80017107

80017109

SP
NBR

000

000

DESCRIPTION

LRA (TY | GRA) (DEL) (ST3)
Calhoun County

LRA (TY Il GR DS) (DEL) (ST1)
Victoria County

LRA (TY Il GR DS) (DEL) (ST3)
Calhoun County

ESTIMATE

0012 CONTRACTOR'S ESTIMATE PACKAGE
UNIT UNIT BID
PRICE QUANTITY
TON 124.680 0.00
TON 120.880 1,000.00
TON 124.680 1,000.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

397.950

404.530

409.700

AMOUNT
$)
49,616.41

48,899.59

51,081.40

$149,597.40
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