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CONTRACT ID: 647712001 HIGHWAY: SH0035
PROJECT: MMC - A00212934 DISTRICT NAME: YOAKUM
CONTRACT: 04251307 COUNTY: CALHOUN
AWARD AMOUNT: $1,009,800.00 AREA ENGINEER: James Janak, P.E.
PROJECTED AMOUNT: $1,009,800.00 AREA NUMBER: 056
ADJ. PROJECTED AMOUNT:  $1,009,800.00
CONTRACTOR: QUALITY HOT MIX, INC.
ESTIMATE NUMBER: 0012 LETTING DATE: 04/21/2025
ESTIMATE PAID: Z AWARD DATE: 04/21/2025
ESTIMATE PERIOD: 05/01/2026 to 05/31/2026 NOTICE TO PROCEED DATE: 05/12/2025
ESTIMATE TYPE: FINL WORK BEGIN DATE: 06/01/2025
% COMPLETE: 100.00 ACCEPTED DATE: 05/31/2026
% TIME USED: 99.73 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $1,071,357.00 $1,071,357.00 $0.00

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $1,071,357.00 $1,071,357.00 $0.00

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $1,071,357.00 $1,071,357.00 $0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT: ADJUSTMENT AMOUNT:
REMARKS: REMARKS:

***There are no Contract Adjustments for this estimate*** ***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE




CONTRACT ID 647712001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE 0012

06/01/2025
00/00/0000
365
0
365
364
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
05/01/2026
05/02/2026
05/03/2026
05/04/2026
05/05/2026
05/06/2026
05/07/2026
05/08/2026
05/09/2026
05/10/2026
05/11/2026
05/12/2026
05/13/2026
05/14/2026
05/15/2026
05/16/2026
05/17/2026
05/18/2026
05/19/2026
05/20/2026
05/21/2026
05/22/2026
05/23/2026
05/24/2026
05/25/2026
05/26/2026
05/27/2026
05/28/2026
05/29/2026
05/30/2026
05/31/2026 1

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

WORK COMPL & ACCEP

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days
Days Charged
31 30

WORK COMPL & ACCE

Days
Credited
1
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CONTRACT ID 647712001 ESTIMATE 0012 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID

647712001 ESTIMATE 0012

CONTRACT LINE ITEMS

PROJECT MMC - A00212934 CONTROL 647712001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0060 80117074 000 D-GR HMATY D PG 64-22 SAC B (DEL) ST1 TON
PROJECT MMC - A00212934 CONTROL 647712001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0065 96027010 DEMURRAGE DOL
0070 96057009 MMC/TMC ACTUAL DAMAGES DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

102.000

UNIT
PRICE

1.000
-1.000

BID
QUANTITY

9,900.000

BID
QUANTITY

1,000.000
1,000.000
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NET CO QTY PAID AMOUNT
QUANTITY TO DATE $
0.000 10,503.50 1,071,357.00
Category Subtotal $1,071,357.00

NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
Category Subtotal

AMOUNT
($)

0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$1,071,357.00



CONTRACT ID 647712001 ESTIMATE 0012

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION

CODE NBR

80117074 000 D-GR HMATY D PG 64-22 SAC B (DEL) ST1

CONTRACTOR'S ESTIMATE PACKAGE

UNIT UNIT BID
PRICE QUANTITY
TON 102.000 9,900.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

10,503.500

AMOUNT
$)

1,071,357.00

$1,071,357.00
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