
 7,938.00

647713001CONTRACT ID:

PROJECT: MMC - A00212935

CONTRACT:

04251303

PROJECTED AMOUNT: $1,018,490.00

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

COLORADO MATERIALS, LTD.

James Janak, P.E.

VICTORIA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

04/21/2025AWARD DATE:

ESTIMATE PERIOD:

0013

05/19/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/05/2025

04/21/2025

ESTIMATE PAID:

 365

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/15/2025

$1,026,428.00

CONTRACT:

05/01/2026

AWARD AMOUNT: $1,018,490.00

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/19/2026

00/00/0000

 100.00

$0.00 $544,943.05 $544,943.05 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $544,943.05 $544,943.05 

$0.00 $0.00 $0.00 

$0.00 $544,943.05 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $544,943.05 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 365

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/15/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 19  18  1

WORK COMPL &  ACCE 1

05/01/2026  1

05/02/2026  1

05/03/2026  1

05/04/2026  1

05/05/2026  1

05/06/2026  1

05/07/2026  1

05/08/2026  1

05/09/2026  1

05/10/2026  1

05/11/2026  1

05/12/2026  1

05/13/2026  1

05/14/2026  1

05/15/2026  1

05/16/2026  1

05/17/2026  1

05/18/2026  1

05/19/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647713001PROJECT CONTROLMMC - A00212935

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80117074 000 D-GR HMA TY D PG 64-22 SAC B (DEL) ST1 TON  92.590  11,000.000  0.000  5,802.94  537,294.22

0085 80107024 FL BS(TY A GR 1-2)(DEL)(ST4) TON  37.800  0.000  210.000  202.35  7,648.83

13323 Nursery Drive

Category Subtotal $544,943.05

647713001MMC - A00212935PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0070 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

0500 80107021 FL BS(TY A GR 1-2)(DEL)(ST1) TON  0.000  0.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $544,943.05
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80107024 TON  37.800FL BS(TY A GR 1-2)(DEL)(ST4)  202.350  7,648.83 0.00

13323 Nursery Drive

80117074 000 TON  92.590D-GR HMA TY D PG 64-22 SAC B (DEL) ST1  5,802.940  537,294.22 11,000.00

$544,943.05TOTAL ITEM EARNINGS TO DATE


